
 

Scope:  Construct Observation Tow ers at Tumaco, Nariño, Colombia

Magnitude of Project:  Betw een US$100,000.00 and US$250,000.00
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ASTRID PARDO 011-571-383-2386

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

08-Apr-2015

(RFP)

(IFB)

X

CALL:

B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA

FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______10 calendar days and complete it w ithin ________180 calendar days after receiving

aw ard, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________52.211-10

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?

(If "YES," indicate within how many calendar days after award in Item 12B.)

YES X NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the w ork required are due at the place specif ied in Item 8 by ___________  

local time ______________19 May 2015 (date). If  this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee is, X is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______120 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 

AND AWARD
(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

7. ISSUED BY CODE

REGIONAL CONTRACTING OFFICE (RCO) BOGOTA

U.S. EMBASSY-BOGOTA

USMILGRP UNIT 5130

AP0 AA 34038-5130

W913FT

PAGE OF PAGES

1 OF

CODE W9094

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10:00 AM (hour)

Sealed envelopes containing offers 

ASTRID PARDO

AMERICAN EMBASSY COLOMBIA; CRA. 45 # 24B-27

BOGOTA  

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

011-571-275-2084FAX:TEL: 011-571-275-2552 TEL: 571 2752386 FAX:
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20B. SIGNATURE

(REV. 4-85)STANDARD FORM 1442 BACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)

(Construction, Alteration, or Repair)

CODE FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if  this offer is

accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN

OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified) 

CODE

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE27. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _______ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-

to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and

on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is

contract.  The rights and obligations of  the parties to this contract shall be necessary .

gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certif ications, and specif ications or incorporated by  ref er-

ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)

TEL: EMAIL:

31B. UNITED STATES OF AMERICA 31C. AWARD DATE

BY

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 
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Section 00010 - Solicitation Contract Form 
 

 

 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

0001  1 Job   

 OBSERVATION TOWERS 

FFP 

Construction of observation towers IAW the SOW attached. 

FOB: Destination 

  

 

   

  

 

 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

0002  1 Job   

 DEFENSE BASE ACT INSURANCE 

FFP 

Propose if applicable. This CLIN will not be included in evaluating price. 

 

This amount represents the estimated DBA insurance premium (estimated payroll 

of the offeror and its subcontractors times(s)). The actual amount to be paid will be 

based on the amount of the agent/broker’s invoice submitted by the contractor 

contract award. In the event of recalculation of the premium by the insurance 

carrier based on actual payroll amounts, the Contracting Officer will adjust this 

CLIN by contract modification to reflect actual premium amounts paid. For more 

information, see FAR clause 52.228-3, Worker’s Compensation Insurance. 

FOB: Destination 

  

 

   

  

 

 NET AMT  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 

0003  1 Job   

 CMR 

FFP 

CONTRACTOR MANPOWER REPORTING:  The Contractor is required to 

report all Contractor manpower (to include subcontractors manpower) required for 

the performance of this contract.  The Contractor is required to completely fill in 

all the required fields in the reporting system using the following web address: 

https://cmra.army.mil/.  The requiring activity will assist the Contractor with the 

reporting requirement as necessary.  The Contractor may enter reports at any time 

during the reporting period, which is defined as the period of performance not to 

exceed 12 months ending 30 September of each Government fiscal year.  

Reporting must be completed no later than 31 December every year or part of a 

year for which the contract is in place.  Failure to comply with this reporting 

requirement may result in contract termination. 

FOB: Destination 

  

 

   

  

 

 NET AMT  

 

    

               

  

 

 

 

 

 

INSPECTION AND ACCEPTANCE TERMS 
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Supplies/services will be inspected/accepted at: 

 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  

0001  Destination  Government  Destination  Government  

0002  Destination  Government  Destination  Government  

0003  Destination  Government  Destination  Government  

 

  

 

 

 

 

 

DELIVERY INFORMATION 

 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  

          

0001  180 dys. ADC  1  SEE REMARKS FOR ADDITIONAL 

INFORMATION 

SEE REMARKS 

SEE REMARKS AA  

FOB:  Destination  

  

          

0002  180 dys. ADC  1  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  

  

          

0003  180 dys. ADC  1  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
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Section 00100 - Bidding Schedule/Instructions to Bidders 

 

STATEMENT OF WORK 

STATEMENT OF WORK (SOW) 

SECURITY OBSERVATION TOWERS AT TUMACO-NARIÑO DEPARTMENT, COLOMBIA 

PART 1 

 

 

1.  GENERAL:  Under this contract, the Contractor shall furnish all labor, transportation, equipment, materials, and 

any other items and services necessary to construct five (5) Security Observation Towers, located in the Tumaco-

Nariño Department, Colombia in accordance with (IAW) the Statement of Work (SOW).  The Government shall not 

exercise any supervision or control over the contract providers performing the tasks herein.  Any services provided 

under this contract are considered non-personal in nature. 

 

1.1 Scope of Work:  The Contractor shall provide all personnel, equipment, supplies, facilities, transportation, tools, 

materials, supervision, and other items and non-personal services necessary to execute the terms of this statement of 

work.  The Contractor shall provide soil study, geotechnical study, design, drawings, specifications, and labor 

required for the construction of the observation towers.  The new observation towers will have an approximately 

height of 12.5 meters.  The new observation towers shall be constructed of concrete masonry unit (CMU) blocks or 

reinforced concrete.  At this location power, water, and sewer utilities are available but it is contractor responsibility 

to request and pay for these utilities.  Contractor needs to coordinate with base and/or facility engineer to arrange for 

the connections if needed.  The towers will improve perimeter visibility and security.  They shall be located along 

the outer perimeter of the installation, at locations selected by the US ARMY SOUTH (ARSOUTH) Force 

Protection team and the Colombian Marines Base officials. Exact locations will be provided by ARSOUTH to the 

contractor during the site visit to be held on May 05, 2015 (see FAR Clause 52.236-27).  Technical Exhibit 2 – 

Approximate Location shows observation towers approximate location.  Work executed by the contractor shall 

include but is not limited to: 

 

- Site preparation (i.e. cut, fill, level, drainage); 

- Design and construction of towers; 

- Provide and install access ladder, guard rails, and safety hand rails in towers; 

- Provide and install access door at the cage and safety bars;  

- Provide and install electrical fixtures to towers (i.e. inside lights, grounding, lighting protection, and spot 

lights); 

- Electrical infrastructure to provide power to each tower; and  

- Any other related works for the construction of the towers. 
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Note:  The Contractor shall verify all dimensions and/or quantities on site before providing proposal and 

commencing works.  Provided quantities are approximated and it is the Contractor’s responsibility to verify 

these dimensions during the site visit.  If discrepancies are found, he shall immediately notify the contracting 

officer and contracting officer representative.  A structural license engineer shall approve the final project 

designs.  A geotechnical engineer shall approve conduct and approve soil study results and recommendations. 

 

The Contractor and their subcontractors shall comply with Colombian Safety regulations and laws. Where project 

activities are not governed by Colombian regulation, the contractor shall comply with safety and health requirements 

as established by EM 385-1-1, by U.S. Army Corps of Engineers. 

 

1.2 Background:  The project is part of US Army South Anti-Terrorism/Force Protection Program in support to the 

Colombia Security Cooperation Office. 

 

1.3 Objectives:  The objective of this project is to improve physical security conditions at the two existing 

Colombian Marines Bases (BRIM 4 and BRIM 15) both located in Tumaco, Nariño Department, Colombia in 

Tumaco.  The BRIM 4 perimeter lacks basic perimeter deterrent elements such as surveillance cameras, perimeter 

lights, and observation towers.  The existing access control points and perimeter fences are inadequate.  Access 

control point lacks bollards, spikes, arm gates, and adequate layout to minimize potential entry.  The existing fence 

is rusted and missing in sections.  An existing residence inside the Colombian Marines Base (BRIM 4) houses the 

US Civil Military Special Element (CMSE) team who is currently working in Tumaco.  Providing these physical 

security enhancements is critical for the CMSE team and other US missions.  BRIM 15 base lacks perimeter security 

elements similar to BRIM 4. 

 

11.4 Required Delivery:  The work shall begin within ten (10) days after the Contractor receives the contract 

award, and the project shall be completed in 180 days or less from receipt of contract award. This delivery time 

includes clean-up of the site area.   

 

1.5 General Information: 

 

1.5.1 Quality Control (QC):  The Contractor shall develop and maintain an effective quality control program to 

ensure services are performed in accordance with this SOW and applicable regulations.  The Contractor shall 

develop and implement procedures to identify, prevent, and ensure non-recurrence of defective services.  The 

Contractor’s quality control program is the means by which he assures himself that his work complies with the 
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requirement of the contract. Contractor shall deliver Quality Control Plan (QCP) to the Contracting Officer’s 

Representative (COR) and Contracting Officer (KO) for approval within 30 days of contract award.  The Contractor 

shall have five (5) working days to submit any changes for COR and KO acceptance. 

 

1.5.2 Quality Assurance (QA):  The Government shall evaluate the Contractor’s performance under this contract in 

accordance with the Quality Assurance Surveillance Plan.  This plan is primarily focused on what the Government 

must do to ensure that the Contractor has performed in accordance with the performance standards.  It defines how 

the performance standards will be applied, the frequency of surveillance, and the minimum acceptable defect rate(s).        

1.5.3  Recognized Holidays: The Contractor is not required to perform work on Colombian holidays. 

New Year’s Day     Feast of Saints Peter and Paul 

Epiphany     Independence Day 

St. Joseph’s Day     Battle of Boyacá 

Holy Thursday     Assumption Day 

Good Friday     Discover of America 

Labor Day     All Saints Day 

Ascension Day     Cartagena’s Independence Day 

Corpus Christi     Immaculate Conception 

Fest of the Sacred Heart    Christmas Day 

 

1.5.4 Hours of Operation:  The Contractor shall execute work within the following work schedule: Monday 

through Friday, 7:00 a.m. through 5:00 p.m. and Saturdays 8:00 a.m. through 3:00 p.m., except Colombian holidays 

or when the local Government facilities are closed due to local or national emergencies, administrative closings, or 

similar Government directed facility closings.  The Contractor must at all times maintain an adequate workforce for 

the uninterrupted performance of all tasks defined within this SOW when the Government facility is not closed.  

When hiring personnel, the Contractor shall keep in mind that the stability and continuity of the workforce are 

essential. 

1.5.5 Place of Performance:  The work to be performed under this contract will be performed at the 4th Colombian 

Marine Installation or BRIM 4 (Armanda Nacional-Cuarta Brigada de Infanteria de Marina-Batallon Fluvial de 

Infanteria de Marina No. 70) and 15th Marine Brigade (BRIM 15) both located in Tumaco, Nariño Department, 

Colombia.  Prior to the commencement of work, access to the installation will be coordinated with security point of 

contacts. 

 

1.5.6  Type of Contract:  The Government plans to award a Firm Fixed Price contract for this requirement. 

 

1.5.7  Security Requirements: The Contractor and/or associated subcontractor employees shall comply with 

applicable installation access and local security policies and procedures. 

 

1.5.7.1  AT Awareness Training for Contractor Personnel Traveling Overseas.  Upon award of the contract, or 

within 30 days of employment of new personnel performing services under this contract, the Contractor will 

coordinate with the supporting DoD Agency AT Officer through the COR, for AOR specific AT awareness training 
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for U.S. based contractor employees and associated subcontractor employees.  This training will be updated as 

required by the supporting installation AT policies. Verification of the training will be made available to the COR 

upon request. 

 

1.5.7.2  Background Checks.  At the time of award of the contract or when hiring new contract workers, the 

Contractor shall ensure contractor employees and subcontractor employees performing services under this contract 

have passed a security check done by the Host Nation and Security Force at the BRIM 4 and BRIM 15 Security 

Office.  Security checks that have been completed as part of a security clearance background investigation, or a 

previous background check that was a condition of employment, meet this requirement.  Documentation of these 

checks will be made available to the COR upon request.  The Government retains the right to exclude any employee 

from performance of duties under this contract if a security check reveals information an employee is a security risk.  

The exclusion of an employee for security reasons will not relieve the Contractor from performance of services 

required under this contract.  If the Government determines additional background checks are required, at a 

minimum, and upon request from the Government, the Contractor shall provide to the COR, the following 

information on any contractor or subcontractor employee performing services under this contract: 

• Full birth name 

• Married name (if applicable) 

• SSN or local equivalent (ID card number) 

• Date of birth 

• Place of birth (city, country) 

 

1.5.7.2.1  If a background check on any employee performing services under this contract, whether the check was 

conducted as a condition of employment or as part of the contract with the Government, reveals any information 

from any source of criminal activity by Contractor employees, subcontractors, or subcontractor employees, the 

Contractor shall immediately: 

 

(A) Notify the COR of that information; and  

(B) Any actions taken against Contractor employees, subcontractors, or subcontractor employees pursuant to 

this clause. 

(C) Traffic violations, other than parking, will be reported to the COR only if the contract is for drivers for the 

Government. 

 

1.5.7.2.2  The Contractor shall also immediately- 
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(A) Notify the KO/COR of any suspicious activity by Contractor employees, subcontractors, or subcontractor 

employees the Contractor believes may pose a risk to U.S. national security or imminent risk of deadly bodily 

harm to any person;  

(B) Any actions taken against Contractor employees, subcontractors, or subcontractor employees pursuant to this 

clause. 

 

1.5.7.2.3  Remedies. In addition to other remedies available to the Government, the Contractor's failure to comply 

with the requirements of this paragraph may result in- 

 

(A) Requiring the Contractor to remove a Contractor employee or employees from the performance of the contract; 

(B) Requiring the Contractor to terminate a subcontract;  

(C) Suspension of contract payments;  

(D) Loss of award fee, consistent with the award fee plan, for the performance period in which the Government 

determined Contractor non-compliance; 

(E) Termination of the contract for default or cause, in accordance with the termination clause of this contract; or 

(F) Suspension or debarment. 

 

1.5.7.2.4  Subcontracts.  The Contractor shall include the substance of this paragraph in all subcontracts. 

 

1.5.7.3  Employment Eligibility Contractor will ensure that all contractor employees and sub-contractor employees 

who reside in the U.S. performing services under this contract have been pre-screened for employment eligibility 

using the E-verify Program on the Department of Homeland Security website http://www.uscis.gov/e-verify.   

Personnel that have not met the employment eligibility requirement on this website are not authorized to perform 

services under this contract.  Verification of the eligibility check will be made available to the COR upon request.  

This requirement is not in lieu of and does not relieve the Contractor from the I-9 Employment Eligibility 

Verification Forms for employment of personnel. 

 

1.5.7.4  Installation Access.  Contractor and all associated sub-contractor employees shall comply with applicable 

installation, facility and area commander installation/facility access and local security policies and procedures. The 

employee performing services under this contract shall also provide all information required for background checks 

to meet installation access requirements to be accomplished by installation Provost Marshal Office, Director of 

Emergency Services, Security Office or the host nation equivalent. 

 

1.5.7.5  Uniform.  The Contractor shall provide a standard uniform for all contractor and subcontractor employees 

performing services under this contract, and ensure they wear the uniform during appointed duty hours.  The 

uniform may consist of the same type and color shirt and slacks for all workers.  Company logo is optional. 

 



W913FT-15-R-0002 

 

Page 12 of 74 

 

 

1.5.7.6  Identification.  If required by the Government, contract personnel and all associated sub-contractors 

employees accessing U.S. facilities or activities, shall present a valid picture ID provided by the Government while 

accessing Government owned or contracted facilities and shall adhere to facility security policies and restrictions. If 

applicable, Government issued access badges will not be worn outside designated facility where visible to the 

general public. 

 

1.5.7.7  Escorts:  The Contractor and all associated sub-contractor employees performing services under this 

contract shall be escorted at all times by an individual designated by the Host Nation Security Office or Security 

Force while performing work at this installation.  

 

1.5.7.8  Vetting.  The Contractor company and all associated sub-contractor companies, must have been vetted by 

the US Embassy in the country which the contract will be performed.  For the purposes of this contract, the company 

is considered vetted if the company is located in the country which the contract will be performed unless the 

company has been previously barred from performing services for the Government. If during a previous vetting 

process the company was barred from performing service for the Government, then that is grounds for termination 

of the contract.  If the company is located outside of the country which the contract will be performed, the company 

must be vetted by the US Embassy in the country of performance.  Vetting will coordinated through the US 

Embassy's DOD Security Cooperation Office in the country of performance.  If during any previous vetting process 

in other countries, the company was barred from performing services for the Government, that is grounds for 

termination of the contract.  

 

1.5.7.9  Force Protection Condiction (FPCON).  In addition to the changes otherwise authorized by the changes of 

clause of contract, should the US Government FPCON at any individual installation change, the Government may 

require changes in contractor security matters or process.  During FPCONs Charlie and Delta, only contract services 

that have been deemed “mission essential” by the Government will continue.  Contract services will resume when 

the FPCON is reduced to Bravo or lower. 

 

1.5.7.10  iWATCH.  The Contractor will ensure that all contractor employees and sub-contractor employees 

performing services under this contract have been briefed on the iWATCH Program, or equivalent for their 

supporting DoD Agency, within 30 days of employment under the contract.  The Contractor will coordinate with the 

supporting DoD Agency AT Officer through the COR for the briefing.  This training will be updated as required by 

the supporting installation AT policies. A copy of the training attendance will be maintained by the Contractor and 

made available to the COR upon request. 

 

1.6.7.11  Operations Security.  If the contractor, or a sub-contractor, or employees of either disclose any information 

that disrupts or harms the Government's operations or activities, then the Government retains the right to exclude 

any employee from performance of duties under this contract.  The exclusion of an employee for security reasons 
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will not relieve the Contractor from performance of services required under this contract.  By way of example, 

personnel shall not sketch or take photos of government facilities or activities, unless related to service to be 

provided. Personnel shall not post or discuss government facility activities on any unauthorized public access media. 

All government paper products and removable digital storage material that is received, generated, or stored during 

the contract will be destroyed completely when no longer needed to preclude recognition of information. 

 

1.5.7.11.1  The Contractor shall take appropriate security measures to protect Government critical and sensitive 

information.  Contractor shall not disclose specifics of services to unauthorized personnel. Contractor will provide 

sub-contractors only required specifics to accomplish services and/or products delivery. 

 

1.5.7.11.2  Neither the Contractor nor the Contractor’s personnel shall disclose, or cause disclosure of any 

information concerning DoD operations and activities which could result in, or increase the likelihood of, the 

possible breach of the activity’s security or interrupt the continuity of DoD operations. Unauthorized disclosure of 

and/or failure to properly safeguard information, material, equipment, supplies, or proprietary data by the Contractor 

may subject the Contractor, its agent(s), or employees to criminal liability. 

 

1.5.7.11.3  Advertisement and Social Media.  The contractor shall NOT post information to public website or social 

media locations, personal or professional, that in any way disclose conference names, locations, hotel data, 

conference participants, discussions, pictures, etc. before, during or after the conference without the express consent 

of the Government. 

 

1.5.7.12  Medical.  Contractor will ensure that all contractor employees and subcontractor employees are medically, 

dentally, and psychologically fit for performance of their contracted duties.   

 

1.5.7.13  Security Clearance.  A security clearance for contracting personnel is not required for this project.  

Contractor personnel will not be accessing any restricted areas to accomplish this task.   

 

1.5.8 Physical Security: The Contractor shall be responsible for safeguarding all government equipment, 

information and property provided for Contractor use. At the close of each work period, all government facilities, 

equipment, and materials shall be secured. 

 

1.5.8.1  Contractor and workforce shall take appropriate security measures to protect U.S. Government critical and 

sensitive information. The Contractor shall not disclose specifics of the project to unauthorized personnel.  

Contractor shall provide their sub-contractors with only the required information to enable them to accomplish 
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project delivery. All work related paper products and removable storage material that is received, generated, or 

stored during the contract shall be completely destroyed when no longer needed. Installation access badges will not 

be worn outside of the Government facility where visible to the general public. The Contractor and workforce 

personnel shall not sketch or take photos of Government facilities or activities, unless directly related to service to 

be provided. The Contractor shall not post or discuss government facility activities on any unauthorized public 

access media. The Contractor shall immediately report suspicious activities to security personnel. 

 

1.5.8.1.1 Contractor will have two means of getting access to the Colombian Marines Installations.  Contractor will 

be introduced to the Colombian Marines Installations security office during the pre-construction meeting.  Also 

contractor can contact Mr. Anibal Melendez (anibal.melendez.civ@mail.mil, Aniba.Melendez@tcsc.southcom.mil,  

Office #: 031-275-2525, or Cell #: 310-817-2461). 

 

1.5.8.2  Key Control: Not applicable. 

 

1.5.8.3  Lock Combinations: Not applicable. 

 

1.5.9 Post Award Conference/Periodic Progress Meetings.  The Contractor shall attend the post award conference 

convened by the contracting activity or contract administration office IAW Federal Acquisition Regulation (FAR) 

Subpart 42.5. The KO, COR, with other Government personnel, as appropriate, may meet periodically with the 

contractor to review the contractor's performance.  At these meetings the KO will apprise the contractor of how the 

government views the contractor's performance and the contractor will apprise the Government of problems, if any, 

being experienced.  Appropriate action shall be taken to resolve outstanding issues.  These meetings shall be at no 

additional cost to the government. 

 

1.5.9.1 The Project Engineer/Architect may be required to meet at least weekly with the KO and/or the COR during 

the first month of construction and then as required throughout the period of performance.  The Contractor shall be 

responsible for keeping minutes of these meetings.  The written minutes of these meetings shall be signed by the 

Project Engineer/Architect and any other individuals in attendance, and be submitted to the COR for approval. 

 

1.5.10 Contracting Officer Representative (COR).  The COR will be identified by separate letter.  The COR 

monitors all technical aspects of the contract and assists in contract administration.  The COR is authorized to 

perform the following functions: assure that the Contractor performs the technical requirements of the contract, 

perform inspections necessary in connection with contract performance:  maintain written and oral communications 

with the Contractor concerning technical aspects of the contract, issue written interpretations of technical 
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requirements, including Government drawings, designs, specifications: monitor Contractor's performance and 

approves progress payments on a monthly basis and notifies both the KO and Contractor of any deficiencies; 

coordinate availability of government furnished property, and provide site entry of Contractor personnel.  A letter of 

designation issued to the COR, a copy of which is sent to the Contractor, states the responsibilities and limitations of 

the COR, especially with regard to changes in cost or price, estimates or changes in delivery dates.  The COR is not 

authorized to change any of the terms and conditions of the resulting order.  

 

1.5.11 Key Personnel.  The following personnel are considered key personnel by the government:  The quality 

control representative, the project engineer/architect, field engineer/architect, project superintendant/foreman and 

any other engineers leading design (plans or calculations) efforts related to the project.  The Contractor shall provide 

a project engineer/architect who shall be responsible for the performance of the work.  The name of this person and 

an alternate who shall act for the project engineer/architect when they are absent shall be appointed in writing to the 

KO within ten (10) days of contract award.  The project engineer/architect shall have full authority to act for the 

Contractor on all contract matters relating to daily operation of this contract.  The project engineer/architect or 

alternate shall be available between 8:00 a.m. to 4:30 p.m., Monday thru Friday except Federal and Colombian 

holidays or when the government facility is closed for administrative reasons. 

Minimum qualifications for all key personnel are listed below:  The project engineer/architect shall have a 

bachelor’s degree in engineering/architecture and maintain a valid Colombian government professional registration, 

and at least ten (10) years of experience.  Field and design engineers/architects shall have a bachelor’s degree in 

engineering/architecture and maintain a valid Colombian professional registration, and at least five (5) years of 

experience with projects of a similar type and magnitude.  The project superintendent/foreman shall have at least 

three (3) years or three (3) projects of experience with projects of a similar type and magnitude. The Contractor’s 

quality control representative shall have at least five (5) years as a quality control inspector in the construction field. 

The Contractor shall provide sufficient number of personnel, properly trained and qualified (i.e. civil engineer, 

architect, geotechnical engineer, electrical engineer, certified electricians and foremen), to perform the requirements 

of this contract at the worksite location.  All non-laborer Contractor employees on this project shall maintain a 

proficiency license from the Colombian or an equivalent license from a foreign entity if the Contractor is based in a 

country other than Tumaco worksite location. 

1.5.11.1 Project Engineer/Architect Superintendent/Foreman.    

1.5.11.1.1 The Contractor shall provide a Project Engineer/Architect who shall be a licensed engineer or architect 

and responsible for the performance of all work.  The name of this person and an alternate(s), who shall act on 

behalf of the Contractor when the Project Engineer/Architect is absent, shall be designated in writing to the KO at 

least ten (10) days prior to contract performance.  The Contractor shall not replace, substitute, or remove key 

personnel without prior written consent from the KO.  In the event the Contractor removes key employees, 

replacement personnel must be equally or better qualified. 

1.5.11.1.2 The Field Engineer/Architect and Superintendent/Foreman shall be designated in writing to the KO at 

least ten (10) days prior to contract performance. These key personnel shall be physically present at the worksite 

between the hours of 7:30 am to 4:30 p.m., excluding Colombian holidays, and any other time work is being 
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performed at the site, as coordinated between the Contractor and COR.  The Contractor shall provide to the KO and 

COR the phone numbers of the Project Engineer/Architect and alternate(s), Field Engineer/Architect and 

Superintendant/Foreman to be available during duty and non-duty hours (to include evenings, holidays, and 

weekends).   

1.5.11.1.3 The Project Engineer/Architect shall be responsible for overall management and coordination of this 

contract; directing the onsite work; acquiring materials; resolving construction issues; and providing information 

about work progress to the COR.  The Project Engineer/Architect shall be highly knowledgeable of the project 

progress and have a good working knowledge of Spanish be able to communicate effectively.  By Good Working 

Knowledge the employee should be able to read/speak English and understand agency regulations, operating 

instructions, memoranda, and related material concerning the field of work, to prepare correspondence and 

standardized reports, and to communicate effectively with Spanish speaking staff members and the general public, 

including both Spanish speaking and non-Spanish speaking persons.  The Project Engineer/Architect or their 

designated alternate shall be available to meet with U.S. Government personnel, or the KO, within 30 minutes unless 

otherwise coordinated with such designated personnel.  After duty hours, the Project Engineer/Architect or 

designated alternates shall be available within two (2) hours in case of emergency.    

1.5.11.2 Personnel Listing.   

1.5.11.2.1 After award of the contract, the Contractor shall have five days to submit to the KO a list of workers and 

Project Managers assigned to work at Tumaco sites (Biographic Data on Personnel).  Required information for each 

individual on the personnel list for Tumaco sites shall include: 

Full Name 

Place and Date of Birth 

Current Address 

Identification number 

1.5.11.2.2  Failure to provide any of the above information may be considered grounds for rejection and/or re-

submittal of the application(s).   

1.5.12 Identification of Contractor Employees:  Contractor employees shall identify themselves as contractor 

personnel and shall avoid representing themselves as Government employees.  This identification includes meeting 

attendance, answering Government telephones, email communications, and working in other situations where 

contractor status is not obvious.  Contractor personnel identification shall be easily identifiable through the display 

of badges, name tags, lanyards, etc.   

1.5.13 Contractor Travel.  Contractor Travel is not required nor authorized for the performance of this contract. 

1.5.14  Other Direct Costs. Not applicable. 
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1.5.15 Data Rights.  The U.S. Government has unlimited rights to all documents/materials produced under this 

contract.  Any documents, designs, drawings, study and test outcomes, survey maps, belong to the U.S. Government 

and shall be turned over to the COR upon completion of the project.   All documents and materials produced under 

this contract shall be US Government owned and are the property of the US Government with all rights and 

privileges of ownership/copyright belonging exclusively to the Government.  These documents and materials may 

not be used or sold by the Contractor without written permission from the KO.  All materials supplied to the 

Government shall be the sole property of the Government and may not be used for any other purpose.  This right 

does not abrogate any other Government rights.   

1.5.16 Organizational Conflict of Interest.  Contractor and subcontractor personnel performing work under this 

contract may receive, have access to or participate in the development of proprietary or source selection information 

(e.g., cost or pricing information, budget information or analyses, specifications or work statements, etc.) or perform 

evaluation services which may create a current or subsequent Organizational Conflict of Interests (OCI) as defined 

in FAR Subpart 9.5.  The Contractor shall notify the Contracting Officer immediately whenever it becomes aware 

that such access or participation may result in any actual or potential OCI and shall promptly submit a plan to the 

Contracting Officer to avoid or mitigate any such OCI.  The Contractor’s mitigation plan will be determined to be 

acceptable solely at the discretion of the Contracting Officer and in the event the Contracting Officer unilaterally 

determines that any such OCI cannot be satisfactorily avoided or mitigated, the Contracting Officer may affect other 

remedies as he or she deems necessary, including prohibiting the Contractor from participation in subsequent 

contracted requirements which may be affected by the OCI. 

 

1.5.17 Laws and Regulations. 

 

1.5.17.1  Compliance Required.   The Contractor shall, as a minimum, and without additional expense to the U.S. 

Government, be responsible for complying with all Colombian laws, codes, ordinances, and regulations applicable 

to the performance of the work, including those of the host country, and with the lawful orders of any governmental 

authority having jurisdiction.   In the event that a Colombian law or regulation does not exist for a particular event, 

then the U.S. version of at least equal coverage will be specified by the U.S. Government in the particular section of 

this SOW. In the event of a conflict between the contract and such laws, regulations and orders, the Contractor shall 

promptly advise the KO of the conflict and of the Contractor's proposed course of resolution.   

 

1.5.17.2  Labor, Health and Safety Laws.  The Contractor shall comply with all local labor laws of Colombia, 

regulations, customs and practices pertaining to labor, safety, and similar matters, to the extent that such compliance 

is not inconsistent with the requirements of this contract.  The practices outlined in the Colombian regulation 

“Normatividad Salud Ocupacional y Seguridad Industrial” are the minimum acceptable standards.  The Contractor is 

responsible for training all personnel on fire and safety hazards.  Contractor personnel in the performance of their 

duties shall immediately report fire hazards, safety hazards and unsafe conditions to their supervisor.  In the event 

that a Colombian law or regulation does not exist for a particular event, then the U.S. version that covers that 

particular event will be specified in the particular section of this SOW. 
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The Contractor and their subcontractors shall comply with Colombian Safety regulations and laws. Where project 

activities are not governed by Colombian regulation, the contractor shall comply with safety and health requirements 

as established by EM 385-1-1, by U.S. Army Corps of Engineers. 

 

1.5.18 Licenses and Permits. 

 

1.5.18.1  Contractor Licenses and Permits. The Contractor shall, at no additional cost to the U.S. Government, 

obtain all licenses and permits required for performance of work. Contractor shall comply with all applicable 

Colombian laws, rules, and regulations. The Contractor shall submit proper documentation and evidence satisfactory 

to the KO or the COR demonstrating compliance with this requirement when directed by the KO or COR. 

 

1.5.18.2  Subcontractor Licenses and Permits.  The Contractor shall inform the COR and KO in writing that all 

subcontractors and others performing work at Tumaco worksites have obtained all requisite licenses and permits.  

The Contractor shall submit a copy of the licenses and permits (if applies) to the KO and COR demonstrating 

compliance with this requirement when directed by the KO and/or COR. 

 

1.5.19 Environmental Protection.   

 

1.5.19.1 In order to present and provide for abatement and control of any environmental pollution arising from the 

activities in the performance of this contract, the Contractor shall comply with all applicable pollution control and 

abatement policies, and all applicable provisions of the Colombian Codes and Military Base regulations/laws.   

 

1.5.19.2 Environmental protection action required by this section shall consist of furnishing all labor, materials, and 

equipment and performing all work required for the abatement and prevention of pollution during and as the result 

of construction operations under this contract.  For the purpose of this specification, environmental pollution is 

defined as the presence of chemical, physical, or biological elements or agents which adversely affect human health 

or welfare; unfavorably alter ecological balances; detrimentally impact on biological species and/or their habitat; or 

degrade the aesthetic and recreational value of the area. 

 

1.5.19.3 The Contractor shall not pollute storm or sewer lines; or swales with fuels, oils, bitumen, calcium chloride, 

acid, construction wastes; or other harmful materials.  It is the responsibility of the Contractor to investigate and 

comply with all applicable Colombian laws concerning pollution of river and streams.  All work under this contract 
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shall be performed in such a manner that objectionable conditions shall not be created in streams through or adjacent 

to the project areas. 

 

1.5.19.4 Waste material is defined as any material for which no use or reuse is intended and which is to be 

discarded.  Disposal of hazardous waste, containers or components thereof, shall be in a hazardous waste disposal 

site only and no other location shall be utilized for such disposal.  Only hazardous waste sites which are permitted 

by the US Environmental Protection Agency (EPA), and/or the Government of Colombia shall be utilized for such 

disposal actions.  Contractor shall coordinate with Colombian environmental agencies for disposal/storage activities.  

The Contractor shall maintain all required documentation related to hazardous material use and waste disposal in 

accordance with the Government of Colombia regulations and requirements. 

 

1.5.20 Personnel Safety.  The Contractor shall ensure the safety of their personnel in accordance with Colombian 

law section Normatividad Salud Ocupacional y Seguridad Industrial.  The Contractor shall immediately correct all 

safety deficiencies upon notification of such deficiencies by the KO/COR and shall notify the KO/COR of the 

corrective action taken.  The Contractor shall be responsible for the safety of their workers and all visitors at each 

work site; and ensure that all personnel are wearing appropriate safety gear at all times (i.e. safety glasses, helmet, 

harness, gloves, and safety shoes).  

 

1.5.20.1 Accident Protection (AP) and Emergency Medical Treatment (EMT).   The Contractor shall have 

personnel licensed by the Colombian government to be trained and capable of dealing with minor personnel injuries.  

The personnel shall be qualified to provide first aid in case of emergency.  The number of AP and EMT shall be 

sufficient to care for the number of employees at the site in the case of an emergency. 

 

1.5.20.2 All work crews, Contractor management personnel, and the COR shall be provided with information 

pertaining to the Contractor's arrangements for emergency medical treatment five (5) days prior to the start of work.  

This information shall include the following: 

 

Local Hospital:  Name   Phone No. 

Local Ambulance: Name   Phone No. 

Local Doctor:  Name   Phone No 

  

1.5.21 Marking of Work Zones.  The Contractor shall mark all work zones using two lines of plastic yellow 

security ribbon. Yellow security ribbons shall be 8 cm wide and supported on stable wood stakes. Likewise, the 
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project excavation or high accident risk zones shall be signaled with warning signs or fences as protective 

measurements by the Contractor. 

 

1.5.22 Construction Operations and Storage Areas. 

  

1.5.22.1 Confinement to Authorized Areas.  The Contractor shall confine all operations (including storage of 

materials) on to areas authorized or approved by the COR from information received by local authorities.  U.S. 

Government agencies shall have access to the premises for official fire, safety, and security inspections and/or to 

conduct site visits as authorized by the COR. 

 

1.5.22.2 Access to Contractor Storage Yard.  The Contractor shall only store materials and equipment for this at a 

designated location in the Colombia Marines.  The specific worksite location will be coordinated with Colombia 

Marines Public Works or equivalent office during the pre-performance conference or at a later date. 

 

1.5.23  Contractor Vehicles. 

 

1.5.23.1  Vehicular Access.  The Contractor shall, and in accordance with any regulations specified by the 

municipal and Colombian Marines authorities, use only established site entrances and roadways at both worksite 

locations. 

 

1.5.23.2  Vehicle list.  The Contractor shall provide a list of all vehicles used in the performance of this contract to 

include vehicle description, valid vehicle registration number, and identification ID card numbers to the contracting 

officer representative within ten (10) days after contract award and update as the changes occur.  ID information will 

be used by the installation to verify credentials and issue access permits.  Contractor shall coordinate Colombian 

Marines security office to access installations. 

 

1.5.24  Unforeseen Conditions:  The Contractor shall conduct aerial, surface, underground or embedded interference 

survey to avoid damage to pipes, boxes, cables, utility poles, hoses, wells or other elements in the work area.  If a 

potential interference is found, the Contractor shall promptly give written notice to the KO/COR in accordance with 

FAR Clause 52.236-2, and prepare information for possible alternatives. 
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PART 2 

 

 

2.  DEFINITIONS AND ACRONYMS: 

 

2.1  Definitions.   

 

2.1.1 Calendar Days.  Any reference in the Statement of Work to “days” refers to calendar days, rather than 

business days, unless otherwise specified. 

 

2.1.2 Contractor.  A supplier or vendor awarded a contract to provide specific supplies or service to the 

Government.  The term used in this contract refers to the prime. 

 

2.1.3  Contracting Officer (KO).   A person with authority to enter into, administer, and or terminate contracts, and 

make related determinations and findings on behalf of the government.  Note: The only individual who can legally 

bind the government. 

 

2.1.4 Contracting Officer's Representative (COR).   An employee of the U.S. Government appointed by the 

contracting officer to administer the contract.  Such appointment shall be in writing and shall state the scope of 

authority and limitations.  This individual has authority to provide technical direction to the Contractor as long as 

that direction is within the scope of the contract, does not constitute a change, and has no funding implications.  This 

individual does NOT have authority to change the terms and conditions of the contract.  

 

2.1.5 Defective Work.  A task output that does not meet the standard of performance associated with the SOW. 

 

2.1.6 Deliverable.  Anything that can be physically delivered, but may include non-manufactured things such as 

meeting minutes or reports. 



W913FT-15-R-0002 

 

Page 22 of 74 

 

 

 

2.1.7 Key Personnel.  Contractor personnel that are evaluated in a source selection process and that may be required 

to be used in the performance of a contract by the Key Personnel listed in the SOW.  When key personnel are used 

as an evaluation factor in best value procurement, an offer can be rejected if it does not have a firm commitment 

from the persons that are listed in the proposal. 

 

2.1.8 Physical Security.  Actions that prevent the loss or damage of Government property. 

 

2.1.9 Quality Assurance (QA).  The Government procedures to verify that tasks being performed by the Contractor 

are performed according to acceptable standards. 

 

2.1.10 Quality Assurance Surveillance Plan (QASP).  An organized written document specifying the surveillance 

methodology to be used for surveillance of Contractor performance.   

 

2.1.11 Quality Control (QC).  All necessary measures taken by the Contractor to assure that the quality of an end 

product or service shall meet contract requirements. 

 

2.1.12 Subcontractor.  One that enters into a contract with a prime Contractor.  The Government does not have 

privity of the prime’s contract with the SubContractor. 

 

2.1.13 Work Day.  The number of hours per day the Contractor provides services in accordance with the contract. 

 

2.1.14 Work Week.  Monday through Friday, unless specified otherwise. 

 

2.1.15 Project Engineer (PE)/Architect: The person who is the technical representative for the Contractor in all 

phases of the project, from design to final execution.  This person will be responsible for design and materials 

submittals and will attend meetings as required for the project.  The experience required is defined in Section 1.5.11. 

 

2.1.16 Field Engineer/Architect.  It is the onsite technical representative overseeing the engineering aspects of the 

project.  This person will ensure proper work execution with regards to project designs, technical standards and 
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project schedule.  This person can also establish quality control construction processes.  The experience required is 

defined in Section 1.5.11.  

 

2.1.17 Project Superintendent/Foreman (Maestro de Obra).  Person trained in all aspects of construction 

management with specific knowledge of construction processes.  The experience required is defined in Section 

1.5.11. 

 

2.2.  Acronyms:  

 

ACI   American Concrete Institute 

AFARS   Army Federal Acquisition Regulation Supplement 

AISC   American Institute of Steel Construction 

AR   Army Regulation 

ASTM   American Society for Testing Materials 

AWS   American Welding Society 

CFR   Code of Federal Regulations 

CONUS   Continental United States (excludes Alaska and Hawaii) 

COR   Contracting Officer Representative 

CPM   Critical Path Method 

DA   Department of the Army 

DD250   Department of Defense Form 250 (Receiving Report) 

DFARS   Defense Federal Acquisition Regulation Supplement 

DMDC   Defense Manpower Data Center 

DOD   Department of Defense 

FAR   Federal Acquisition Regulation  

IAW   In Accordance With  

HID   High-intensity discharge 
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KO   Contracting Officer  

NSR   Norma Sismo Resistente 

NTC   Normas Técnicas Colombianas 

OCI   Organizational Conflict of Interest 

OCONUS  Outside Continental United States (includes Alaska and Hawaii) 

PERT    Program Evaluation & Review Technique 

POC   Point of Contact 

QA   Quality Assurance 

QAP   Quality Assurance Program 

QASP   Quality Assurance Surveillance Plan 

QC   Quality Control 

QCP   Quality Control Program 

RETIE   Reglamento Técnico de Instalaciones Eléctricas 

SOW   Statement of Work 

TE   Technical Exhibit 

UL   Underwriters Laboratories 

 

  

 

 

 

 

 

 

 

 



W913FT-15-R-0002 

 

Page 25 of 74 

 

 

PART 3 

 

3.  GOVERNMENT FURNISHED ITEMS AND SERVICES. The Government shall not furnish services, 

equipment, or materials in the performance of this contract. 
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PART 4 

 

 

4.  CONTRACTOR FURNISHED ITEMS AND RESPONSIBILITIES.   

 

4.1  General.  The Contractor shall furnish all supplies, equipment, facilities, and services required to perform work 

under this contract as outlined within this SOW.  All work shall be performed in accordance with manufacturer 

specifications and instructions for the products and/or materials to be used, and performed by certified personnel 

such as professional electrical engineers, electricians, architects, and civil engineers.  The Contractor shall verify 

existing conditions prior to actual installation of the equipment. The Contractor shall comply with special 

considerations, safety program, required insurance, and Military Base regulations. 

 

4.2  Secret Facility Clearance. Not applicable. 

 

4.3  Materials.  The Contractor shall provide cement, aggregates, concrete, reinforced steel, metallic structure, 

welding materials, masonry, electrical materials, spot lights, conduits, paint, stucco, window bars, and doors and all 

related materials for the construction. 

 

4.4  Equipment.  The Contractor shall provide all required construction equipment to construct observation towers, 

including concrete mixer, lifting equipment, trucks to transport debris, etc. to construct and install what is included 

in this contract.   

 

4.5 Responsibilities of Contractor. 

 

4.5.1 Damage to Persons or Property.  The Contractor shall be responsible for all damages to persons or properties 

at the worksite that occur as a result of the Contractor's own fault or negligence.  The Contractor shall take proper 

safety and health precautions to protect the work sites, the workers, the public, and the property of others.  It is 

highly recommended to the contractor to properly document existing conditions prior to commencement of work by 

taking photos and having a base official or representative to walk the work site.  He should formalize the existing 

conditions in a report with an official memo.  This report and officio shall be signed by the Colombia Marines POC, 

contractor, KO, and COR. 

 



W913FT-15-R-0002 

 

Page 27 of 74 

 

 

4.5.2 Responsibility for Work Performed.   The Contractor shall be responsible for all materials delivered and 

work performed until final completion and acceptance of the entire project, except for any completed unit of work 

which may have been accepted in writing by the COR under the contract. 

 

4.6 Contractor Records/Progress Reports. The Contractor shall certify all completed work on a bi-weekly basis 

and provide a bi-weekly progress report to the COR and KO.  The bi-weekly report is due every other Tuesday, no 

later than 1300 hrs (1:00 p.m. CST).  

 

4.7 Contractor Work Schedules.  Offerors shall include in their technical proposal  a complete project 

management schedule utilizing the Critical Path Method (CPM), Program Evaluation & Review Technique (PERT) 

or Gantt Chart showing major construction phases (i.e. clearing site, site prep, foundation, concrete structure, 

metallic structure, electrical system, masonry, stucco, windows, doors, tests, cleaning, final inspection and punch list 

corrections).  These items will become part of the contract at award.  Sufficient float time shall be incorporated in 

the schedule to account for down days due to inclement weather. Contractor shall include quality assurance 

inspections performed by QA rep at each worksite.  

 

 

4.8 Repair.  The Contractor shall repair any damage to the existing grounds, facilities, or property incurred during 

the course of construction at Tumaco to its original pre-existing conditions.  Refer to section 4.5.1 Damage to 

Persons or Property for additional info. 

 

4.9 Safety.  The Contractor is responsible for the safety of workers and visitors to the work sites.  The Contractor 

shall ensure that all personnel wear appropriate safety gear at all times in compliance with all Colombian 

Occupational Safety & Health regulations and ensue all local safety regulations are followed at all times.  The 

Contractor shall provide sanitation for workers in accordance with the latest edition of Corps of Engineers Safety 

and Health Manual EM 385-1-1 and Colombian safety and health laws.  Contractor shall comply with safety and 

health requirements as established by EM 385-1-1.  Information about how to obtain electronic and/or hard copies of 

this manual is located at the following website:  http://www.usace.army.mil/CESO/Pages/EM385-1-1.aspx. 

 

4.9.1 Prohibition on Asbestos and Lead Based Paints.  The Contractor shall not use materials containing Asbestos 

or Lead Based Paints in this construction project.  Upon completion of each construction project, the Contractor 

shall submit two copies of a Certified Letter to the COR stating that no lead based paints or materials containing 

asbestos were used in this project at Tumaco.  One copy of the letter shall be filed with project documents in the 

Resident Engineer's Office and second copy filed in the COR’s project folder.   

 

http://www.usace.army.mil/CESO/Pages/EM385-1-1.aspx
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4.10 Utilities Connections and Excavations 

 

4.10.1 The U.S. Government will not provide any utility connections.  It is the Contractor’s responsibility to provide 

any generators required to operate its own equipment at its own expense.  The Contractor shall be responsible for 

providing potable water daily at the construction worksite for all employees at Contractor’s own expense.  If a water 

tank truck is planned for this purpose, the Contractor shall be responsible for providing registration information that 

must be included with the Contractor’s equipment listing. 

 

4.10.2 The Contractor shall be responsible for coordinating excavation with local utility companies and shall take 

every precaution to avoid damage to underground utilities.  The Contractor shall be responsible for any damages 

they incur to the underground utilities and shall repair any construction damages at the Tumaco worksite at own 

expense.  The Contractor shall be responsible for coordinating the connection of potable water, sewage (if 

available), and electrical power with local utility companies. 

 

4.11 Interruption of Utility Services.  Any planned interruptions of utility services (electrical power, water, natural 

gas, etc.) shall be detailed and coordinated by the Contractor.  If the outage affects only the facilities in this contract, 

the request shall be submitted at least three (3) working days before the planned outage.  The Contractor shall not 

interrupt service(s) until written approval has been granted by the Colombian Marines Public Works or equivalent 

entity.  Requests shall include facility/facilities affected, date of scheduled outage, and duration.  Requests for 

interruption of service(s) will not be approved unless all equipment and materials required for the applicable/ 

particular phase of work are on the job site (s).  Interruptions will be granted Monday through Friday for the 

following times: 7:15 A.M. until 11:00 A.M. and 12:30 P.M. until 4:00 P.M.  If weekend (Saturday and Sunday) 

outages are required or are preferred, such outages shall be coordinated as specified above. 
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PART 5 

 

5. SPECIFICATIONS 

 

5.1 General:  The Contractor shall furnish all labor, transportation, equipment, materials, and any other items and 

services necessary to construct the observation towers.  The Contractor shall be responsible for the development of a 

material list for COR review.  The Contractor shall provide a draft list with corresponding technical 

information for review with his proposal.  Upon approval of the material list by Government, the contractor shall 

provide sample materials as identified in the approved material list. The Contractor shall submit all material under 

this section for COR approval and ensure that materials for project shall be environmentally friendly in accordance 

with paragraph 1.5.19.  Four towers will be constructed at the BRIM 4 (Armanda Nacional-Cuarta Brigada de 

Infanteria de Marina-Batallon Fluvial de Infanteria de Marina No. 70) and one tower will be constructed at the 

BRIM 15. 

 

5.1.1 The Contractor developed plans and works shall comply with “Norma Sismo Resistente” (NSR) – 2010 code, 

Colombian codes “Norma Tecnica Colombiana” (NTC) – 1500, “Reglamento Técnico del Sector de Agua Potable y 

Saneamiento Básico” (RAS)-2000, NTC 2050 and RETIE.  Designs shall include the electrical design for lighting 
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inside the tower, spot lights, grounding, and lighting protection.  The Contractor shall verify that the value of the 

resistance is the required value of (<25 ohms) or as required by code.  The contractor shall review conditions and 

availability in the electrical power line and shall include and install the required indoor/outdoor TRANSFORMER 

if needed.  

 

5.1.2 The Contractor shall include a Lightning Protection System Study IAW NTC 4552. Contractor shall use design 

drawings illustrated in Technical Exhibit 3- Tower Designs and Technical Exhibit 4-Tower Electrical Design. 

ARSOUTH acceptance of the drawings does not waive the contractor’s responsibility to comply with the 

corresponding codes and rules for the design and construction.  

 

5.1.2.1 The Contractor shall submit within 30 days of contract award: structural calculations, construction 

designs/drawings, and diagrams based on the codes, signed and certified by a licensed structural engineer.   

 

5.1.2.2 The Contractor shall provide soil study results with recommended site adapt design.  The Contractor 

shall provide calculations to substantiate ability of towers to sustain an additional load of 25,000 lbs.   

 

5.1.2.3 Formats for the drawings shall be submitted in AutoCad 2010 and pdf. The U.S. Army South engineer will 

approve the design.  Neither the U.S. Government’s review, approval or acceptance of, nor payment for the 

requirement required under this contract shall be construed to operate as a waiver of any rights under this contract or 

of any cause of actions arising out to the performance of this contract. The Contractor shall be and remain liable to 

the U.S. Government in accordance with applicable law for all damages to the U.S. Government caused by the 

Contractor’s negligent performance under this contract. 

 

5.1.3 The work will be executed based on the following requirements: The contractor shall be responsible for the 

professional quality, technical accuracy, and the coordination of designs, drawings, and specifications, furnished by 

the contractor under this contract. The contractor shall, without additional compensation, correct or revise any errors 

or deficiencies in its designs, drawings, and specifications to meet local and national codes and standards. 

 

5.1.4 Once the design is approved, any design changes will be submitted to U.S. Army South Engineer for approval.  

Contractor shall not proceed without prior approval of the U.S Army South Engineer.  If the design changes imply 

cost to the government, the Contractor shall immediately notify the Contracting Officer. 

 

5.1.5 All drawings, specifications, operations and maintenance handbooks, manufacture’s information, and other 

documents derived from the work, will belong to U.S. Army South and should be turned over as well as the original 



W913FT-15-R-0002 

 

Page 31 of 74 

 

 

and two copies of the final construction and architectural drawings (as-builts).  Format for the drawings shall be 

AutoCad 2010 and pdf.  All designs required in this contract (new constructions and fabrication) shall be validated 

and approved by contractor professional licensed engineer and submitted to the COR for final approval. 

 

5.2. Soil Studies: The foundation and structure of the tower shall be designed based on the soil studies. The 

Contractor shall be responsible for conducting the soil studies. The contractor shall submit to the PE/COR within 30 

days of award a report elaborating the soil study analysis to determine if the foundation will guarantee the stability 

of the structure.  The contractor shall provide information of how it will conduct soil studies analysis.  Final copies 

of these studies shall be submitted to the U.S. Government project engineer for approval prior to pouring concrete. 

 

5.3. Specifications: Each Tower shall have a total height of 12.5 meters (m), and include an observation platform 

capable of supporting an additional load of 25,000 lb. Towers shall have a personnel protection cage that rests 

centered on the observation platform. Four equal window openings shall be constructed on the tower cage wall. All 

towers shall be covered with a concrete roof having 0.25 or better slope for runoff and a personnel galvanized steel 

ladder to access the cage.  A galvanized metal door shall be installed to access the cage thru the ladder.  The door 

shall have anti-vandalism hinges and a galvanized steel door frame.  A snap-in mechanism shall be installed to catch 

the door once the guard opens.  This snap-in mechanism will avoid the door from accidentally closing while getting 

in.  The door shall have a double handle (i.e. inside and outside) for easy open/close of the door.  A galvanized latch 

shall be installed in the door facing the inside of the cage.  Two 24-inch long grab bars shall be installed for easy 

access and safety to the cage/platform.  The grab bars shall have 1-1/2 inch outside diameter.  The ladder shall also 

have a galvanized steel guard and hand-rails thru the entire extension to avoid free-fall accidents.  The minimum 

diameter for the guard and hand rails shall be 1-1/2 inch outside diameter.  One (1) electrical junction box shall be 

incorporated for lighting, switch, receptacle, and spot light.  Design shall account for local seismic and wind factors 

as well as existing soil conditions.   

5.3.1. Foundation. The Contractor shall review foundation design and adjust for specific site conditions.  Contractor 

shall conduct site preparation for each tower location. The contractor shall clear, fill, and compact selected fill 

material to provide adequate tower site for construction. 

 

5.3.1.1 Each tower’s foundation shall be constructed on a leveled terrain to ensure stability under all design loads.  

The Contractor shall elevate each tower location (prepare site) to match all tower ground elevation at a 5 meter 

radius from the center of the tower base. Contractor shall use selected fill materials, using 20.3 cm lifts, and 

compaction effort of 95% of the Modified Proctor. 

 

5.3.2. Electrical. The Contractor shall provide one outdoor 110w double receptacle, one outdoor switch, one spot 

light, and one energy efficient led light inside each tower at the ladder.  This energy efficient led light shall be turned 
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on and off from the upper platform or cage and entrance.  All electrical items shall comply with current National 

Electrical Code (NEC), Colombian electrical codes, American National Standards Institute (ANSI)/Energy 

Information Administration (EIA)/Telecommunications Industry Association (TIA)/National Fire Protection 

Association (NFPA). The electrical items shall include receptacles, conduits, fasteners, connectors, junction boxes, 

ground system, and lightning system.  The Contractor shall provide a ground system (to include ground bar kit, 

clamps, copper plated steel, threaded, 5/8 inch diameter, 8 ft long as a minimum ground rod, covered cable between 

tower and ground rod) and lightning protection system to manage the lightning normally found in this area.  The 

Contractor shall use outdoor type items such as National Electrical Manufacturers Association (NEMA) type 3R.  

Contractor shall also ensure these items are rust resistant.  Contractor shall provide electrical design to validate the 

grounding and lightning protection of each tower. 

 

5.3.2.1 All energy cables shall be American Wire Gauge (AWG) and have isolation Thermoplastic Heat and Water 

Resistant Insulated Wire (TWH) of the caliber specified and calculated IAW the calculated electric bulging loads, 

subject to the following color code: 

 

 Green:  Earth.  

 White:  Neutral.  

 Black:   Not regulated.  

 Yellow, red, blue: Regulated. 

 This code shall flow from the electrical board of distribution to the final point of exit. Joints within 

the system are not allowed.  They shall only be in the boxes. 

 Protection elements shall be from a national and recognized manufacturer, all of the same brand 

preferred. 

 All cable ends or joints shall have the appropriate terminals or spring-like connectors for the 

conductors. 

 

5.3.2.2 The Contractor shall provide underground Polyvinyl Chloride (PVC) pipe.  The main electrical feed and 

entire distribution system shall comply with Colombian Electrical Code (NTC-2050).  

The Contractor shall transport, supply, and install one (1) transformer at the electrical power line to supply the 

towers (if needed).  This transformer shall be sized IAW electrical calculations and drawings for the electrical 

requirements of the project.  This transformer shall be used to lower the electrical voltage at the end of the electrical 

line connection and feed the electrical distribution panel boards in order to distribute power to the towers.  The 

transformer shall comply with Colombian Electrical Code (NTC-2050).  Existing electrical system conditions shall 

be verified on site by the Contractor.  The Contractor shall comply with electrical distributors/utility system 

requirements. 

 

5.3.2.3 The Contractor shall ensure that all electrical networks are in accordance with NTC-2050.  Cables shall be 

Thermoplastic Heat and Water Resistant Nylon Coated (THWN).  The Contractor shall provide calculation records 

showing actual load and estimated reserve charge with cable caliber for COR approval before installation of 
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network.  All outlets shall be grounded and must meet the needs of the project.  The installation of all electrical 

system conduits and cabling system wires shall be of Electrical Metallic Tubing (EMT) ducts or conduits and/or 

metal cable trays, where exposed.  PVC conduit may be used where not exposed. 

 

5.3.2.4 The entire electrical system shall be verified in the following aspects upon notification by contractor that 

system is complete: 

 

 Voltage Levels (phase to phase, phase to neutral) 

 Continuity 

 Resistance Grounding (IAW RETIE Table 24) Phase Sequence 

 

5.3.2.5 The Contractor shall turn in all electrical system tests to the COR within seven (7) days of receipt from the 

testing facility. 

 

5.3.3 Search Lights.  The Contractor shall provide and install a total of five (5) new fully adjustable tilt angle search 

lights with batteries in each of the new observation towers.  The Contractor shall provide high intensity led 

rechargeable battery search lights designed for night time special operations.  At a minimum, the searchlights shall 

have the capability of 1500 meters spot beam reach, peak beam intensity of 350 or better, and illuminance of 8 or 

better.  The search lights shall include batteries, docking station charging system, and any other required accessories 

for their installation. 

 

5.3.3.1 Housing. Each search light shall have durable casing such as carbon fiber reinforced housing or better, 

parabolic reflector, high performance, and high impact lens.  Housing shall be weather resistance and water tight. 

 

5.3.3.2 Installation. The Contractor shall install and fasten permanent connections for the search lights to the new 

observation towers using cross arms and/or swivel steel brackets with corresponding accessories. The Contractor 

shall provide five (5) brackets as shown in Technical Exhibits 4 Search Light Bracket and Technical Exhibit 5, 

Search Light Bracket in AutoCAD 2010 format.  Contractor shall install search lights once new observation towers 

are completed. 

 

5.3.3.3 Additional Rechargeable Batteries. The Contractor shall provide five (5) additional docking station 

charging systems and five (5) additional rechargeable batteries for a total of 10 batteries.  Search light and 

accessories shall be Underwriters Laboratories (UL) listed and certified. 
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5.3.3.4 Search light brackets.  Contractor shall also provide and install five (5) steel brackets as shown in 

Technical Exhibits 4 and 5.  Brackets shall be installed at the tower cage. 

 

5.3.3.5 Training. Training for operation of the search lights shall be provided to Colombian Security Office 

operators.  This training shall include hand-on session and handout materials with emergency point of contact 

information (i.e. Name, phone, email, and address).  Contractor will provide a detailed training agenda to the PE.  

Training packet shall include basic operations on assigned operators; checks before, during, and after operations; 

and immediate action in the event of a malfunction and conduct pre-set operations.   

 

5.3.4 Utility openings. Contractor shall seal all utility openings.  Contractor shall fill and seal cracks or holes 

created by utility lines or any other lines.  Contractor shall use an insulating foam sealant (or similar product) to 

accomplish this task.  Seal material shall keep its elasticity at hot and humid weather conditions.  Contractor shall 

ensure a tight seal and adhesion to the existing surfaces where the lines cross.  Sealant shall be Underwriters 

Laboratories (UL) approved, water resistant, paintable, sandable, and stainable.   Contractor shall seal approximately 

0.5 square meters. 

 

5.4. Technical Exhibits: Technical Exhibit 1 includes the deliverables schedule for this contract.  Technical Exhibit 

2-Approximate Location shows observation tower approximate location.  U.S. Army South and Colombian Marines 

representatives will determine exact location.  Technical Exhibit 3-Tower Design and Technical Exhibit 4-Tower 

Electrical Design are provided in Auto CAD format. Technical Exhibit 5-Towers Designs is provided in pdf format. 

The Contractor shall evaluate the U.S. Government design and modify the design to accommodate the site 

conditions. 

 

IT IS CONTRACTOR RESPONSIBILITY TO VERIFY THE APPROXIMATED QUANTITIES IN THIS 

SOW. 

 

5.5 Material Specifications 

 

5.5.1 Cement:  The Contractor shall ensure that the cement used in the cement mixtures shall be Type 1 Portland 

cement (normal) and meet all ASTM C150/C150M-09.  If the project site has high sulfate content, Type V Portland 

cement shall be used.  The Contractor shall provide additive specifications where required, before cement work is 

initiated.  If maritime conditions are present, contractor shall use the cement type for such conditions. 
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5.5.2 Concrete:  The Contractor shall ensure that all recommendations of the ACI Committee Report 301M-99 

(Specifications for Structural Concrete for Buildings) or equivalent Colombian specification (NSR-10) shall be 

followed.  All other concrete operations shall follow the Building Code Requirements for Reinforced Concrete ACI 

318M-08.  All the standards of the ASTM are mandatory.   

 

5.5.2.1 The specified compression resistance shall be measured at the rupture in cylinders measuring 15cm x 30 cm 

(6 in x 12 in), after 28 days, according to the ASTM C39/C39M-10 standards. The concrete shall have an overlap no 

greater than three (3) inches.   

 

5.5.2.1.1 Concrete used for the foundation formworks, columns, pedestals, retaining walls, joints tied to the 

foundation, load and tie joints and remaining structural elements, shall have a compression resistance of 210 

Kg/cm2 (3000 lb/in2).  

 

5.5.2.1.2 The resistance to fluid concrete for filling the reinforced masonry blocks shall guarantee a minimum 

resistance of 140 Kg/cm2 (2000 lb/in2). 

 

5.5.3 Aggregates:  The aggregates used in the concrete mixture shall be classified according to size and stored 

orderly to avoid being mixed, dirtied, or contaminated with foreign matter. They shall meet all the specifications of 

ASTM class C-33-67 for concrete aggregates.  

 

5.5.3.1 Sand shall be free of all vegetable, mica, slime, organic matter, etc. It shall contain deleterious substance in 

excess of the following percentages: Clay clods - 1%, Pit Coal and Lignite - 1%, Material passing #200 Screen - 3%. 

The sand quality and granulometry shall be such that it meets the requirements of the corresponding specifications 

and allows for thick concrete without excess cement, as well as the required resistance.  

 

5.5.3.1.1 The size of the crushed stone shall not be larger than 1/5 than the greatest separation from the sides of the 

formwork; 1/3 of the slab, or ¾ of the free space between individual rebar or rebar ties, except when the contrary is 

indicated. It shall meet the ASTM C-33 standards and its maximum dimension shall be according to Section 33 of 

the ACI 318 – 83 Regulation. 

 

5.5.4 Reinforced Steel:  The reinforcing steel shall meet the ASTM-A-615 specifications.  Contractor shall provide 

deformed mild steel rebar. Deformed refers to patterns rolled onto the rebar to help the concrete get a grip on the 

bar. All steel shall be new billet steel conforming to ASTM A615 Grade 60. Rebar grade shall be 60 (420 for 

metric). Minimum yield strength shall be 420 MPa (60,900 psi). All dirt and non-adhered oxidation in an advanced 
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state shall be cleaned from reinforced steel. The rebar shall be bent cold, adjusting them according to the project 

plans and specifications, with no mistakes greater than one centimeter. 

 

5.5.5 Metallic Structure Materials for Stair:  The Contractor shall ensure that the steel meets ASTM A36/A36M – 

08, ASTM C500/C500M-10a and ASTM C501-07 specifications for welding structural steel, according to ASTM 

A755 / A755M - 03(2008).  All steel shall be hot galvanized.  All metal scratches and welding burrs shall be 

removed, and surfaces dry before anti-corrosive paint is applied.  The Contractor shall provide, for COR approval, 

patterns for placement, anchor and bolt examples, and all steel elements to be embedded in the concrete, 8 days 

before installation. 

 

5.5.6 Welding:   The Contractor shall ensure that all electrodes be class E60 x AWS for structural steel and class 

E70 x AWS for rebar with a stress flow of 2,800 Kg/cm2 (40 ksi).   All structural steel elements shall be joined with 

the electric arc process using E60xx electrodes that comply with the ASTM-233 specifications.  For rebar welding, 

if required, welded ties shall conform to AWS D 1.4/D 1.4M standards, and develop at least 125% of the flow 

resistance specified. 

 

5.5.7 Laminated Structural Steel:  The Contractor shall ensure all structural steel is new and complies with 

“Design Specifications, Fabrication and Erection for Structural Steel Buildings” of the AISC or NSR-2010 and shall 

be type ASTM A36/A36M-08 as certified by a laboratory, with stress in the flow limit of 2,531 Kg/square cm 

(36,000 lbs/in2). Structural cross-sections shall be bent cold and parts cut when indicated.  Cuts shall be with fine 

nozzle oxyacetylene, preferably with a saw, for cross-sections.  

 

5.5.8 Masonry Unit Blocks:  Concrete Blocks shall be the same size, color with uniform texture, and aesthetics to 

enhance tower appearance.  The block compression resistance shall be fm= 95 Kg/cm2 (1,350 ksi). The block 

shall be completely cured before leaving the plant; during their transportation precautions shall be taken to avoid 

flaking and cracks. 

 

5.5.8.1  The Contractor shall provide concrete block accordingly with ASTM standard specification C90 and UBC 

standard specification 24-1.  The specification covers hollow concrete masonry units (CMU) made from Portland 

cement, water, and aggregates.  The CMUs shall be suitable for load bearing applications. CMUs shall be made 

from lightweight aggregates and non-moisture controlled.  

 

5.5.8.1.1 Cementations materials and aggregates used for the manufacturing of the CMUs shall conform to ASTM 

C150, ASTM C33, and ASTM C331. The average CMU compressive strength for three units shall be 13.1 MPa 

(1,900 psi) and individual unit shall be 11.7 MPa (1,700 psi). CMU grade shall be ASTM grade “N,” Type 2 with 
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core area equal to 40% to 50% of gross area. Six sacks per cubic yard concrete mix and 18 to 23 Kg (40 to 50 lb) 

weight per block. These specs apply to CMU 2-core and bond beam (“U”) block styles.   

 

5.5.8.1.2 The Contractor shall cut 2-hole block if U-blocks are not readily available.  A sample of a cut block shall 

be provided for COR approval. 

 

5.5.8.1.3 All units shall be sound and free of cracks or other defects. Minor cracks incidental to the usual method of 

manufacture or minor chipping resulting from customary method of handling in shipment and delivery are not 

grounds for rejections. Five percent of a shipment containing chips not larger than 25.4 mm (1 in) in any dimension, 

or cracks not wider than 0.5 mm (0.02 in) and not longer than 25% of the nominal height of the unit is permitted. 

 

5.6 Underground utilities:  The work shall include but not limited to: leveling of existing site, trench cut, selected 

material for filling, compaction, and surface restoration.  The Contractor shall verify all dimensions and existing 

conditions prior to actual construction and notify the Contracting Officer (KO).  All work shall be in accordance 

with manufacturer recommendations for the products to be used and completed by certified personnel. The complete 

system shall meet ASTM 7-05 and NEC article 690.   

 

5.6.1 The Contractor shall excavate trenches to install underground electrical cables for the towers.  Contractor shall 

provide a complete infrastructure to include, but not be limited to, connection to existing electrical grid, grounding, 

and any other accessory for a complete installation.  Contractor shall excavate a 300 millimeter (mm) wide trench.  

The minimum depth of the trench shall be 762 mm (or as code dictates).  A 152 mm layer of sand shall be placed in 

the bottom of the trench.   

 

5.6.1.1 Contractor shall then install a 51 mm long bell PVC schedule 40 conduit.  The conduit shall be Underwriter 

Laboratory (UL) rated or Colombian Equivalent Underwriters Laboratory and it shall be labeled in the conduit.  

Contractor shall provide a conduit run for the electrical wires.   

 

5.6.1.2 Contractor shall then cover the conduits with the excavated materials (or as requested by code).  Material 

shall be placed and compacted according to UFC and NEC electrical codes.  An underground detection sign fabric 

shall be installed according to code.   

 

5.6.1.3 Contractor shall provide and install inspection boxes as required by code.  The inspection boxes shall be pre-

fabricated boxes or masonry boxes constructed at the site approved for such purpose.  Boxes shall have a cover lid 
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with locking mechanism to avoid vandalism or tampering.  Contractor shall provide with inspection boxes all 

connection accessories.   

 

5.6.1.4 Contractor shall provide submittals for inspection boxes, conduits, wires, detection sign fabric, and design 30 

days after contract is awarded. 

 

5.7  Final Report:  The Contractor shall submit a final report, 2 digital in English and 1 digital in Spanish to include 

all maintenance manuals for all equipment installed, as-built drawings, bi-weekly reports, invoices, final 

construction schedule, and all other documentation required to turn over the construction project to the COR for 

approval.   

 

5.7.1 Final payment will be withheld until the final report is received and approved by the COR. 
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PART 6 

 

 

6.  APPLICABLE CODES & STANDARDS. The design and construction shall be in accordance with established 

construction practices, and the latest revision/edition of the following referenced codes and standards, where 

applicable. UFC 1-300-09N, Design Procedures, provides design guidance and contains references to other UFC’s 

and codes that are to be used for this contract. UFC 1-200-1, General Building Requirements, is the building code 

guide and contains references to other UFC’s and codes that are to be used in this contract.  

 

- American National Standards Institute Standards (ANSI) 

- American Society of Testing and Materials (ASTM) 

- National Electrical Manufacturers Association (NEMA) 

- International Building Code (IBC) 

- Electronic Industries Alliance (EIA) 

- Federal, State, County, and local environmental regulations. 

- Federal Specification Cabinet, Security, Weapons Storage (AA-C-2859A).   

- National Fire Protection Association (NFPA) 

- IEEEC2, National Electrical Safety Code 

- National Electric Code 2011 (NEC) 

- Norma Sismo Resistente 2010 (NSR 10) 

- Normas Técnicas Colombianas (NTC) 

- International Electrotechnical Commission (IEC) 

- Reglamento Técnico de Instalaciones Eléctricas (RETIE) 

- Reglamento Tecnico de Iluminación y Alumbrado Público (RETILAP) 

- Underwriters Laboratories (UL) 
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Where discrepancies in the referenced standards and the contract requirements occur, the more stringent 

requirements shall govern.  If this occurs, the contractor shall immediately notify the COR. 
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PART 7 

 

7.  ATTACHMENT/TECHNICAL EXHIBIT LISTING 

 

7.1  Technical Exhibit 1 – The Deliverables schedule. 

 

7.2  Technical Exhibit 2 – Approximate Location. 

 

7.3  Technical Exhibit 3 – Tower Designs in AutoCAD 2010 format. 

 

7.4  Technical Exhibit 4 – Tower Electrical Designs in AutoCAD 2010 format. 

 

7.5  Technical Exhibit 5 – Tower Designs in pdf format. 
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Technical Exhibit 1 – DELIVERABLES SCHEDULE 

 

Deliverable Frequency # of Copies Medium/Format Submit To 

1. Contractor shall 

provide a copy of the QC 

plan.  See paragraph 

1.5.1 for additional 

information.  

Deliverable after 

Contract Award 

One copy, 30 days 

after contract award 

Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

2. Contractor shall 

provide meeting minutes. 

See paragraph 1.5.8 for 

additional information. 

2 days after meeting 1 copy Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

3. Contractor shall 

provide license and 

permit documentation. 

See paragraph 1.5.17 for 

additional information. 

Prior start 

construction 

1 copy Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

4. Contractor shall 

provide a list of all 

vehicles.  See paragraph 

1.5.22 for additional 

information. 

Within 5 days of 

contract award 

 

 

1 copy 

 

Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

5. Contractor shall 

properly document 

existing conditions prior 

to commencement of 

work by taking photos 

and having base official 

or representative to walk 

the work site.  See 

paragraph 4.5.1 Damage 

to Persons or Property 

for additional info.  

Due 10 days after 

the contract. 

1 copy Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

6. Contractor shall 

certify all completed 

work on bi-weekly basis 

and provide bi-weekly 

Due every other 

Tuesday, no later 

than 1300 hrs (1:00 

1 copy 

 

Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
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Deliverable Frequency # of Copies Medium/Format Submit To 

progress report. See 

paragraph 4.6 for 

additional information. 

p.m. CST). @mail.mil 

7. Prohibition on 

Asbestos and Lead Based 

Paints.  See paragraph 

4.9.1 for additional 

information. 

Deliverable after 

Contract Award 

One copy, 30 days 

after contract award 

Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

8. Personnel Listing.   

Contractor shall have 

five days to submit to the 

KO a list of workers and 

Project Managers 

assigned to work. See 

paragraph 1.5.11 for 

additional information. 

Deliverable 5 days 

after Contract 

Award 

One copy, 30 days 

after contract award 

Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil; 

jose.m.olivieriresto.c

iv@mail.mil  

9. Design Plans and 

geotechnical study 

results and 

recommendations.  See 

paragraph 5 for 

additional information. 

Within 15 days of 

Contract Award 

1 original and 1 

copy 

 

Electronic copy, 

AutoCAD 2010 and 

pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

10. Submittal with the 

resume for all designers 

used for all drawings and 

calculations, before they 

start to work on those. 

See paragraph 1.5.11 for 

additional information. 

Within 10 days of 

contract award 

 

 

1 original 

 

Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

11. Submittal for all 

materials or mix of 

materials to be used for 

the project. See 

paragraph 5 and sections 

below it for additional 

information.  

As indicated in 

SOW 

1 original Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:rosa.l.santoni.civ@mail.mil
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mailto:jose.m.olivieriresto.civ@mail.mil
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mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
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mailto:Annabelle.Miller@tcsc.southcom.mil
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mailto:Annabelle.Miller@tcsc.southcom.mil
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Deliverable Frequency # of Copies Medium/Format Submit To 

12. Underground utilities 

submittal. Section 5.6 

30 days after 

contract award 

1 original Electronic copy, MS 

Word, Excel, or pdf. 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

13. Final Report 

Section 5.7 

For final payment 3 original 2 Digital in English 

and 1 Digital in 

Spanish 

COR 

rosa.l.santoni.civ@

mail.mil; KO, 

Robert.r.devisser.civ

@mail.mil 

 

 

 

 

INSTRUCTIONS TO OFFERORS 

 

INSTRUCTIONS TO OFFERORS 

 

 

1. GENERAL.  This procurement will be awarded as a Lowest Price, Technically Acceptable (LPTA) contract, 

considering past performance.  The Government intends to evaluate offers and award a single contract without 

discussions with Offerors, except for clarifications as described in FAR Subpart 15.3.  Therefore, the initial offer 

should contain the Offeror’s best terms from a price and technical standpoint.  The Government reserves the right to 

conduct discussions if the Contracting Officer later determines them to be necessary.  In the event that discussions 

are held, a competitive range determination will be made.  If the Contracting Officer determines that the number of 

proposals that would otherwise be in the competitive range exceeds the number at which an efficient competition 

can be conducted, the Contracting Officer may limit the number of proposals in the competitive range to the greatest 

number that will permit an efficient competition among the most highly rated proposals.  The Government may 

reject any or all responses if such action is in the public interest and/or waive informalities and minor irregularities 

in the submitted offers.  The Government reserves the right to cancel this RFP and make no award.  By submitting a 

proposal in response to this RFP, the Offeror understands that the Government shall not be liable for any costs 

incurred by the Offeror in preparing that response. 

 

2. PROPOSAL DELIVERY.  All responses shall be in English (or include an English translation), legible and 

prepared in the following general format to be properly evaluated.  Responses must be complete, self-sufficient, and 

respond directly to the requirements of this RFP. 

 

 a. Electronic Submission.  The Offeror shall provide a copy of their proposal as an electronic file.  The 

proposal shall be written using Microsoft Office, Adobe PDF, and AutoCad software.  The proposal shall be emailed 

on or before the solicitation closing date/time as stated in Block 13(A) of the SF1442 to the following: 

mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:rosa.l.santoni.civ@mail.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
mailto:Annabelle.Miller@tcsc.southcom.mil
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  Robert DeVisser  Contracting Officer robert.r.devisse.civ@tcsc.southcom.mil 

 

  Astrid Pardo  Contracting Specialist pardoaj@tcsc.southcom.mil 

 

  If the file is too large to send by email, contact the Contracting Officer and/or the Contracting Specialist to 

deliver for physical acceptance prior to the solicitation closing date/time. 

 

 b. Solicitation Questions.  Questions regarding this solicitation shall be submitted in writing via e-mail to the 

Contracting Officer at robert.r.devisse.civ@tcsc.southcom.mil and to the Contracting Specialist at 

pardoaj@tcsc.southcom.mil 5 business days after the site visit date.   The Government will respond to questions 

received from prospective offerors by 5 business days after receipt of questions.  The Government reserves the right 

not to respond to any questions concerning this solicitation received after the question receipt date and time 

stablished.  Accordingly, Offerors are encouraged to carefully review all solicitation requirements and submit 

questions to the Government early in the proposal cycle. 

 

 c. Amendments Prior to Solicitation Closing Date/Time.  The Government reserves the right to amend the 

solicitation specifications and/or drawings prior to receipt of offers.  Any changes will be provided through an 

amendment to the solicitation. 

 

 d. Exceptions.  If the Offeror takes exception to any of the requirements specified in this solicitation, the 

Offeror shall clearly identify each such exception and include a complete explanation of why the exception was 

taken and what benefit accrues to the Government.  All exceptions to the solicitation requirements(Sections 00010 

through 00800) and supporting rationale shall be included as an addendum to the proposal and clearly labeled 

"Exceptions".  An addendum is only required if the Offeror takes exception to any requirement in the solicitation.  

The Addendum does not have a page limitation, but shall only include information relevant to exceptions taken to 

the solicitation requirements.  The Government will assume an Offeror takes no exceptions to any solicitation 

requirement if the Offeror does not submit an Addendum identifying such exceptions.  Offerors are advised that 

solicitation requirements are not necessarily negotiable and such exceptions may render an Offeror's proposal 

unacceptable and ineligible for award. 

 

3. QUALIFICATION OF OFFEROR.  Offerors must be financially, socially and ethically responsible to 

perform the work described in this solicitation.  At a minimum, each Offeror must meet the following requirements: 

 

 a. Have an established business with a permanent address and telephone listing. 

 b. Have the necessary personnel, equipment and financial resources available to perform the work; 

 c. Have all licenses and permits required by local law; 

 d. Have no adverse criminal record; 

 g. Have no political or business affiliation which could be considered contrary to the interests of theUnited 

States. 

 

4. SUMMARY OF INSTRUCTIONS. 

 

 Section Title 

 

  00010 Executed Standard Form 1442 

  00010 Priced Line Items 0001 through 0002 

  00100 Attachment – Breakdown of Price Proposal 

  00100 Technical/Past Performance/Price Proposal 

  00600 Completed Representations/Certifications 

 

mailto:robert.r.devisse.civ@tcsc.southcom.mil
mailto:pardoaj@tcsc.southcom.mil
mailto:robert.r.devisse.civ@tcsc.southcom.mil
mailto:pardoaj@tcsc.southcom.mil
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 Any deviations, exceptions, or conditional assumptions taken with respect to any of the instructions or 

requirements of this solicitation shall be identified and explained/justified in the offer. 

 

5. PROPOSAL CONTENTS.  Each Offeror’s proposal shall be submitted as set forth below and all information 

shall be confined to the appropriate part to facilitate independent evaluation. Proposals, which do not include the 

requested minimum information, may be eliminated from further consideration at the Government’s discretion.  .  

Proposal sections shall be labeled as such i.e., Section I – Price;  Section II-Technical;  Section III Past Performance. 

 

 a. Section I - Pricing Information and Required Documents 

 

  (1) No limit page.  Electronic format. 

 

  (2) Offerors shall provide all pricing information necessary to provide a meaningful basis for the 

Government's analysis and evaluation of price for the project set forth in Section 00100 of this solicitation.  The 

Government is not, and does not intend to request certified cost or pricing data.  Offerors may be required during the 

evaluation process to provide sufficient price information that will enable the Government to perform a meaningful 

evaluation. 

 

  (3) A complete response shall consist of a price response to include the pricing sheet (Breakdown of Price 

Proposal) in Excel format and a cover sheet.  The Offeror shall provide their response with a cover sheet that 

contains the company’s name, address and telephone number, name and title of the person authorized to sign and 

negotiate the contract and appropriate dollar threshold, and the offer validation period of 120 days. 

 

  (4) To be considered responsible, an Offeror must be in compliance with FAR 9.104(1)a.  To demonstrate 

this aspect of Responsibility, Offerors shall provide a bank reference from its bank with information of the Offeror’s 

financial standing (i.e., satisfactory accounts, outstanding loans, and line of credit). 

 

  (5) Offer and Section 00010.  Complete in its entirety the “Offeror” portion of the Standard Form (SF) 

1442 contract line items 0001 through 0003 as applicable.  An official having the authority to contractually bind the 

offering company must sign the SF 1442 in accordance with FAR 4.102.  One copy of the SF 1442 is required to 

have an original signature. 

 

   Standard Form 1442 - Complete blocks 14 through 20C 

 

   Blocks 14 through 15 – Complete all offeror contact information. 

 

   Block 17 – Add offer acceptance date and total price information.  Total price from all line items taken 

from the “pricing breakdown schedule” attachment, and include the schedule itself with the proposal.  The tax listed 

on the price list shall not be calculated as part of the total price.  The USMILGP is a tax exempt organization. 

 

   Block 18 – No bonds required. 

 

   Block 19 - Amendments – Acknowledge receipt of amendments by signing any amendments issued 

during this solicitation, and entering the amendment numbers and dates in the spaces provided.  Submit a copy of the 

amendments to acknowledge receipt. 

 

   Block 20A through 20C – Add name and title of authorized person, signature, and date. 

 

  (6) Section 00010.  The Offeror shall submit with their proposal a completed pricing breakdown schedule 

(template included as Attachment 1);  otherwise, the Offeror’s proposal shall be considered nonresponsive.  The 
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Offeror shall insert their price totals from their pricing breakdown schedule in the corresponding SF 1442 contract 

line item. 

 

  (7) Section 00600 Representations and Certifications.  Complete and submit the required Representations 

and Certifications and return only those shown in Section 00600. 

 

 b. Section II – Technical Response 

 

  (1) No page limits on the project schedule or the equipment/manufacturing specification sheets and 

warranty information. 

 

  (2) Project Schedule.  Offerors shall include in their technical proposal a complete project management 

schedule utilizing the Critical Path Method (CPM), Program Evaluation & Review Technique (PERT) or Gantt chart 

showing the major construction phases stated in Part 5 of the Statement of Work.  The project schedule shall include 

float time within the 180-day maximum to account for down days due to inclement weather or other potential non-

work situations.  The proposed schedule shall include quality assurance inspections at the critical milestones of the 

project including site preparation, construction/installation work, and any separately identified unique repair efforts.  

The project schedule shall have expected completion dates, execution time of each phase, and a mid-point 

completion of project.  Vendors shall keep in mind the Colombian Holidays for the schedule. 

 

  (3) Proposed Equipment/Materials Specifications:  The Offeror shall provide a list and description / 

specifications of materials and products to be used to assure offeror understands required compliance for this 

project.  The list shall include warranty information. 

 

 c. Section III – Past Performance Information 

 

  (1) No more than ten (10) single sided pages of written material shall be submitted..  Photographs may be 

provided, however, submission shall not exceed the page limit of written material. 

 

  (2) Past Performance information shall be submitted in English. 

 

  (3) Explain corrective actions taken in past, if any, for substandard performance and any current 

performance problems such as cost overruns, extended performance periods, customer complaints, or personnel 

problems/issues. 

 

  (4) References.  In addition to past performance information above, provide a list of three relevant 

contracts that clearly demonstrate prior experience in construction projects.  These reference projects shall be: 

 

   (a) Physically completed within the past three years. 

   (b) Similar in magnitude to the magnitude amount in this solicitation (US$ amount). 

   (c) Similar in construction features. 

 

  (5) Provide the following information for each contract or project reference included in the list above  and 

describes customer's name, address, and telephone numbers of customer's lead contract and technical personnel. 

 

   (i) Contract value, number and type 

   (ii) Date of contract award, place(s) of performance and completion dates 

   (iii) Brief description of the scope of work including responsibilities 

   (iv) Comparability to the work under this solicitation 

   (v) Brief discussion of any major technical problems if any, and their resolution 
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   (vi) Method of acquisition (fully competitive, partially competitive, or noncompetitive), and the basis 

for award (price, technical merit, etc.) 

   (vii) Any terminations (partial or complete) and the reason (convenience or default) 

 

  (6) If more than three (3) projects are submitted, only the three (3) most recent will be evaluated.   

 

 

 

 

 

 

BASIS OF AWARD 

 

BASIS OF AWARD 

 

 

A. BASIS OF AWARD.  The award will be evaluated on a Lowest Priced, Technically Acceptable (LPTA) basis, 

considering past performance.  Subject to the provisions contained herein, the Government intends to award a single 

contract resulting from the solicitation, to the Offeror whose response conforms to the Statement of Work and is 

technically acceptable, and provides the lowest total price for the actual contract line items awarded. 

 

B. EVALUATION FACTORS.  Each offeror’s response will be evaluated Acceptable/Unacceptable.  Any factor 

or sub-factor rated as “unacceptable” will result in an overall factor rating of “unacceptable”.  Factor III - Price will 

not be scored or rated. Evaluation of price will be performed using one or more of the price analysis techniques in 

FAR 15.404-1(b). 

 

 1. Factor I - Technical criteria elements consist of the following: 

 

  (a) Project Schedule:  The offerors’ project schedule will be evaluated to ensure performance will be 

completed on time IAW the contract period of performance and that the offeror has demonstrated a clear 

understanding of the project.  As a minimum, the following will be evaluated: 

 

   (1) Meeting the minimum 180-day schedule 

 

   (2) Identifying a critical path that shows the essential elements that must be accomplished prior to the 

start of follow on work 

 

   (3) Clearly identifies Government inspection and permit approval time 

 

   (4) Includes Colombian holidays and slack time planned for weather or local security related delays. 

 

  (b) Proposed Equipment/Materials Specifications:  The offeror’s proposed material and equipment will be 

evaluated to ensure that meet the specifications of the SOW and the solicitation.  The material specifications shall 

include the manufacturers’ warranty information.  All equipment and materials shall still require a submittal for the 
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Contracting Officer and the Government Technical Representative’s approvals as outlined in the project 

specifications 

 

 

 2. Factor II – Past Performance.  The Government will evaluate the Construction projects or contracts 

submitted in order to evaluate past performance. Past performance relates to how well a Contractor has performed 

on previous contracts.. The Government may contact references to verify past performance. If the Government is 

aware of contracts that meet the requirements of this solicitation but have not been included in the three (3) contracts 

submitted, it may evaluate those contracts in addition to those submitted. In the event an offeror has no relevant past 

performance, offeror’s may submit past performance information for the key personnel proposed. If an offeror, or 

the proposed employees for the offeror do not have a past performance history relating to this solicitation, the 

offeror will not be evaluated favorably or unfavorably on the factor (rating will be unknown or acceptable). In order 

to be considered for award, the offeror’s past performance rating must be evaluated as acceptable.  In conducting the 

Past Performance evaluation, the Government reserves the right to use both the information provided in the offeror’s 

Past Performance submittal and information obtained from other sources, such as the Past Performance Information 

Retrieval System (PPIRS) or similar systems, Defense Contract Management Agency (DCMA) and commercial 

sources. 

 

Recency Assessment:  To be recent, the effort must be ongoing or must have been performed during the past 3 years 

from the date of issuance of this solicitation.  Past performance information that fails this condition will not be 

evaluated. 

 

Relevancy Assesment: To be relevant, the effort must be similar in nature of work, size and complexity.  The 

Government will conduct evaluation of all recent performance information obtained to determine if it is the same or 

similar in nature of work, size and complexity to the construction being procured under this solicitation. 

 

References:  The offerors’ references will be evaluated for: 

 

 (1) Physical completion within the past three years 

 

 (2) Similar in magnitude to the disclosure of magnitude amount on Page 1 of the solicitation 

 

 (3) Similar in construction features to the specifications provided in the solicitation. 

 

 

 3. Factor III – Price 

 

  (a) Prices evaluated as unreasonably high may be grounds for eliminating an offer from the competitive 

range. Price will be evaluated to determine if the offeror’s proposed price is fair, reasonable, and balanced utilizing 

price analysis techniques in accordance with the guidelines in FAR 15.404-1(b).  Supporting documentation shall be 

included in the price submission, which includes the price breakdown schedule of the prices. 

 

  (b) Unless otherwise specified, offerors shall submit prices for all CLINs.  Failure to submit a price for 

any CLIN/sub-CLIN shall result in the proposal being considered unacceptable 

 

  c)  Total evaluated price shall be the basis for evaluating price for contract award decision purposes.  Total 

evaluated price shall be determined by adding the proposed prices on all CLINs/items stated in the solicitation.  In 

the event the unit price (s) and extended price(s) are ambiguous, the Government shall use the indicated unit price(s) 

for evaluation and award purposes.  The Government reserves the right to make an award on any item of a quantity 

less than the quantity offered, at the unit cost or prices offered, unless the offeror specifies otherwise in the proposal.  

DBA insurance will not be included in evaluating price. 
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C. EVALUATION APPROACH.  The evaluation processes consists of two parts:  (1)Technical evaluation and 

(2) Past Performance evaluation.  Price will be evaluated separately from Technical and Past Performance 

evaluations. 

 

 1. All factors will be evaluated to determine whether the proposal addresses the minimum solicitation 

requirements.  Based on an offeror’s proposal the Government will assign a Technical Criteria Rating of Acceptable 

or Unacceptable Rating and a Past Performance Risk Rating of Acceptable or Unacceptable (defined under Proposal 

Rating Scheme in Para D and E below) to each Factor and criteria element.  The Technical Evaluation focuses on 

how the proposed approach meets the minimum solicitation requirements. 

 

 2. All proposals shall be subject to evaluation by a team or member of technical evaluators.  Each evaluator 

will independently evaluate each proposal.  Thereafter, the results of the independent evaluations are merged into a 

final evaluation report.  The evaluation report must represent a consensus of opinion of the members and be signed 

by each member. 

 

  

D. TECHNICAL MERIT RATING SCHEME.  The following is the Technical Merit Rating Scheme for 

evaluation of Technical Proposal. 

 

 ACCEPTABLE – Proposal clearly meets the minimum requirements of the specifications outlined in the 

solicitation. 

 UNACCEPTABLE – Proposal does not clearly meet the minimum requirements of the specifications outlined 

in the solicitation. 

 

E. PAST PERFORMANCE RATING SCHEME:  In the evaluation of Past Performance, the evaluators will use 

the following adjectives and related definitions to define the past performance risk the Offeror poses. 

 

 ACCEPTABLE – Based on the offeror’s performance record, the Government has a reasonable expectation that 

the offeror will successfully perform the required effort, or the offeror’s performance record is unknown (See Note 

Below). 

 

 UNACCEPTABLE – Based on the offeror’s performance record, the Government has no reasonable 

expectation that the offeror will be able to successfully perform the required effort. 

 

Note:  In the case of an offeror without a record of relevant past performance or for whom information on past 

performance is not available or so sparse that no meaningful past performance rating can be reasonably assigned, the 

offeror may not be evaluated favorably or unfavorably on past performance (see FAR 15.305 (a)(2)(iv)).  Therefore, 

the offeror shall be determined to have unknown past performance.  In the context of acceptability/unacceptability, 

“unknown” shall be considered “acceptable.” 
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CLAUSES INCORPORATED BY REFERENCE 

 

 

52.202-1  Definitions  NOV 2013    

52.203-3  Gratuities  APR 1984    

52.204-6  Data Universal Numbering System Number  JUL 2013    

52.236-28  Preparation of Proposals--Construction  OCT 1997    

252.225-7987 (Dev)  Requirements For Contractor Personnel Performing in 

USSOUTHCOM Area of Responsibility  

OCT 2014    

  

 

CLAUSES INCORPORATED BY FULL TEXT 

 

 

52.233-2     SERVICE OF PROTEST (SEP 2006) 

  

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with 

an agency, and copies of any protests that are filed with the Government Accountability Office (GAO), shall be 

served on the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt 

from  

Regional Contracting Office (RCO) - Bogota 

U.S. Embassy – Bogota 

MILGP Unit 5140 

APO AA 34038 
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(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 

the GAO.  

 

(End of provision)  

 

 

ADDENDUM 

 

 

52.233-4703 HQ, AMC-LEVEL PROTEST PROGRAM 

 

 

If you have complaints about this procurement, it is preferable that you first attempt to resolve those concerns with 

the responsible Contracting Officer.  However, you can also protest to Headquarters, AMC.  The HQ, AMC-Level 

protest Program is intended to encourage interested parties to seek resolution of their concerns within AMC as an 

Alternative Dispute Resolution forum, rather than filing a protest with the General Accounting office or other 

external forum.  Contract award or performance is suspended during the protest to the same extent, and within the 

same time periods, as if filed at the GAO. The AMC protest decision goal is to resolve protests within 20 working 

days from filing.  To be timely, protests must be filed within the periods specified in FAR 33.103.  Send protests 

(other than protests to the contracting officer) to: 

 

Headquarters U.S. Army Materiel Command 

Office of Command Counsel 

4400 Martin Road 

Rm: A6SE040.001 

Redstone Arsenal, AL 35898-5000 

Fax: (256)450-8840 

 

The AMC-level protest procedures are found at: http://www.amc.army.mil/pa/COMMANCOUNSEL.asp 
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If Internet access is not available, contact the Contracting Officer or HQ, AMC to obtain the AMC-Level Protest 

Procedures. 

 

 

(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 

the GAO.  

 

(End of provision)  

 

 

 

52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 

 

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting 

the Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters 

are urged and expected to inspect the site where the work will be performed. 

 

(b) Site visits may be arranged during normal duty hours by contacting: TBD 

 

Name:   Mr. Anibal Melendez 

Address: anibal.melendez@tcsc.southcom.mil 

Telephone: 011-57-1-275-2525 

 

(End of provision) 
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52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 

 

This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 

they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 

cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 

quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 

paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 

solicitation provision may be accessed electronically at this/these address(es): 

 

www.acquisition.gov/far   

 

(End of provision) 

http://www.acquisition.gov/far


W913FT-15-R-0002 

 

Page 55 of 74 

 

 

Section 00600 - Representations & Certifications  

 

CLAUSES INCORPORATED BY REFERENCE 

 

 

52.203-11  Certification And Disclosure Regarding Payments To 

Influence Certain Federal Transactions  

SEP 2007    

52.204-3  Taxpayer Identification  OCT 1998    

252.225-7031  Secondary Arab Boycott Of Israel  JUN 2005    

252.247-7022  Representation Of Extent Of Transportation Of Supplies By 

Sea  

AUG 1992    
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Section 00700 - Contract Clauses  

 

CLAUSES INCORPORATED BY REFERENCE 

 

 

52.203-3  Gratuities  APR 1984    

52.203-5  Covenant Against Contingent Fees  MAY 2014    

52.203-6  Restrictions On Subcontractor Sales To The Government  SEP 2006    

52.203-7  Anti-Kickback Procedures  MAY 2014    

52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or 

Improper Activity  

MAY 2014    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  MAY 2014    

52.204-4  Printed or Copied Double-Sided on Postconsumer Fiber 

Content Paper  

MAY 2011    

52.204-7  System for Award Management  JUL 2013    

52.204-13  System for Award Management Maintenance  JUL 2013    

52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 

Debarment  

AUG 2013    

52.215-2  Audit and Records--Negotiation  OCT 2010    

52.222-50  Combating Trafficking in Persons  MAR 2015    

52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    

52.225-14  Inconsistency Between English Version And Translation Of 

Contract  

FEB 2000    

52.225-17  Evaluation of Foreign Currency Offers  FEB 2000    

52.228-3  Worker's Compensation Insurance (Defense Base Act)  JUL 2014    

52.228-4  Workers' Compensation and War-Hazard Insurance Overseas  APR 1984    
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52.232-5  Payments under Fixed-Price Construction Contracts  MAY 2014    

52.232-17  Interest  MAY 2014    

52.232-23  Assignment Of Claims  MAY 2014    

52.232-27  Prompt Payment for Construction Contracts  MAY 2014    

52.232-33  Payment by Electronic Funds Transfer--System for Award 

Management  

JUL 2013    

52.233-3  Protest After Award  AUG 1996    

52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    

52.236-2  Differing Site Conditions  APR 1984    

52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    

52.236-5  Material and Workmanship  APR 1984    

52.236-6  Superintendence by the Contractor  APR 1984    

52.236-7  Permits and Responsibilities  NOV 1991    

52.236-8  Other Contracts  APR 1984    

52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  

APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    

52.236-11  Use and Possession Prior to Completion  APR 1984    

52.236-12  Cleaning Up  APR 1984    

52.236-13  Accident Prevention  NOV 1991    

52.236-14  Availability and Use of Utility Services  APR 1984    

52.236-21  Specifications and Drawings for Construction  FEB 1997    

52.236-26  Preconstruction Conference  FEB 1995    

52.242-13  Bankruptcy  JUL 1995    

52.242-14  Suspension of Work  APR 1984    

52.243-4  Changes  JUN 2007    
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52.246-12  Inspection of Construction  AUG 1996    

52.246-21  Warranty of Construction  MAR 1994    

52.247-27  Contract Not Affected by Oral Agreement  APR 1984    

52.249-2  Termination For Convenience Of The Government (Fixed-

Price)  

APR 2012    

52.249-10  Default (Fixed-Price Construction)  APR 1984    

252.201-7000  Contracting Officer's Representative  DEC 1991    

252.203-7000  Requirements Relating to Compensation of Former DoD 

Officials  

SEP 2011    

252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  

DEC 2008    

252.222-7002  Compliance With Local Labor Laws (Overseas)  JUN 1997    

252.223-7006  Prohibition On Storage, Treatment, and Disposal of Toxic or 

Hazardous Materials  

SEP 2014    

252.225-7012  Preference For Certain Domestic Commodities  FEB 2013    

252.225-7041  Correspondence in English  JUN 1997    

252.225-7042  Authorization to Perform  APR 2003    

252.229-7000  Invoices Exclusive of Taxes or Duties  JUN 1997    

252.232-7008  Assignment of Claims (Overseas)  JUN 1997    

252.232-7010  Levies on Contract Payments  DEC 2006    

252.233-7001  Choice of Law (Overseas)  JUN 1997    

252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    

252.243-7001  Pricing Of Contract Modifications  DEC 1991    

252.243-7002  Requests for Equitable Adjustment  DEC 2012    

  

 

CLAUSES INCORPORATED BY FULL TEXT 
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52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 

 

The Contractor shall be required to (a) commence work under this contract within ten (10) calendar days after the 

date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire 

work ready for use not later than 180 calendar days.  The time stated for completion shall include final cleanup of 

the premises.  

 

 

 

 

52.216-1     TYPE OF CONTRACT (APR 1984) 

 

The Government contemplates award of a Firm Fixed Price contract resulting from this solicitation. 

 

(End of provision) 

 

 

 

52.232-16     PROGRESS PAYMENTS (APR 2012) 

 

The Government will make progress payments to the Contractor when requested as work progresses, but not more 

frequently than monthly, in amounts of $2,500 or more approved by the Contracting Officer, under the following 

conditions: 

 

(a) Computation of amounts. (1) Unless the Contractor requests a smaller amount, the Government will compute 

each progress payment as 80 percent of the Contractor's total costs incurred under this contract whether or not 
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actually paid, plus financing payments to subcontractors (see paragraph (j) of this clause), less the sum of all 

previous progress payments made by the Government under this contract. The Contracting Officer will consider cost 

of money that would be allowable under FAR 31.205-10 as an incurred cost for progress payment purposes. 

 

(2) The amount of financing and other payments for supplies and services purchased directly for the contract are 

limited to the amounts that have been paid by cash, check, or other forms of payment, or that are determined due and 

will be paid to subcontractors-- 

 

(i) In accordance with the terms and conditions of a subcontract or invoice; and 

 

(ii) Ordinarily within 30 days of the submission of the Contractor's payment request to the Government. 

 

(3) The Government will exclude accrued costs of Contractor contributions under employee pension plans until 

actually paid unless-- 

 

(i) The Contractor's practice is to make contributions to the retirement fund quarterly or more frequently; and 

 

(ii) The contribution does not remain unpaid 30 days after the end of the applicable quarter or shorter payment 

period (any contribution remaining unpaid shall be excluded from the Contractor's total costs for progress payments 

until paid). 

 

(4) The Contractor shall not include the following in total costs for progress payment purposes in paragraph (a)(1) of 

this clause: 

 

(i) Costs that are not reasonable, allocable to this contract, and consistent with sound and generally accepted 

accounting principles and practices. 

 

(ii) Costs incurred by subcontractors or suppliers. 
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(iii) Costs ordinarily capitalized and subject to depreciation or amortization except for the properly depreciated or 

amortized portion of such costs. 

 

(iv) Payments made or amounts payable to subcontractors or suppliers, except for -- 

 

(A) Completed work, including partial deliveries, to which the Contractor has acquired title; and 

 

(B) Work under cost-reimbursement or time-and-material subcontracts to which the Contractor has acquired title. 

 

(5) The amount of unliquidated progress payments may exceed neither (i) the progress payments made against 

incomplete work (including allowable unliquidated progress payments to subcontractors) nor  

 

(ii) the value, for progress payment purposes, of the incomplete work. Incomplete work shall be considered to be the 

supplies and services required by this contract, for which delivery and invoicing by the Contractor and acceptance 

by the Government are incomplete. 

 

(6) The total amount of progress payments shall not exceed 80 percent of the total contract price. 

 

(7) If a progress payment or the unliquidated progress payments exceed the amounts permitted by subparagraphs 

(a)(4) or (a)(5) of this clause, the Contractor shall repay the amount of such excess to the Government on demand. 

 

(8) Notwithstanding any other terms of the contract, the Contractor agrees not to request progress payments in dollar 

amounts of less than $2,500. The Contracting Officer may make exceptions. 

 

(9) The costs applicable to items delivered, invoiced, and accepted shall not include costs in excess of the contract 

price of the items. 

 

(b) Liquidation. Except as provided in the Termination for Convenience of the Government clause, all progress 

payments shall be liquidated by deducting from any payment under this contract, other than advance or progress 
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payments, the unliquidated progress payments, or 80 percent of the amount invoiced, whichever is less. The 

Contractor shall repay to the Government any amounts required by a retroactive price reduction, after computing 

liquidations and payments on past invoices at the reduced prices and adjusting the unliquidated progress payments 

accordingly. The Government reserves the right to unilaterally change from the ordinary liquidation rate to an 

alternate rate when deemed appropriate for proper contract financing. 

 

(c) Reduction or suspension. The Contracting Officer may reduce or suspend progress payments, increase the rate of 

liquidation, or take a combination of these actions, after finding on substantial evidence any of the following 

conditions: 

 

(1) The Contractor failed to comply with any material requirement of this contract (which includes paragraphs (f) 

and (g) of this clause). 

 

(2) Performance of this contract is endangered by the Contractor's -- 

 

(i) Failure to make progress or  

 

(ii) Unsatisfactory financial condition. 

 

(3) Inventory allocated to this contract substantially exceeds reasonable requirements. 

 

(4) The Contractor is delinquent in payment of the costs of performing this contract in the ordinary course of 

business. 

 

(5) The fair value of the undelivered work is less than the amount of unliquidated progress payments for that work. 

 

(6) The Contractor is realizing less profit than that reflected in the establishment of any alternate liquidation rate in 

paragraph (b) of this clause, and that rate is less than the progress payment rate stated in subparagraph (a)(1) of this 

clause. 
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(d) Title.  

 

(1) Title to the property described in this paragraph (d) shall vest in the Government. Vestiture shall be immediately 

upon the date of this contract, for property acquired or produced before that date. Otherwise, vestiture shall occur 

when the property is or should have been allocable or properly chargeable to this contract. 

 

(2) "Property," as used in this clause, includes all of the below-described items acquired or produced by the 

Contractor that are or should be allocable or properly chargeable to this contract under sound and generally accepted 

accounting principles and practices. 

 

(i) Parts, materials, inventories, and work in process; 

 

(ii) Special tooling and special test equipment to which the Government is to acquire title; 

 

(iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, test equipment, and other 

similar manufacturing aids, title to which would not be obtained as special tooling under paragraph (d) (2)(ii) of this 

clause; and 

 

(iv) Drawings and technical data, to the extent the Contractor or subcontractors are required to deliver them to the 

Government by other clauses of this contract. 

 

(3) Although title to property is in the Government under this clause, other applicable clauses of this contract; e.g., 

the termination clauses, shall determine the handling and disposition of the property. 

 

(4) The Contractor may sell any scrap resulting from production under this contract without requesting the 

Contracting Officer's approval, but the proceeds shall be credited against the costs of performance. 

 

(5) To acquire for its own use or dispose of property to which title is vested in the Government under this clause, the 

Contractor must obtain the Contracting Officer's advance approval of the action and the terms. The Contractor shall 

(i) exclude the allocable costs of the property from the costs of contract performance, and (ii) repay to the 

Government any amount of unliquidated progress payments allocable to the property. Repayment may be by cash or 
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credit memorandum. 

 

(6) When the Contractor completes all of the obligations under this contract, including liquidation of all progress 

payments, title shall vest in the Contractor for all property (or the proceeds thereof) not-- 

 

(i) Delivered to, and accepted by, the Government under this contract; or 

 

(ii) Incorporated in supplies delivered to, and accepted by, the Government under this contract and to which title is 

vested in the Government under this clause. 

 

(7) The terms of this contract concerning liability for Government-furnished property shall not apply to property to 

which the Government acquired title solely under this clause. 

 

(e) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk of loss for 

property, the title to which vests in the Government under this clause, except to the extent the Government expressly 

assumes the risk. The Contractor shall repay the Government an amount equal to the unliquidated progress payments 

that are based on costs allocable to property that is lost (see 45.101). 

 

 

(f) Control of costs and property. The Contractor shall maintain an accounting system and controls adequate for the 

proper administration of this clause. 

 

(g) Reports, forms, and access to records. (1) The Contractor shall promptly furnish reports, certificates, financial 

statements, and other pertinent information (including estimates to complete) reasonably requested by the 

Contracting Officer for the administration of this clause. Also, the Contractor shall give the Government reasonable 

opportunity to examine and verify the Contractor's books, records, and accounts. 

 

(2) The Contractor shall furnish estimates to complete that have been developed or updated within six months of the 

date of the progress payment request. The estimates to complete shall represent the Contractor's best estimate of 

total costs to complete all remaining contract work required under the contract. The estimates shall include sufficient 

detail to permit Government verification. 
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(3) Each Contractor request for progress payment shall: 

 

(i) Be submitted on Standard Form 1443, Contractor's Request for Progress Payment, or the electronic equivalent as 

required by agency regulations, in accordance with the form instructions and the contract terms; and 

 

(ii) Include any additional supporting documentation requested by the Contracting Officer. 

 

(h) Special terms regarding default. If this contract is terminated under the Default clause, (i) the Contractor shall, on 

demand, repay to the Government the amount of unliquidated progress payments and (ii) title shall vest in the 

Contractor, on full liquidation of progress payments, for all property for which the Government elects not to require 

delivery under the Default clause. The Government shall be liable for no payment except as provided by the Default 

clause. 

 

(i) Reservations of rights.  

 

(1) No payment or vesting of title under this clause shall -- 

 

(i) Excuse the Contractor from performance of obligations under this contract or  

 

(ii) Constitute a waiver of any of the rights or remedies of the parties under the contract. 

 

(2) The Government's rights and remedies under this clause  

 

(i) Shall not be exclusive but rather shall be in addition to any other rights and remedies provided by law or this 

contract and  

 

(ii) Shall not be affected by delayed, partial, or omitted exercise of any right, remedy, power, or privilege, nor shall 
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such exercise or any single exercise preclude or impair any further exercise under this clause or the exercise of any 

other right, power, or privilege of the Government. 

 

(j) Financing payments to subcontractors. The financing payments to subcontractors mentioned in paragraphs (a)(1) 

and (a)(2) of this clause shall be all financing payments to subcontractors or divisions, if the following conditions 

are met: 

 

(1) The amounts included are limited to-- 

 

(i) The unliquidated remainder of financing payments made; plus 

 

(ii) Any unpaid subcontractor requests for financing payments. 

 

(2) The subcontract or interdivisional order is expected to involve a minimum of approximately 6 months between 

the beginning of work and the first delivery; or, if the subcontractor is a small business concern, 4 months. 

 

(3) If the financing payments are in the form of progress payments, the terms of the subcontract or interdivisional 

order concerning progress payments-- 

 

(i) Are substantially similar to the terms of this clause for any subcontractor that is a large business concern, or this 

clause with its Alternate I for any subcontractor that is a small business concern; 

 

(ii) Are at least as favorable to the Government as the terms of this clause; 

 

(iii) Are not more favorable to the subcontractor or division than the terms of this clause are to the Contractor; 

 

(iv) Are in conformance with the requirements of FAR 32.504(e); and 
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(v) Subordinate all subcontractor rights concerning property to which the Government has title under the subcontract 

to the Government's right to require delivery of the property to the Government if-- 

 

(A) The Contractor defaults; or 

 

(B) The subcontractor becomes bankrupt or insolvent. 

 

(4) If the financing payments are in the form of performance-based payments, the terms of the subcontract or 

interdivisional order concerning payments-- 

 

(i) Are substantially similar to the Performance-Based Payments clause at FAR 52.232-32 and meet the criteria for, 

and definition of, performance-based payments in FAR Part 32; 

 

(ii) Are in conformance with the requirements of FAR 32.504(f); and 

 

(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the 

subcontract to the Government's right to require delivery of the property to the Government if-- 

 

(A) The Contractor defaults; or 

 

(B) The subcontractor becomes bankrupt or insolvent. 

 

(5) If the financing payments are in the form of commercial item financing payments, the terms of the subcontract or 

interdivisional order concerning payments-- 

 

(i) Are constructed in accordance with FAR 32.206(c) and included in a subcontract for a commercial item purchase 

that meets the definition and standards for acquisition of commercial items in FAR Parts 2 and 12; 
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(ii) Are in conformance with the requirements of FAR 32.504(g); and 

 

(iii) Subordinate all subcontractor rights concerning property to which the Government has title under the 

subcontract to the Government's right to require delivery of the property to the Government if-- 

 

(A) The Contractor defaults; or 

 

(B) The subcontractor becomes bankrupt or insolvent. 

 

(6) If financing is in the form of progress payments, the progress payment rate in the subcontract is the customary 

rate used by the contracting agency, depending on whether the subcontractor is or is not a small business concern. 

 

(7) Concerning any proceeds received by the Government for property to which title has vested in the Government 

under the subcontract terms, the parties agree that the proceeds shall be applied to reducing any unliquidated 

financing payments by the Government to the Contractor under this contract. 

 

(8) If no unliquidated financing payments to the Contractor remain, but there are unliquidated financing payments 

that the Contractor has made to any subcontractor, the Contractor shall be subrogated to all the rights the 

Government obtained through the terms required by this clause to be in any subcontract, as if all such rights had 

been assigned and transferred to the Contractor. 

 

(9) To facilitate small business participation in subcontracting under this contract, the Contractor shall provide 

financing payments to small business concerns, in conformity with the standards for customary contract financing 

payments stated in Subpart 32.113. The Contractor shall not consider the need for such financing payments as a 

handicap or adverse factor in the award of subcontracts. 

 

(k) Limitations on undefinitized contract actions. Notwithstanding any other progress payment provisions in this 

contract, progress payments may not exceed 80 percent of costs incurred on work accomplished under undefinitized 

contract actions. A "contract action" is any action resulting in a contract, as defined in Subpart 2.1, including 

contract modifications for additional supplies or services, but not including contract modifications that are within the 

scope and under the terms of the contract, such as contract modifications issued pursuant to the Changes clause, or 

funding and other administrative changes. This limitation shall apply to the costs incurred, as computed in 
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accordance with paragraph (a) of this clause, and shall remain in effect until the contract action is definitized. Costs 

incurred which are subject to this limitation shall be segregated on Contractor progress payment requests and 

invoices from those costs eligible for higher progress payment rates. For purposes of progress payment liquidation, 

as described in paragraph (b) of this clause, progress payments for undefinitized contract actions shall be liquidated 

at 80 percent of the amount invoiced for work performed under the undefinitized contract action as long as the 

contract action remains undefinitized. The amount of unliquidated progress payments for undefinitized contract 

actions shall not exceed 80 percent of the maximum liability of the Government under the undefinitized contract 

action or such lower limit specified elsewhere in the contract. Separate limits may be specified for separate actions. 

 

(l) Due date. The designated payment office will make progress payments on the 30th day after the designated billing 

office receives a proper progress payment request. In the event that the Government requires an audit or other 

review of a specific progress payment request to ensure compliance with the terms and conditions of the contract, 

the designated payment office is not compelled to make payment by the specified due date. Progress payments are 

considered contract financing and are not subject to the interest penalty provisions of the Prompt Payment Act. 

 

(m) Progress payments under indefinite--delivery contracts. The Contractor shall account for and submit progress 

payment requests under individual orders as if the order constituted a separate contract, unless otherwise specified in 

this contract. 

 

(End of clause) 

 

 

 

 

 

 

52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  

 

This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 

full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 

be accessed electronically at this/these address(es): 
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www.acquisition.gov/far   

 

(End of clause) 

http://www.acquisition.gov/far
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Section 00800 - Special Contract Requirements 

 

SPECIAL CONTRACT REQUIREMENTS 

 

SPECIAL CONTRACT REQUIREMENTS 

 

 

1. Type of Contract.  This is a Firm Fixed Price contract payable entirely in local currency.  No additional sums 

will be payable on account of any escalation in the cost of materials, equipment or labor because of the contractors 

failure to properly estimate or accurately predict the cost or difficulty of achieving the results required by the 

contract.  Nor will the contract price be adjusted on account of fluctuations in the currency exchange rates. 

 

2. Pre-Construction Conference.  Prior to commencing work under a notice to proceed, the Contractor shall meet 

with the Contracting Officer and/or designated technical personnel at a mutually agreeable time to discuss and 

develop mutual understandings concerning schedule and administering work. 

 

3. Warranties, Insurance, Policies 

 

3.1 Work Quality and Stability (Warranty).  Contractor shall ensure the quality of the construction during the 

warranty period.  This warranty shall amount to 40% of the contract value, and remain valid for three (3) years from 

the date of final payment.  This warranty shall be provided to the Contracting Officer (KO) no later than eight (8) 

days before the final contract acceptance date. 

 

3.2 Insurance.  The Contractor shall obtain any other types of insurance required by Colombian law or that are 

ordinarily or customarily obtained in the location of the work.  The limit of such insurance shall be as provided by 

law or sufficient to meet normal and customary claims. 

 

3.2.1 Wage Payment and Benefits Policy.  Shall amount to 20% of the contract value, and valid from contract 

commencement, to three (3) years after.  The social benefits policy shall not be necessary if a certification is issued 

by the contractor that all staff and personnel are duly registered in a social security scheme that covers accidents, 

death, and hospitalization, as required by Colombian Law. 

 

3.2.2 Contract Compliance Policy.  Contractor shall provide this policy amounting to 10% of the contract value 

for a period up to contract term plus two (2) months. 

 

3.2.3 The Contractor agrees that the Government shall not be responsible for personal injuries or for damages to 

any property of the Contractor, its officers, agents, servants, and employees, or any other person, arising from and 

incident to the Contractor's performance of this contract.  The Contractor shall hold harmless and indemnify the 

Government from any and all claims arising there from, except in the instance of gross negligence on the part of the 

Government. 

 

3.2.4 The Contractor shall obtain adequate insurance for damage to, or theft of, materials and equipment in 

insurance coverage for loose transit to the site or in storage on or off the site. 

 

3.2.5 Time For Submission of Evidence of Insurance.  The Contractor shall provide evidence of the insurance 

required under this contract within ten (10) days after contract award. Failure to timely submit this evidence, in a 
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form acceptable to the Contracting Officer, may result in rescinding or termination of the contract by the 

Government. 

 

3.3 Changes to Materials or Other Items in Contractor Offer.  Contractor proposal prices must be based on high 

quality materials designed for rough usage and long life.  Any change in materials or other items listed in the 

Contractor’s proposal/price breakdown worksheet requires resubmission to the COR for approval by the KO. 

 

3.4 The Contractor shall satisfy all lawful claims of any persons or entities employed by them, including hired 

employees, subcontractors, equipment costs or rentals, and material suppliers for all work performed or items 

furnished under this contract.  A submission of a written certification shall be signed by an authorized representative 

of the company bearing witness that the Contractor has fully paid their suppliers, workers and subcontractors is 

required.  The certification’s period of coverage shall be through the required warranty period. 

 

3.5 The Contractor shall not at any time permit any lien, attachment, or other encumbrance to be entered against or 

to remain on the constructed building(s), or the premises, whether public or private, or any portion thereof, as a 

result of nonperformance of any part of this contract. 

 

3.6 Subcontractors.  The Government reserves the right to review proposed subcontractors for a period of five (5) 

days before providing notice of approval or rejection of any or all subcontractors.  The Government reserves the 

right to reject any or all subcontractors proposed if their participation in the project, as determined by the 

Contracting Officer, may cause damage to the national security interests of the United States.  The Contractor agrees 

to promptly replace any subcontractor rejected by the Government under this clause. 

 

4. Law Governing Contracts.  In any dispute between the Contracting Officer and the Contractor arising out of this 

contract, the decision of which requires consideration of questions of law, the rights and obligations of the parties 

shall be interpreted and determined in accordance with the substantive laws of the United States of America. 

 

5. Municipality Clearance of Payments.  The Contractor shall submit a written certification of approval from an 

authorized municipality official stating that no materials and/or money are owed to entities in the local project area. 

 

6. Project Completion.  The following documents shall be written in English, and delivered to the COR & KO 

before the Work Acceptance Document and final payment is considered. 

 

 (a) Punch List.  A punch list of items that need to be corrected or finished will be given to the Contractor after 

an initial inspection. A final inspection will then be accomplished to ensure that the items were corrected. 

 

 (b) Inspection and Acceptance.  A copy of the Inspection and Acceptance of the work letter, signed by an 

authorized representative of the government. 

 

7. Contractor Payment Information.  The contract resulting from this solicitation will be payable in United States 

(U.S.) Dollars for contractors with a main office based outside of Colombia and Colombian Pesos for Colombian 

based contractors.  Per the Colombian tax authority, Contractors based in the local area shall submit their proposals 

in the local currency, but all others must propose in U.S. dollars.  No advanced payments are authorized.  Contract 

payment will be made by Electronic Funds Transfer (EFT) through the U.S. Embassy Bogota General Services 

Office (GSO) section to all Contractors, regardless of origin. 

 

7.1 Payment will be made under Clause 52.232-5, Payments under Fixed Price Construction.  The Contractor will 

be paid according to submitted progress schedule (Bar chart or a time scaled Network Diagram CPM Schedule).  

The Contractor shall furnish the invoice certification with each invoice in accordance with Federal Acquisition 

Regulation Clause 52.232-5 (c) Payments Under Fixed Price Construction.  If the duration of the project is less than 

30 days, contract payment will be made in a single payment when the construction is inspected and accepted and all 
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submittals are presented and approved.  If the contract completion is greater than 30 days, progress payments for 

work will be authorized, invoiced every 30 days.  Final payment will be accomplished when the work is inspected 

and accepted by the Government, all submittals are presented and approved and the work is accomplished in 

accordance with the terms and conditions of the contract. 

 

7.2 Submittal of Invoices.  Invoices shall be itemized and must have all required information as described by the 

Contracting Officer.  In addition, invoices shall include a progress schedule and invoice contractor certification.  

Additional instructions for submittal of invoices will be provided at the pre-performance conference.  Invoices shall 

be submitted via email to the attention of the Project Engineer, Rosa Santoni at rosa.l.santoni.civ@mail.mil with a 

copy to the contracting officer, Robert DeVisser at robert.r.devisse.civ@tcsc.southcom.mil and the contracting 

specialist, Astrid Pardo at pardoaj@tcsc.southcom.mil. 

 

7.3 Proper Invoice Information Requirements.  Please refer to the contract number (to be filled out at time of 

award) on all correspondence and invoices.  Failure to follow this guidance will delay payment processing.  If the 

following information does not appear on the invoice, the invoice will be returned for correction and payment will 

be delayed. 

 

 Name and address of contractor 

 Invoice date, invoice number 

 Government contract number 

 Contract line item number (CLIN), description, price, quantity of goods and/or services rendered, unit of 

measure, unit price and extended price of the items delivered or services rendered. 

 Shipping information (unless mutually agreed that this information is only required in the contract).  

Include shipping number and date of shipment.  If shipped on Government bill of lading, include the bill of lading 

number and weight of shipment. 

 Payment terms (unless mutually agreed that this information is only required in the contract).  Terms of any 

discount for prompt payment offered. 

 Contact name, title and telephone number to notify in event of defective invoice. 

 Other substantiating documentation or information required by the contract. 

 

8. Government Technical Representative/Contracting Officer Representative.  The Contractor shall only take 

direction from the contracting officer or the Government Technical Representative (GTR) or Contracting Officer 

Representative (COR).  The limit of the GTR’s/COR’s authority shall be in writing and given to the Contractor. 

 

9. Changes to Contract.  The only person authorized to make changes to the contract is the Contracting Officer.  

Failure to clear changes in contract with the Contracting Officer IN ADVANCE of providing service shall result in 

the Government not being responsible for the charges, and non-payment to the Contractor.  Accordingly, the 

Contracting Officer SHALL be notified prior to any additional services/performances necessitating contract 

modification (that is, those resulting in changes in time or cost to the Government).  The Contractor shall only take 

change orders from the Contracting Officer.  Purchases or changes from unauthorized persons may result in the 

Contractor not receiving payment for costs. 

 

 

 

 

 

 

mailto:rosa.l.santoni.civ@mail.mil
mailto:robert.r.devisse.civ@tcsc.southcom.mil
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TECHNICAL EXHIBIT 1 

Will be a separate File. 

 

 

TECHNICAL EXHIBIT 2 

Techical Exhibit will be in a different file. 

 

 

TECHNICAL EXHIBIT 3 

Techical Exhibit will be in a different file. 

 

 


