
1,700.0
Item Description Unit Quantity Unit Price (COP) Total Value (COP) Total Value (US)

A DRAWINGS  Vr. Chapter 1,700,000$                   1,000.00$             
A,1 Structural and Architectural Drawings EA 1.0  $             800,000 800,000$                      470.59$                
A,2 Rainwater Drawings EA 1.0  $             300,000 300,000$                      176.47$                
A,3 Soil study EA 1.0  $             600,000 600,000$                      352.94$                
1 PRELIMINARIES  Vr. Chapter 4,587,500$                   2,698.53$             

1.1 Location and laying out m2 75.0  $                 5,000 375,000$                      220.59$                
1.2 Provisional fencing and camp EA 1.0  $             800,000 800,000$                      470.59$                
1.3 Strip topsoil m2 75.0  $               11,000 825,000$                      485.29$                
1.4 Excavation m3 22.5  $               45,000 1,012,500$                   595.59$                
1.5 Back fill and compaction m3 22.5  $               70,000 1,575,000$                   926.47$                
2 CONCRETE STRUCTURE  Vr. Chapter 16,103,588$                 9,472.70$             

2.1 Footing m3 1.7  $             650,000 1,123,200$                   660.71$                
2.2 Foundation beams m3 3.2  $             650,000 2,091,375$                   1,230.22$             
2.3 Slab sub floor finished m2 75.0  $             100,000 7,500,000$                   4,411.76$             
2.4 Aerial concrete beams m3 3.1  $             750,000 2,320,313$                   1,364.89$             
2.5 Columns m3 1.4  $             850,000 1,147,500$                   675.00$                
2.6 Concrete Table "meson" m3 0.6  $             650,000 421,200$                      247.76$                
2.7 Rainwater channels EA 1.0  $          1,500,000 1,500,000$                   882.35$                
3 MASONRY  Vr. Chapter 514,800$                      302.82$                

3.1 Conventional Masonry for Concrete Tables m2 7.9  $               65,000 514,800$                      302.82$                
4 METALLIC STRUCTURE AND ROOFING  Vr. Chapter 15,000,000$                 8,824$                  

4.1 Metallic  structure for cover support (including paint) m2 75.0  $             120,000 9,000,000$                   5,294.12$             
4.2 Roof tiles m2 75.0  $               80,000 6,000,000$                   3,529.41$             
10 CLEANING  Vr. Chapter 500,000$                      294$                     

10.4 General cleaning EA 1.0  $             500,000 500,000$                      294.12$                

SUM OF ITEMS  $                38,405,888  $               22,592 

CONSTRUCTION OF TWO CLASSROOMS AND BATHROOM

US EMBASSY BOGOTA, COLOMBIA
MILITARY GROUP

GOVERNMENT ESTIMATE
STAND FOR INSTRUCTION, COVEÑAS (SUCRE)

Administration and Unforeseen (A,U) 25%  $                  9,601,472  $            5,647.92 
TOTAL ESTIMATED COST US GOVERNMENT  $                48,007,359  $          28,239.62 

SUM OF ITEMS  $                48,007,359  $          28,239.62 
Estimated IVA (TAXES) for Contractor -$                              -$                     
Estimated Profit for Contractor 7% 2,688,412$                   1,581.42$             
TOTAL ESTIMATED COST FOR CONTRACTOR  $                50,695,772  $          29,821.04 
Execution Time in Calendar Days 70 days
Payment form
Guarantee
Exchange Rate (1 USD$ = 1,700 $COP)

Eng. Luis Eduardo Correa H.
LOGMIS Engineer
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