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Renovation of Dominican National Police Basic Training
Solicitation: SDR860-13Q0004

The United States Department of State (DOS), Bureau of International Narcotics and Law
Enforcement

Affairs (INL) in Santo Domingo, Dominican Republic intends to award a firm fixed price contract for
the renovation of the Dominican National Police Basic Training School for Recruits. The estimated
value is between $300,000.00 and $600,000.00 USD.

The solicitation will be issued on or about August 05, 2013. If you intend to submit a proposal, you
should thoroughly examine all documents contained in the contract solicitation package. The
Embassy

intends to conduct a site visit and hold a pre-proposal conference. All prospective offerors who have
received a solicitation package are invited to attend. The conference will be held on August 14, 2013
at 10:00am at the following address: National Police Basic Training School (Escuela Nacional de
Seguridad Ciudadana) Calle Privada esq. Sanchez vieja Hatillo, San Cristobal Republica Dominicana.

Please provide the names of attendees to Joy Young at youngjd@state.gov by August 8, 2013. Firms
are limited to 2 attendees. Please provide: Name; DOB; nationality.

Renovacidn de la Escuela de Seguridad Ciudadana Policia Nacional Dominicana
Solicitud: SDR860-13Q0004

El Departamento de Estado de Estados Unidos, Oficina de Asuntos Internacionales de Narcoticos y
Aplicacion de la Ley (INL) en Santo Domingo, Republica Dominicana tiene la intencion de conceder
un

contrato de precio fijo para la renovacién de edificios de la Escuela Seguridad Ciudadana de la Policia
Nacional. El valor estimado entre $ 300,000.00 y $600,000.00 USD.

La solicitud se entregara el dia 05 de Agosto 2013. Todos los oferentes que hayan recibido un paquete
de la solicitacion estan invitados a asistir a una conferencia previa a la propuesta en el que se llevara a
cabo el 14 de agosto del 2013 a las 10:00 am en la Escuela Nacional de Seguridad Ciudadana, Calle
Privada esq. Sanchez vieja Hatillo, San Cristébal, Republica Dominicana. Si tiene la intencion de
presentar una propuesta, usted debe examinar cuidadosamente todos los documentos contenidos en el
paquete de solicitacion del contrato.

Favor proporcione los nombres de dos asistentes, fecha de nacimiento, y nacionalidad a
youngjd@state.gov antes del 08 de agosto 2013.
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SECTION B - SUPPLIES OR SERVICES AND PRICES / COSTS
B.1 SERVICES

The Contractor shall provide all materials, equipment, labor, and construction services required for
the renovation of the Dominican National Police Basic Training School at Hatillo, San Cristobal in
the Dominican Republic in accordance with the Statement of Work referenced in Sections C and J,
Technical Specifications, Drawings and all other documents incorporated into this contract. The
contractor is to perform the services in accordance with the terms and conditions of this solicitation,
and in strict conformance with the contract clauses and any special conditions contained herein.

B.2 TYPE OF CONTRACT

This is a firm fixed-price contract payable entirely in the currency indicated by the Contractor in Sub-
Section B.3.2. No additional sums will be payable on account of any escalation in the cost of
materials, equipment or labor, or because of the Contractor's failure to properly estimate or accurately
predict the cost or difficulty of achieving the results required by this contract. Nor will the contract
price be adjusted on account of fluctuations in the currency exchange rates. Changes in the
contractprice or time to complete will be made only due to changes made by the Government in the
work to be performed, or by delays caused by the Government (see Sub-Section F.12, Excusable
Delays) as determined and approved by the Contracting Officer.

B.3 CONTRACT PRICE

The Contractor shall complete all work, including furnishing all labor, material, equipment and
services, unless otherwise specified herein, required under this contract for the firm fixed-price
indicated below and within the time specified herein. This price shall include all labor, materials, and
insurance required by FAR 52.228-4, Workers’ Compensation and War-Hazard Insurance (which
shall not be a direct reimbursement), profit, and if applicable, value added tax (VAT), and DBA
insurance , see Sub-Section B.4. Any costs not separately priced will be considered to be included in
the overhead and other indirect costs.

The offerors shall insert the prices and currency of their offer below:
CLIN |Description Price

Renovation of (3) Police Training School
Buildings and (1) Common Bathroom
Building - as per Statement of Work, see
Section C, Specifications and Drawings, see

0001 section J, including all labor, materials,
equipment, services, overhead, other indirect
costs, costs for insurance (other than DBA),
bonds, and profit:

0002 Value Added Tax (IVA Tax) (if applicable)

(See Section B.4)
Defense Base Act Insurance (DBA):
0003 (If required; see Section B.5 and Section 1.12)

TOTAL PRICE LINE ITEMS 0001 through
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0003:

B.3.2 THE CONTRACTOR SHALL STATE CURRENCY:

B.4 VALUE ADDED TAX (VAT)

If applicable, the contractor shall be responsible paying to the appropriate authority, the applicable
rate of Value Added tax. Offerors shall identify Value Added Tax (VAT) as a separate line item in
Section B. The VAT shall also be reflected as a separate cost item on all invoices submitted under the
resulting contract. The Contractor will be reimbursed for VAT only to the extent contractor provides
documentary proof that VAT has been paid to the host government up to the VAT amount included in
Section B.3. Any refund of VAT to the contractor shall be paid over to the Government to the extent
the Government reimbursed the contractor for the VAT payment.

B.5 DEFENSE BASE ACT INSURANCE (DBA)

DBA insurance is required for all United States citizens or residents and individuals hired in the
United States, regardless of citizenship. This insurance may be obtained from any authorized DBA
insurance broker, see Sub-Section 1.10, FAR 52.228-3 WORKER’S COMPENSATION
INSURANCE (DEFENSE BASE ACT) (APR 1984).

B.6 COST OF MATERIALS / EQUIPMENT

The cost of any materials or equipment required in conjunction with the services rendered herein shall
be included in the proposed firm fixed-price.

B.7 BILL OF QUANTITIES

A Bill of Quantity (BOQ)/ Price Breakdown is provided in Section J, Attachment 1. The contract
resulting from this solicitation shall be a Firm Fixed-Price contract and not a BOQ type contract
providing for unit pricing of items and for payment based on quantity surveys. The total price will
therefore not be adjusted upwards or downward to reflect work performed as determined by quantity
surveys performed. It is a requirement for offerors to provide a breakdown of proposal by completing
the BOQ. The BOQ shall be adjusted as desired to correspond with the offeror’s Firm Fixed Price.

The Bill of Quantities provided is for reference purposes only. The contractor is required to verify the
quantities and dimensions based on the drawings and specifications provided, and information
acquired during the Site Visit. The contract price will not be adjusted due to increased quantities
required during performance of the contract.

B.8 ABBREVIATIONS
CLIN Contract Line Iltem Number
NET PRICE Contract Amount without VValue Added Tax
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SECTION C - STATEMENT OF WORK /SPECIFICATIONS
C.1 GENERAL DESCRIPTION

The project includes the renovation of 3 buildings and 1 common bathroom building. The renovation
will include the following tasks:

-demolition of walls

-replacing lighting fixtures and fans

-installing light switches and outlets

-replacing doors

-repairing concrete walls

-bathroom repairs

-painting interior and exterior

-roof repair.

Please see Attachment J for detailed tasks and specifications concerning the renovation.
SECTION D - PACKAGING AND MARKING
D.1 DUTY-FREE CLEARANCE

In accordance with the procedure described in Section H.16. Imported materials, equipment and
personnel, all shipping containers or otherwise, shall be labeled as follows:

ATTN: Customs & Shipping (CONTRACT NUMBER) to be completed by the contractor
Items shall be marked as “Diplomatic Cargo”.

Material Shipping/Customs Clearance
Materials shall be shipped to:

Construction of Facilities for National Police Basic Training School
Care of / US Embassy Santo Domingo
Cesar Nicolas Penson esq. Leopoldo Navarro

To obtain a free entry for the goods the contractor shall provide the COR with the following
documentation 20 days prior to the arrival of goods:
e Detailed description of goods

e Approximate weight

e Number of crates

e Approximate value of goods
e Mode of shipment

The contractor shall provide 20 calendar days Customs Advance Notice to the US Embassy shipping
office
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The contractors should estimate a minimum of forty (40) business days for custom clearances and
delivery. Should the contractor fail to provide any required paperwork for the custom clearance
process to the US Embassy Santo Doming shipping office and the custom clearances procedure is
delayed the contractor shall be required to pay any additional costs occurred (storage fees)

D.2 DOSAR 652.229-70 EXCISE TAX EXEMPTION STATEMENT FOR
CONTRACTORS WITHIN THE UNITED STATES (JUL 1988)

This is to certify that the item(s) covered by this contract is/are for export solely for the use of the
U.S. Foreign Service Post identified in the contract schedule.

The Contractor shall use a photocopy of this contract as evidence of intent to export. Final proof of
exportation may be obtained from the agent handling the shipment. Such proof shall be accepted in
lieu of payment of excise tax.

D.3 PACKAGING REQUIREMENTS FOR MAIL AND COURIER SHIPMENT OF
DOCUMENTS AND DRAWINGS

Separate packaging of electronic media and hardcopy material

The prime Contractor and any associated subcontractors will package all drawings and electronic
media (Sensitive But Unclassified (SBU) and unclassified) in separate mailing packages, specifically,
electronic media will be transported in electronic media packages that contain no other drawings or
hard copies of any kind, beyond that of transfer/receipt documentation. Hardcopy (paper) drawing
and documents will be packaged separately.

SECTION E - INSPECTION AND ACCEPTANCE
E.1 FAR52.246-12 - INSPECTION OF CONSTRUCTION (AUG 1996)

(@) Definition: "Work" includes, but is not limited to, materials, workmanship, and manufacture and
fabrication of components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will
ensure that the work performed under the contract conforms to contract requirements. The Contractor
shall maintain complete inspection records and make them available to the Government. All work
shall be conducted under the general direction of the Contracting Officer and is subject to
Government inspection and test at all places and at all reasonable times before acceptance to ensure
strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance.
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under
paragraph (i) of this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any
contract requirement, nor is the inspector authorized to change any term or condition of the
specification without the Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and
material reasonably needed for performing such safe and convenient inspections and tests as may be
required by the Contracting Officer. The Government may charge to the Contractor any additional
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cost of inspection or test when work is not ready at the time specified by the Contractor for inspection
or test, or when prior rejection makes re-inspection or retest necessary. The Government shall
perform all inspections and tests in a manner that will not unnecessarily delay the work. Special, full
size, and performance tests shall be performed as described in the contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to
conform to contract requirements, unless in the public interest the Government consents to accept the
work with an appropriate adjustment in contract price. The Contractor shall promptly segregate and
remove rejected material from the premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may --

(1) By contract or otherwise, replace or correct the work and charge the cost to the Contractor; or

(2) Terminate for default the Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed
work by removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary
facilities, labor, and material. If the work is found to be defective or non-conforming in any material
respect due to the fault of the Contractor or its subcontractors, the Contractor shall defray the
expenses of the examination and of satisfactory reconstruction. However, if the work is found to meet
contract requirements, the Contracting Officer shall make an equitable adjustment for the additional
services involved in the examination and reconstruction, including, if completion of the work was
thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable
after completion and inspection, all work required by the contract or that portion of the work the
Contracting Officer determines can be accepted separately. Acceptance shall be final and conclusive
except for latent defects, fraud, gross mistakes amounting to fraud, or the Government's rights under
any warranty or guarantee.

E.2 SUBSTANTIAL COMPLETION
Definitions.

E.2.1. “Substantial Completion” means the stage in the progress of the work as determined and
certified by the Contracting Officer or Contracting Officer’s Representative in writing to the
Contractor, on which the work or a portion thereof designated by the Government is sufficiently
complete and satisfactory, in accordance with the requirements of the Contract Documents, that it
may be occupied or utilized for the purpose for which it is intended, and only minor items such as
touch-up, adjustments, and minor replacements or installations remain to be completed or corrected
which (1) do not interfere with the intended occupancy or utilization of the work, and (2) can be
completed or corrected within the time period required for final completion.

E.2.2 “Date Of Substantial Completion.” means the date determined by the Contracting Officer or
Contracting Officer’s Representative of which substantial completion of the work has been achieved.

E.3 USE OF EQUIPMENT BY THE GOVERNMENT

E.3.1 Right to use. The Government may take over and operate, with Government employees, such
equipment as is necessary for heating/cooling or security equipment such areas of the building as
require the service, and other equipment such as elevators, electrical, plumbing and mechanical
systems, as soon as the installation is sufficiently complete to permit operation.
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E.3.2 Notice. The COR will advise the Contractor in writing, prior to the use of the equipment,
which items of equipment will be operated, and the date and time such operation shall begin.

E.3.3 Effect on warranties. Government operation of equipment will not relieve the Contractor of
any warranty or correction obligations elsewhere provided for in this contract. The applicable
correction period, elsewhere provided for in this contract, for each piece of equipment shall be in
accordance with the applicable provisions of this contract.

E.4 FINAL COMPLETION AND ACCEPTANCE

E.4.1 Definitions

(@) "Final completion and acceptance” means the stage in the progress of the work as determined by
the COR and confirmed in writing to the Contractor, on which all work required under the contract
has been completed in a satisfactory manner in accordance with the requirements thereof, subject to
the discovery of defects after final completion, and except for items specifically excluded in the
notice of final acceptance.

(b) The "date of final completion and acceptance"” means the date determined by the COR as of which
final completion of the work has been achieved, as indicated by written notice to the Contractor.

E.4.2  Request for Final Inspection and Tests

The Contractor shall give the COR at least 15 days advance written notice of the date the work will be
fully completed and ready for final inspection and tests. Final inspection and tests will be started not
later than the date specified in the aforesaid notice unless the COR determines that the work is not
ready for final inspection and so informs the Contractor.

E.4.3  Final Acceptance

Upon (a) satisfactory completion of all required tests, (b) verification by the COR on the basis of a
final inspection that all items listed in the Schedule of Defects have been completed or corrected and
that the work is finally complete, subject to the discovery of defects after final completion, and (c)
submittal by the Contractor of all documents including contractor close-out documents, and other
items required upon completion of the work, including a final request for payment, and if the COR is
satisfied that the work under the contract is complete and the contract has been fully performed, with
the exception of continuing obligations there under, the COR shall issue to the Contractor a notice of
final acceptance and process final payment as required by the contract.

E.5 QUALITY ASSURANCE AND QUALITY CONTROL
E.5.1 QUALITY ASSURANCE AND QUALITY CONTROL

E.5.1.1 Introduction: The Contractor shall establish and maintain a project-specific Quality
Management Program (QMP) which defines and implements a quality system. The quality system is a
documented organizational process which describes responsibilities, procedures, and resources for
providing quality control and quality assurance on a project. Effectiveness of the QMP is achieved
through adequate planning, forceful direction, and checking in the sense of measurement and
evaluation. The QMP applies to the control of quality throughout all areas of contract performance.
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E.5.1.2 Quality Management Program: The Contractor’s QMP shall be COR-approved to provide
employees, consultants, and/or joint-venture partners with established, uniform procedures for
production of project data and documents throughout the construction process. Principal functions of
the QMP are the following:

E.5.1.2.1 Quality Control (QC): Operational techniques and activities that are used to fulfill
requirements for quality.

E.5.1.2.2 Quality Assurance (QA): Documentation of planned and systematic actions required to
provide confidence that the services provided are based on project requirements and satisfy stated
requirements for quality.

E.5.1.3 Audits After award of the Contract, the Government may perform audits of the Contractor’s
QMP to periodically assess conformance with the QMP in accordance with the provisions of Section
E of the contract. Disapproval of the program, or major portions, may cause delay in progress of the
project’s development or, in some cases, withholding acceptance of the Contractor’s performed
services. The Government may examine the Contractor’s existing quality system prior to award of
this contract as part of a pre-contract assessment, in order to determine the ability of the Contractor to
satisfy the “quality” requirements of this contract.

E.5.1.4 Agreement on Quality Assurance the Contractor shall develop a clear understanding with all
his consultants on quality assurance matters for which the consultants are responsible, and the quality
assurance program of the consultants shall be integrated with that of the Contractor of record.

E.5.1.5 QMP Submittal Requirements the QMP shall be structured and developed to include the
following minimum requirements:

E.5.1.5.1 Organizational Structure The Contractor shall define and submit a QMP organizational
structure within 30 days of contract award, including charts and a description of responsibilities of
key persons who will perform the services. Persons responsible for interface with the Government,
including the security manager and QMP Manager must be identified. A separate list should also
include all team members, including consultants with telephone and email addresses.
Offeror’s shall provide a preliminary Quality Management Program (QMP) as part of their
proposal

Submission required:

Construction: Fifteen (15) calendar days after contract award.

E.5.1.5.2 Quality Policy The Contractor shall have a stated corporate quality policy. This policy
shall be consistent with the Contractor’s quality policy in the QMP. Necessary measures shall be
taken by the Contractor to ensure that the corporate quality policy is understood, implemented, and
maintained by all employees of the Contractor and the Contractor’s subcontractors.

E.5.1.5.3 Reserved
E.5.1.5.4 Building Standards Construction must comply with the building codes and standards and

applicable design criteria, (see section J). Inconsistencies among codes and standards shall be
brought to the COR attention in writing. The PM/PD will resolve any inconsistencies
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E.5.1.5.5 Other Procedures Other procedures shall address management, procurement activities,
construction management, quality records, and audits.

E.5.1.5.6 Security and Communications Interface The Contractor’s QMP shall provide for
integration of security and communications requirements into the project.

E.5.1.5.7 Reserved

E.5.1.5.8 Document Control The QMP shall ensure that documents, including subsequent changes,
will be reviewed for adequacy, approved for release by authorized personnel, and properly conveyed
to the Government. Persons responsible for reviewing, approving, and releasing new and revised
documents shall be identified.

E.5.1.5.9 Reserved
E.5.1.5.10 Reserved
E.5.1.5.11 Reserved

E.5.1.5.11.1 Reserved

E.5.1.5.12 Administration The Administration of the quality program shall be vested in a
responsible, authoritative element of the organization with a clear access to management. The
organization shall be staffed by technically competent personnel with sufficient authority to ensure
that quality requirements are consistently maintained.

E.5.2 CONSTRUCTION QUALITY ASSURANCE AND QUALITY CONTROL

E.5.2.1 The Contractor shall institute an appropriate inspection system including checklists of duties
to be carried out, ensuring these duties are carried out by the supervisory staff and senior employees,
and carrying out weekly inspections to determine whether the various services are being performed
according to the contract requirements. Copies of the weekly inspection reports shall be provided to
the COR seven (7) days after end of weekly period.

E.5.2.2 Any shortcomings and/or substandard conditions noted in such inspections shall be promptly
corrected and improved; any conditions beyond the responsibility of the Contractor shall be brought
to the attention of the Contracting Officer or COR, for disposition.

E.5.2.3 Monthly Report: The Contractor shall render a monthly progress report and pictures
(significant items), summing up observations resulting from the inspections, progress, difficulties or
irregularities encountered, resolution of problems, measures taken to improved conditions,
recommendations, and other matters related to this contract. This monthly report shall be submitted
to the COR, together with the Contractor’s monthly invoice.

E.5.2.4 Inspection by Government: The services being performed hereunder and the supplies
furnished will be inspected from time to time by the COR, or his/her authorized representatives, to
determine that all work is being performed in a satisfactory manner, and that all supplies are of
acceptable quality and standards.
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SECTION F - DELIVERIES OR PERFORMANCE

F.1 FAR 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF
WORK (APR 1984)

The Contractor shall be required to: (a) commence work under this contract fifteen (15) calendar days
after the date the Contractor receives the notice to proceed; (b) prosecute the work diligently; and (c)
complete the entire work ready for use not later than two hundred and seventy (270) calendar
days after the contractor receives the Notice to Proceed. The time stated for completion shall
include final cleanup of the premises and completion of punch-list items.

F.2 CONTRACTOR DELAYS

The project schedule is a key parameter of this project, and completion of the construction periods is a
key to the project as a whole. Liquidated damages are part of this contract.

F.2.1 FAR52.211-12 Liquidated damages — Construction (Sept 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the
Contractor shall pay liquidated damages to the Government in the amount of $300.00 for each
calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue
to accrue until the work is completed. These liquidated damages are in addition to excess costs of
repurchase under the Termination clause.

F.3 CONTRACTOR'S SUBMISSION OF CONSTRUCTION SCHEDULES

(@) The time for submission of the schedules referenced in Section I, 52.236-15, "Schedules for
Construction Contracts", paragraph (a), is hereby modified to reflect that the submission shall be
within 15 calendar days after contract award.

(b) These schedules shall include the time by which shop drawings, product data, samples and other
submittals required by the contract shall be submitted for approval.

(c) The Contractor shall revise such schedules (1) to account for the actual progress of the work, (2)
to reflect approved adjustments in the performance schedule, and (3) as required by the COR to
achieve coordination with work by the Government and any separate contractors employed by the
Government. The Contractor shall submit a schedule, which sequences work to minimize disruption
at the job-site.

(d) All deliverables shall be in the English language, unless otherwise provided hereunder, and any
system of dimensions (i.e., metric) shown shall be consistent with that used in the contract. No
extension of time shall be allowed for delay by the Government in approving such deliverables if the
Contractor has failed to act promptly and responsively in submitting its deliverables. Each
deliverable shall be identified as required by the contract.
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F.4 DELIVERABLES
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Deliverable items called out in this contract shall be delivered in accordance with the following

delivery schedule:

CcoO = Contracting Officer
COR = Contracting Officer’s Representative
CNTP = Construction Notice to Proceed
Description Qty | Delivery Date Deliver
fo:
H.1.1(1) Payment Bond 1 Within 15 calendar days after contract CO
award
H.1.1(2) Performance Bond 1 Within 15 calendar days after contract CcO
award
H.2.4  Insurance 1 Within 15 calendar days after contract CO
award
H.12.1 Safety Plan 1 Within 15 calendar days after contract COR
award
F.3 Construction Schedule 1 Within 15 calendar days after contract COR
award
H.15.1 Submittal Register 1 Within 15 calendar days after contract COR
award
H.14.4 Bios on Personnel 1 Within 10 calendar days after contract COR
award
H.10.1(b) List of vehicles 1 1 week prior to required vehicle access | COR
E.5 Quality Management Plan 1 10 calendar days after Contract award COR
G4 Payment Request 1 monthly after NTP CO&
COR
F.8 Monthly Progress Report 1 monthly after NTP COR
1.1 Updates to Construction 1 last calendar day of each month COR
Schedule (52.236-15)
E.2 Request for Substantial 1 15 workdays before inspection COR
Completion Inspection
E.4 Request for Final 1 15 workdays before inspection COR
Completion Inspection
H.4.4 & C.4.1 As-Built Drawings 1 30 calendar days after final inspection COR
but before the final invoice
C.4.4.1 Project Completion 1 After final completion but before final COR
Photography acceptance
E.4.3  Final Acceptance Release 1 with final invoice CO &
Statement and Contract Close-out COR
Documents
Section J 1 As required COR

All deliverables as and when required in
the statement of work, specifications, or

drawings
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NOTE: Any and all costs for the preparation, handling and submission of weekly and monthly
reports shall be included in the total price of the contract.

F.5 ACCEPTANCE OF SCHEDULE

When the Government has accepted any time schedule, it shall be binding upon the Contractor. The
completion date is fixed and may be extended only by a written contract modification signed by the
Contracting Officer. Acceptance or approval of any schedule or revision thereof by the Government
shall not (1) extend the completion date or obligate the Government to do so, (2) constitute
acceptance or approval of any delay, nor (3) excuse the Contractor from or relieve the Contractor of
its obligation to maintain the progress of the work and achieve final completion by the established
completion date.

F.6 NOTICE TO PROCEED

(@) Upon award of the contract, the Contracting Officer may provide to the Contractor a Limited
Notice to Proceed (LNTP) which shall allow the contractor to commence with planning, initiate
limited mobilization work activities, including submissions, establishment of site offices and lay-
down areas.

Following receipt of the bonds, evidence of insurance and acceptance of these documents, the
Contracting Officer will provide to the Contractor a Full Notice to Proceed (FNTP).

(b) The Contracting Officer may elect to issue the FNTP prior to receipt and acceptance of any bonds,
evidence of insurance, or of the construction schedules required by the contract. Issuance of a FNTP
by the Government before receipt and acceptance of the required bonds, insurance certificates or
policies, and the construction schedules shall not be a waiver of the requirement to furnish these
documents.

F.7  MONTHLY PROGRESS REPORT

Monthly progress reports shall be submitted by the last calendar day of each month during this
contract. Reports shall be in letter format and contain information relevant to this project, including,
but not limited to, accomplishments during the previous month, anticipated accomplishments for the
next month, arising or occurring problems and possible or proposed solutions, questions that require
answers or directions from the Post, any pending Government review comments regarding the
Contractor’s submittals, any proposed change orders that have not been executed, and any other
pertinent information required to report the progress of performance under this contract. Progress
payments may be withheld until receipt of the Monthly Progress Report.

F.8 FAR52.242-14 - SUSPENSION OF WORK (APR 1984)

(@) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all
or any part of the work of this contract for the period of time that the Contracting Officer determines
appropriate for the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time,
suspended, delayed, or interrupted

(1) By an act of the Contracting Officer in the administration of this contract, or
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(2) By the Contracting Officer's failure to act within the time specified in this contract (or within a
reasonable time if not specified), an adjustment shall be made for any increase in the cost of
performance of this contract (excluding profit) necessarily caused by the unreasonable suspension,
delay, or interruption, and the contract modified in writing accordingly.

However, no adjustment shall be made under this clause for any suspension, delay, or interruption to
the extent that performance would have been so suspended, delayed, or interrupted by any other
cause, including the fault or negligence of the Contractor, or for which an equitable adjustment is
provided for or excluded under any other term or condition of this contract.

(c) A claim under this clause shall not be allowed --

(1) For any costs incurred more than 20 days before the Contractor shall have notified the
Contracting Officer in writing of the act or failure to act involved (but this requirement shall not apply
as to a claim resulting from a suspension order); and
(2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable after the
termination of the suspension, delay, or interruption, but not later than the date of final payment under
the contract.

F.9 PRE-PROPOSAL-CONFERENCE
See Section L.6, clause FAR 52.236-27, Site Visit (Construction).
F.10 NOTICE OF DELAY

In the event the Contractor receives a notice of any change in the work, or if any other conditions
arise which are likely to cause or are actually causing delays which the Contractor believes may result
in completion of the project after the completion date, the Contractor shall notify the Contracting
Officer of the effect, if any, of such change or other conditions upon the approved schedule, and shall
state in what respects, if any, the relevant schedule or the completion date should be revised. Such
notice shall be given promptly and not more than ten (10) days following the first occurrence of event
giving rise to the delay or prospective delay. Revisions to the approved time schedule shall only be
made with the approval of the Contracting Officer.

F.11 WORKING HOURS

(@) Normal working hours at the site shall be a maximum of 8 hours per day Monday through Friday.
Actual construction work hours shall be coordinated with the COR. The COR may, upon request and
if circumstances permit, approve other hours and/or work on weekends and holidays provided that no
additional costs will arise to the U.S. Government as a result thereof. A minimum of 24 hours
advance notice of intent to request other hours shall be given to the COR.

(b) In addition to the recognized public holidays, the Department of State observes local and
American holidays, see the list under F.14, and/or any other day designated by Federal law, Executive
Order or Presidential Proclamation.

(c) When any American holiday falls on a weekend, the preceding Friday or the following Monday is
observed. Observance of such days by Government personnel shall not be cause for entitlement to
additional time or money except as set forth in the contract. If the contractor’s personnel work on a
holiday, no form of holiday or other premium compensation will be reimbursed either as a direct or
indirect cost, unless authorized pursuant to an overtime clause elsewhere in this contract.
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F.12 EXCUSABLE DELAYS
The Contractor will be allowed time, not money, for excusable delays.

The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages
under this clause, if --

(1) The delay in completing the work arises from unforeseeable causes beyond the control
and without the fault or negligence of the Contractor. Examples of such causes include --
(1) Acts of God or of the public enemy,
(i) Acts of the Government in either its sovereign or contractual capacity,
(iii) Acts of another Contractor in the performance of a contract with the
Government,
(iv) Fires,
(v) Floods,
(vi) Epidemics,
(vii) Quarantine restrictions,
(viii) Strikes,
(ix) Freight embargoes,
(x) Unusually severe weather, or
(xi) Delays of subcontractors or suppliers at any tier arising from unforeseeable
causes beyond the control and without the fault or negligence of both the Contractor
and the subcontractors or suppliers; and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the
Contracting Officer), notifies the Contracting Officer in writing of the causes of delay. The
Contracting Officer shall ascertain the facts and the extent of delay. If, in the judgment of
the Contracting Officer, the findings of fact warrant such action, the time for completing the
work shall be extended. The findings of the Contracting Officer shall be final and
conclusive on the parties, but subject to appeal under the Disputes clause.

F.13 PRE-CONSTRUCTION CONFERENCE

A pre-construction conferences may be held after contract award or upon submittal of the first
deliverables to the COR, to discuss the design planning, schedule, submittals, notice to proceed,
mobilization and other important issues that affect construction progress.

F.14  HOLIDAY SCHEDULE:

The following days will be observed as American and Dominican holidays: and the Embassy and the
Consulates will be closed to the public on the following official holidays: 2013

DATE HoLiDAY TYPE
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January 1 New Year’s Day American
January 6 Epiphany Dominican
January 21 Birthday of Martin Luther King, Jr. American
January 21 Dia de Ntra. SRA. De la Altagracia Dominican
January 26 Dia de Duarte Dominican
February 18 Washington’s Birthday American
February 27 Dominican Independence Day Dominican
March 29 Good Friday American
April 29 Dominican Labor Day Dominican
May 1 Labor Day American
May 27 Memorial Day American
May 30 Corpus Christi Dominican
July 4 Independence Day American
August 16 Dominican Restoration Day Dominican
September 2 Labor Day American
September 24 Dia de Ntra. SRA. De las Mercedes Dominican
October 14 Columbus Day American
November 4 Dominican Constitution Day Dominican
November 11 Veterans Day American
November 28 Thanksgiving Day American
December 25 Christmas Day American/Dominican

The US Embassy will observe all local holidays, the contractor should request a list from the COR for
2013. Should any of the above listed holidays fall on a local non-work, or local custom weekend, the
contractor shall exercise due diligence to ensure local customs and appropriate compensation issues
are addressed.

SECTION G - CONTRACT ADMINISTRATION DATA
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G.1 AUTHORITY OF CONTRACTING OFFICER

All work shall be performed under the general direction of the Contracting Officer, who alone shall
have the power to bind the Government and to exercise the rights, responsibilities, authorities and
functions vested by the contract, except that the Contracting Officer and the Procurement Executive
shall have the right to designate authorized representatives to act for the Contracting Officer, as
specifically provided in the designation of that individual.

G.1.1 CONTRACT ADMINISTRATION DATA (07/01)
Contracting Officer: Tim Farrell

Contract Administrator: Richard F. Walsh
Telephone Number: 703-875-4227
Facsimile Number:

Courier or Hand Delivery: U.S. Department of State
Office of Acquisition Management (A/LM/AQM)
1701 N. Ft. Myer Drive
Arlington, Virginia 22209
Attention: Tim Farrell

Contracting Officer's

Representative (COR): To Be Specified at Contract Award
Telephone Number:
Facsimile Number:

G.2 DOSAR 652.242-70 - CONTRACTING OFFICER'S REPRESENTATIVE (COR) (AUG
1999)

(@) The Contracting Officer may designate in writing one or more Government employees, by name
or position title, to take action for the Contracting Officer under this contract. Each designee shall be
identified as a Contracting Officer’s Representative (COR). Such designation(s) shall specify the
scope and limitations of the authority so delegated; provided, that the designee shall not change the
terms or conditions of the contract, unless the COR is a warranted Contracting Officer and this
authority is delegated in the designation.

(b) The COR for this contract shall be named after contract award.

G.4 PAYMENT CONSTRUCTION SERVICES

G.4.1 General

The Contractor's attention is directed to Section 1.5 FAR 52.232-5, "Payments Under Fixed-Price
Construction Contracts” . The following subsections elaborate upon the information contained

therein.

G.4.2 Detail of Payment Requests
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Each request for payment, which shall be made no more frequently than monthly, unless otherwise
provided herein, shall cover the value of labor and materials completed and in place, including a pro-
rated portion of overhead and profit. Invoices shall be addressed to:

U.S. Embassy Santo Domingo
Attn. FMO

Cesar Nicolas Penson

esq Leopoldo Navarro

List Contract number

Copies of the first and the last invoice shall be submitted to the Contracting Officer via email:
FarrelI TP@state.gov

For VAT requirements please see Section B.4.

G.4.3 Payments to Subcontractors

The Contractor shall make timely payment from the proceeds of the progress or final payment for
which request is being made, to his subcontractors and suppliers in accordance with the Contractor's
contractual arrangements with them.

Along with each request for progress payments, the Contractor shall furnish the following
certification, or payment shall not be made: (However, the Contractor may elect to delete paragraph
(4) from the certification.)

"I hereby certify, to the best of my knowledge and belief, that --
(1) The amounts requested are only for performance in accordance with the specifications,
terms, and conditions of the contract;
(2) All payments due to subcontractors and suppliers have been made from previous
payments received under the contract, and timely payments will be made from the proceeds
of the payment covered by this certification, in accordance with subcontract agreements and
the requirements of chapter 39 of Title 31, United States Code;
(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance with
the terms and conditions of the subcontract; and
(4) This certification is not to be construed as final acceptance of a subcontractor's
performance.

(Name)

(Title)

(Date)"

G.4.4 Evaluation
Following receipt of the Contractor's request for payment, and on the basis of an inspection of the
work, the COR shall make a determination as to the amount which, in his/her opinion, is then due. In
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the event the COR does not approve payment of the full amount applied for, less the retainage
addressed in FAR 52.232-5, the COR shall advise the Contractor of the reasons therefore.

G.4.5 Additional Withholding

Independently of monies retained by the Government under FAR 52.232-5, or otherwise as permitted
to be retained under this contract, the Government may withhold from payments due the Contractor
any amounts considered necessary to cover:

(a) Wages or other amounts due the Contractor's employees on this project;

(b) Wages or other amounts due employees of subcontractors on this project;

(c) Amounts due suppliers of materials or equipment for this project; and

(d) Any other amounts for which the Contractor may be held liable under this contract,
including but not limited to the actual or prospective costs of correction of defective work and
prospective liquidated damages when the Contractor has failed to make adequate progress.

G.4.6 Payment

In accordance with FAR 52.232-27(a) the 14-day period identified in FAR 52.232-27(a)(1)(i)(A) is
hereby changed to 30 days.

G.5. ADVANCE PAYMENT

Advance Payments shall not be authorized during the performance of this contract.
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SECTION H - SPECIAL CONTRACT REQUIREMENTS
H.1 BOND REQUIREMENTS
H.1.1 Bonds Required

Pursuant to Far 52.228-15 - "Performance and Payment Bonds — Construction”, this is an
International contract for which normal bonds under the Miller Act do not apply. Irrevocable Letters
of Credit (ILOC) are the preferred security for this project. The Contractor shall furnish two ILCO’s,
one in the amount 20% of the contract price as a performance surety, and one in the amount of 20%
of the contract price as a payment surety. Samples of ILOC sureties acceptable to the Government are
shown in sample forms in Attachment 5.

Please itemize the cost of obtaining Irrevocable Letters of Credit (ILOC) on the required cost
breakdown provided in Section J. Ensure you have fully priced the cost of the ILOC’s in your fixed
construction price because no price adjustment for ILOCs will be considered after award. This
contract requires irrevocable letters of credit. No use of retention as a substitute for the ILOCs
will be considered or allowed.

H.1.2 Time for Submission

The Contractor shall provide the bonds required by paragraph H.1.1 above within 15 calendar days
after contract award. Failure to timely submit (1) the required bonds or other security acceptable to
the Government; (2) bonds from an acceptable surety; or (3) bonds in the required amount, may result
in rescinding or termination of the contract by the Government. Should the contract be terminated, the
contractor will be liable for those costs as described in FAR 52.249-10, “Default (Fixed-Price
Construction), which is included in Section | of this contract.

H.1.3 Coverage

The bonds or alternate performance security shall guarantee the Contractor's execution and
completion of the work within the contract time and the correction of any defects after completion as
required by this contract, the payment of all wages and other amounts payable by the Contractor
under its subcontracts or for labor and materials, and the satisfaction or removal of any liens or
encumbrances placed on the work.

H.1.4 Duration of Coverage

The required performance and payment securities shall remain in effect in the full amount required
until final acceptance of the project by the Government. After final completion and acceptance, only
the performance security shall remain in effect for one year in the amount of 10% of the contract
price, and the Contractor shall pay any premium required for the entire period of coverage. The
requirement for payment security terminates at final acceptance.

H.1.5 FAR 52.228-2 — ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and
persons supplying labor or materials under this contract if -
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(@) Any surety upon any bond, or issuing financial institution for other security, furnished with this
contract becomes unacceptable to the Government;

(b) Any surety fails to furnish reports on its financial condition as required by the Government; or
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the
opinion of the Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of
required security. If the contractor does not furnish an acceptable extension or replacement ILC, or
other acceptable substitute, at least 30 days before an ILC’s scheduled expiration, the Contracting
Officer has the right to immediately draw on the ILC.

H.2 INSURANCE

H.2.1  Amount of Insurance

The Contractor's attention is directed to Section I, 52.228-5, "Insurance - Work on a Government
Installation™. As required by this clause the Contractor is required to provide and maintain whatever
insurance is legally necessary.

The Contractor shall, at his own expense, provide and maintain during the entire performance period
General Liability (includes premises/ operations, collapse hazard, products, completed operations,
contractual, independent contractors, broad form property damage, personal injury) in the minimum
amount stated below.

1. Bodily Injury on or off the site stated in Euros:
Per Occurrence USD 50,000.00
Cumulative USD 500,000.00

2. Property Damage on or off the site stated
Per Occurrence USD 50,000.00
Cumulative USD 100,000.00

The foregoing types and amounts of insurance are the minimums required. The Contractor shall
obtain any other types of insurance required by local law or that are ordinarily or customarily
obtained in the location of the work. The limit of such insurance shall be as provided by law or
sufficient to meet normal and customary claims.

The Contractor agrees that the Government shall not be responsible for personal injuries or for
damages to any property of the Contractor, its officers, agents, servants, and employees, or any other
person, arising from and incident to the Contractor's performance of this contract. The Contractor
shall hold harmless and indemnify the Government from any and all claims arising thereof, except in
the instance of gross negligence on the part of the Government.

The Contractor shall obtain adequate insurance for damage to, or theft of, materials and equipment in
insurance coverage for loose transit to the site or in storage on or off the site.

H.2.2 Government as Additional-Insured

The general liability policy required of the Contractor shall name "the United States of America", as
an additional-insured with respect to operations performed under this contract.
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H.2.3 Insurance-Related Disputes

Failure to agree to any adjustment contemplated under this contract regarding insurance shall be a
dispute within the meaning of the clause in Section I, 52.233-1 "Disputes"”. However, nothing in this
clause shall excuse the Contractor from proceeding with the work, including the repair and/or
replacement as herein above provided.

H.2.4 Time for Submission of Evidence of Insurance

The Contractor shall provide evidence of the insurance required under this contract within fifteen (15)
calendar days after contract award. Failure to timely submit this evidence, in a form acceptable to the
Contracting Officer, may result in rescinding or termination of the contract by the Government.

H.3 DEFINITIONS
In addition to the definitions provided in Section I, FAR 52.202-1 the following definitions shall
apply when used in connection with this contract:

(a) Contract Drawings or Drawings, where indicated by the context, means those drawings
specifically listed in the executed construction contract or as later incorporated into the contract by
contract modification or change order.

(b) Day means a calendar day unless otherwise specifically indicated.
(c) Host Country means the country in which the project is located.
(d) Government-Furnished Property means property in the possession of, or directly acquired by

the Government and subsequently made available to the Contractor. Government-Furnished Property
includes Government-Furnished materials and Government-Furnished Equipment.

(e) Material means all materials, fixtures and other articles incorporated in, or which are intended
to remain with the project.

(f) Limited Notice to Proceed (LNTP) means a written restricted from the Contracting Officer
authorizing the Contractor to complete only such work as allowed by the LNTP and described herein
as of a date set forth in the notice.

(9) Eull Notice to Proceed (FNTP) means a written notice to the Contractor from the Contracting
Officer authorizing the Contractor to incur obligations and proceed with the work under the contract
as of a date set forth in the notice.

(h) Other Submittals includes progress schedules, setting drawings, testing and inspection reports,
and other information required by the contract to be submitted by the Contractor for information or
approval by the Government.

(i) Project Data includes standard drawings, diagrams, layouts, schematics, descriptive literature,
illustrations, schedules, performance and test data, and similar materials furnished by the Contractor
to explain in detail specific portions of the work required by the contract.
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(j) Samples are physical examples, which illustrate materials, equipment or workmanship and
establish standards by which the work will be judged.

(k) Schedule of Defects means the list of items, prepared in connection with substantial
completion of the work or early occupancy or utilization of a portion thereof, which the COR has
designated as remaining to be performed, completed or corrected before the work will be accepted by
the Government.

() Separate Contractor means a contractor, other than the Contractor or any of its subcontractors,
to whom the Government has awarded a contract for construction of a portion of the project.

(m) Work means any and all permanent construction, which is intended to be incorporated into the
finished project and required to be performed or otherwise provided by the Contractor under this
contract, unless otherwise indicated by the context.

(n) Bill of Quantities means that document that sets forth the quantities of work and which is
provided to assist Offerors in compiling their bids. Rates submitted in the Bills of Quantities shall be
used in the calculation of cost for any Change Orders issued during performance of the contract.

(0) 1AW means “in accordance with”.

H.4 OWNERSHIP AND USE OF DOCUMENTS

H.4.1 Ownership and Use of Drawings, Specifications and Models
(@) Ownership. All designs, drawings, specifications, models, notes and other works developed in the
performance of this contract shall become the sole property of the US Government and may be used
on any other design construction without additional compensation to the Contractor. The US
Government shall be considered “person for whom the work was prepared” for the purpose of
authorship in any copyrightable work under Section 201(B) of Title 17, United States Code. The
Contractor agrees not to assert or authorize others to assert any rights nor establish any claim under
the design patent or copyright laws. The Contractor, for a period of three years after completion of
the project, agrees to furnish all retained works at the request of the US Government. Unless
otherwise provided in this contract, the Contractor shall have the right to retain copies of all works
beyond such period, except in the case of classified designs, drawings, specification, and any other
documents.

(b) Use and Return. Unless otherwise provided in the contract, the documents described in (a) above
are not to be used by other than the Contractor or by the Contractor on other work and, with the
exception of the signed Contractor set, additional copies thereof provided to or made by the
Contractor shall be returned or suitably accounted for by the Contractor upon final completion of the
work.

H.4.2 Supplemental Documents

The Contracting Officer or COR may furnish from time to time such detailed drawings and other
information as is considered necessary, in the opinion of the Contracting Officer, to interpret, clarify,
supplement, or correct inconsistencies, errors or omissions in the contract documents, or to describe
minor changes in the work not involving an increase in the contract price or extension of the contract
time. The Contractor shall comply with the requirements of the supplemental documents, and unless
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the Contractor makes objection within twenty (20) days, their issuance shall not provide for any claim
for an increase in the contract price or an extension of contract time.

H.4.3 Record Documents

The Contractor shall maintain at the project site a current marked set of contract drawings and
specifications indicating all interpretations and clarification, contract modifications, change orders, or
any other departure from the contract requirements approved by the COR, and a complete set of
record shop drawings, product data, samples and other submittals as approved by the COR.

H.4.4 "As-Built" Documents

After final completion of the work, but before final acceptance thereof, the Contractor shall provide
complete sets of "as-built" drawings, based upon the record set of drawings, marked to show the
details of construction as actually accomplished, and record shop drawings and other submittals, in
the number and form as required by the specifications. “As built” documents shall be provided in the
same form as construction documents.

H5 SECURITY
The following considerations shall be followed by the Contractor and/or shall be incorporated into the
design documents.

(@) All documents received or generated under the contract are the property of the US
Government.

(b) All documents, are to be controlled and disseminated on a need—to-know basis.
Reproduction and distribution is prohibited without express approval of the US Government. All
design and construction documents generated shall be annotated as follows:

WARNING
This document is the property of the US Government. Further reproduction and/or
distribution is prohibited without the express written approval of the US Government.

(c) All documents shall be marked and handled in strict accordance with all applicable
requirements and regulations. Proposed and actual contract documents shall only be
disseminated on a strict need—to—know basis, and shall not be further disseminated without
prior authorization from the US Government.

(d) Those receiving proposed and/or actual contract documents, to include blueprints, other
technical drawings, sketches, photographs, exposed negatives, and/or descriptive narratives
pertaining to the project, shall be responsible for these materials while in their possession, or that
of any of their subcontractors. They shall return all documents, including all copies, promptly
upon demand by the US Government.

(e) The US Government shall be afforded the opportunity to review all photographs and/or
negatives in advance of any public use, and reserves the right to deny such use. No further
dissemination, publication, duplication, or other use beyond that which was requested and
approved is authorized without specific advance written approval from the US Government.

() The US Government reserves the right to demand retention of all copies of said photographs
and/or negatives, following fulfillment of the previously authorized usage.

H.6 GOVERNING LAW
This contract and the interpretation thereof shall be governed by the laws of the United States of
America.
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H.7 LANGUAGE PROFICIENCY
The manager assigned by the contractor to superintend the work on-site, as required by Section I,
52.236-6, "Superintendence by the Contractor", shall be fluent in written and spoken English.

H.8 LAWS AND REGULATIONS

H.8.1 Compliance Required

The Contractor shall, without additional expense to the Government, be responsible for complying
with all laws, codes, ordinances, and regulations applicable to the performance of the work, including
those of the host country, and with the lawful orders of any governmental authority having
jurisdiction. Host country authorities may not enter the construction site without the permission of
the US Government. Unless otherwise directed by the Contracting Officer, the Contractor shall
comply with the more stringent of the requirements of such laws, regulations and orders and of the
contract. In case of a conflict between the contract and such laws, regulations and orders, the
Contractor shall promptly advise the Contracting Officer of the conflict and of the Contractor's
proposed course of action for resolution by the Contracting Officer.

H.8.2 Labor, Health and Safety Laws and Customs

The Contractor shall comply with all local labor laws, regulations, customs and practices pertaining to
labor, safety, and similar matters, to the extent that such compliance is not inconsistent with the
requirements of this contract.

H.8.3  Subcontractors
The Contractor shall give written assurance to the Contracting Officer that all subcontractors and
others performing work on or for the project have obtained all requisite licenses and permits.

H.8.4 Evidence of Compliance
Proper documentation and evidence satisfactory to the Contracting Officer of compliance with this
clause shall be submitted by the Contractor at such times as directed by the Contracting Officer.

H.9 RESPONSIBILITY OF CONTRACTOR

H.9.1 Damage to Persons or Property

The Contractor shall be responsible for all damages to persons or property that occur as a result of the
Contractor's fault or negligence, and shall take proper safety and health precautions to protect the
work, the workers, the public, and the property of others.

H.9.2  Responsibility for Work Performed

The Contractor shall be responsible for all materials delivered and work performed until final
completion and acceptance of the entire work, except for any completed unit of work, which may
have been accepted in writing under the contract.

H.9.3  Utilities and Facilities
The Government shall make the following utilities available to the contractor at no cost:
Water and electricity. Mobilization and staging areas costs are at the contractor’s expense.
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Telephone line and internet if needed shall be provided and installed by the contractor and at his
expense. Prior COR approval is required for telephone lines and or internet connection or for setting
up temporary electrical panels for the work.

The Contractor shall not be permitted to house labor on site and should make its own arrangements
for transporting labor to and from the site. No parking on or of site will be allowed.

H.10 CONSTRUCTION OPERATIONS

H.10.1 Operations and Storage Areas

(@) Confinement to Authorized Areas - The Contractor shall confine all operations (including storage
of materials) on Government premises to areas authorized or approved by the COR.

(b) Vehicular Access - The Contractor shall and in accordance with any regulations prescribed by
the Contracting Officer, use only established site entrances and roadways.

H.10.2 Use of Premises

(a) Occupied Premises - If the premises are occupied, the Contractor, its subcontractors, and their
employees shall comply with the regulations promulgated by the Government governing access to,
operation of, and conduct while in or on the premises and shall perform the work required under this
contract in such a manner as not to unreasonably interrupt or interfere with the conduct of
Government business.

(b) Requests from Occupants - Any request received by the Contractor from occupants of existing
buildings to change the sequence of work shall be referred to the COR for determination.

(c) Access limited - The Contractor shall provide their employees and sub contractors with working
badges to facilitate access to the construction site. Contractor personnel shall not have access to or be
admitted into any building or portion of the site outside the areas designated in this contract except
with the permission of the Government.

H.11 TEMPORARY FACILITIES AND SERVICES

Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the
Contractor only with the approval of the COR and shall be built with labor and materials furnished by
the Contractor, the cost of which is included in the contract price. The temporary buildings and
utilities shall remain the property of the Contractor and shall be removed by the Contractor at its
expense upon completion of the work.

H.12 SAFETY

H.12.1 Accident Prevention

(a) General - The Contractor shall provide and maintain work environments and procedures which
will (1) safeguard the public, Government personnel, property, materials, supplies, and equipment
exposed to Contractor operations and activities; (2) avoid interruptions of Government operation and
delays in project completion dates; and (3) control costs in the performance of this contract. For these
purposes, the Contractor shall -

(1) Provide appropriate safety barricades, signs and signal lights;

(2) Comply with the standards issued by any local government authority having jurisdiction over
occupational health and safety issues; and
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(3) Ensure that any additional measures the Contracting Officer determines to be reasonably
necessary for this purpose are taken.

(b) Safety Manager - (1) The Contractor shall designate a safety manager for this contract. The
safety manager shall be responsible for coordination of safety procedures, and monitoring of those
aspects of the work that pose the greatest safety risks. (2) If, during the performance of this contract,
the contractor encounters hazardous materials (including asbestos-containing materials, etc), the
contractor shall immediately report the situation to the COR.

(c) Records - The Contractor shall maintain an accurate record of exposure data on all accidents
incident to work performed under this contract resulting in death, traumatic injury, occupational
disease, or damage to or theft or loss of property, materials, supplies, or equipment. The Contractor
shall report this data in the manner prescribed by the COR.

(d) Subcontracts - The Contractor shall be responsible for its subcontractors' compliance with this
clause.

(e) Written Program - Before commencing work, the Contractor shall --

(1) Submit a written proposal for implementing this clause; and
(2) Meet with the COR to discuss and develop a mutual understanding relative to administration of
the overall safety program.

(F) Notification - The COR will notify the Contractor of any non-compliance with these
requirements and the corrective actions required. This notice, when delivered to the Contractor or the
Contractor's representative at site, shall be deemed sufficient notice of the non-compliance and
corrective action required. After receiving the notice, the Contractor shall immediately take
corrective action. If the Contractor fails or refuses to promptly take corrective action, the Contracting
Officer may issue an order suspending all or part of the work until satisfactory corrective action has
been taken. The Contractor shall not be entitled to any equitable adjustment of the contract price or
extension of the performance schedule on any suspension of work issued under this clause.

H.13 SUBCONTRACTORS AND SUPPLIERS

H.13.1 Claims and Encumbrances

The Contractor shall satisfy as due all lawful claims of any persons or entities employed by the
Contractor, including subcontractors, material men and laborers, for all labor performed and materials
furnished under this contract, including the applicable warranty or correction period, unless the
Government shall be directly liable therefore by the contract. The Contractor shall not at any time
permit any lien, attachment, or other encumbrance to be entered against or to remain on the
building(s), or the premises, whether public or private, or any portion thereof, as a result of
nonperformance of any part of this contract.

H.13.2 Approval of Subcontractors

(a) Review and approval The Government reserves the right to review proposed subcontractors for a
period of five (5) calendar days before providing notice of approval or rejection of any or all
subcontractors.

(b) Rejection of subcontractors The Government reserves the right to reject any or all
subcontractors proposed if their participation in the project, as determined by the Contracting Officer,
may cause damage to the national security interests of the United States. The Contractor agrees to
promptly replace any subcontractor rejected by the Government under this clause.




Dominican National Police Training School Renovation Solicitation Page 27 of 62
Hatillo, San Cristobal

H.14 CONSTRUCTION PERSONNEL
H.14.1 Key Personnel

a) The Contractor shall assign to this contract the following key person to the identified
position/function:

Position/Function Name

Project Manager

Project Engineer

Site Superintendent

The offeror shall provide a detailed resume and the experience of these individuals. At least two of
these individuals shall be current employees who have worked with the offerer for more than 1 year
managing similar projects. If any of these individuals are not current employees provide a letter of
intent. All of the above are considered to be Key personnel and are required to be able to read, write,
speak, and understand English fluently; the contractor shall provide proof with their submittal.

To be submitted with original offer. See section L.5.5.3 Volume 2 (B) Key personnel.

b) During the entire performance period of this contract, the Contractor shall make no substitutions
of key personnel unless the substitution is necessitated by illness, death, or termination of
employment. The Contractor shall notify the Contracting Officer within 15 calendar days after the
occurrence of any of these events and provide the information required by paragraph H.14.4 to the
Contracting Officer at least 15 days prior to making any permanent substitutions. The Contractor
shall provide a detailed explanation of the circumstances necessitating the proposed substitution,
complete resume for the proposed substitute, and any additional information requested by the
Contracting Officer. The proposed substitute shall possess qualifications comparable to the original
key person, as well as satisfying any minimum standards set forth elsewhere in the
solicitation/contract. The Contracting Officer will notify the Contractor within 15 calendar days after
receipt of all required information of the decision on the substitution. This clause will be modified to
reflect any changes in key personnel.

H.14.2 Removal of Personnel

The Contractor shall maintain discipline at the site and at all times take all reasonable precautions to
prevent any unlawful, riotous or disorderly conduct by or amongst those employed at the site and for
the preservation of peace and protection of persons and property in the neighborhood of the project
against the same. The COR may require, in writing, that the Contractor remove from the work any
employee that the COR deems incompetent, careless, insubordinate or otherwise objectionable, or
whose continued employment on the project is deemed by the COR to be contrary to the
Government's interests.
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H.14.3 Notice to the Government of Labor Disputes

If the Contractor has knowledge that any actual or potential labor dispute is delaying or threatening to
delay the timely performance of this contract, the Contractor shall immediately give notice, including
all relevant information, to the Contracting Officer.

H.14.4 Construction Personnel Security
Reserved
H.15 MATERIALS AND EQUIPMENT

H.15.1 Selection and Approval of Materials

(a) Standard of quality - All materials and equipment incorporated into the work shall be new and
for the purpose intended, unless otherwise specified, and all workmanship shall be of good quality
and performed in a skillful manner as determined by the COR.

(b) Selection by Contractor - Where the contract permits the Contractor to select products, materials
or equipment to be incorporated in the work, or where specific approval is otherwise required by the
contract, the Contractor shall furnish to the COR, for approval, the names of the manufacturer, model
number, and source of procurement of each such product, material or equipment, together with other
pertinent information concerning the nature, appearance, dimensions, performance, capacity, and
rating thereof, unless otherwise required by the COR. The Contractor shall provide such information
in a sufficiently timely manner to permit evaluation against the requirements of the contract. In order
to ensure a timely review the Contractor shall provide a submittal register within 15 calendar days of
contract award showing when shop drawings, samples, or submittals shall be made. When directed to
do so, the Contractor shall submit samples for approval at the Contractor's expense, with all shipping
charges prepaid. Installation or use of any products, materials or equipment without the required
approval shall be at the risk of subsequent rejection.

H.15.2 Custody of Materials

The Contractor shall be responsible for the custody of all materials received for incorporation into the
project, including Government furnished materials, upon delivery to the Contractor or to any person
for whom it is responsible, including subcontractors. The Contractor shall deliver all such items to the
site as soon as practicable. If required by the COR, the Contractor shall clearly mark in a manner
directed by the COR all items of which the Contractor has custody but which have not been delivered
or secured at the site, clearly indicating the use of such items for this US Government project.

H.15.3 Basis of Contract Price

The contract price is based on the use of materials, products and equipment specified in the contract
and substitutions or "Or-Equal” items proposed by the Contractor, which have been specifically
approved by the Government at the time of execution of the contract. Any substitution approved by
the Government after execution of the contract shall be subject to an appropriate adjustment of the
contract price.

H.15.4 Substitutions

(a) Prior approval required before substitutions (1) proposed by the Contractor but not yet approved
at the time of execution of the contract, or (2) proposed by the Contractor after execution of the
contract may be used in the project, the Contractor must receive approval in writing from the COR.
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Any substitution request shall be accompanied by sufficient information to permit evaluation by the
Government, including but not limited to the reasons for the proposed substitution and data
concerning the design, appearance, performance, composition, and relative cost of the proposed
substitute. Requests for substitutions shall be made in a timely manner to permit adequate evaluation
by the Government. If, in the COR's opinion, the use of such substitute items is not in the best
interests of the Government, the Contractor shall obtain the items originally specified with no
adjustment in the contract price or completion date.

(b) Approval through shop drawings - The Contractor may propose substitutions of materials in the
submittal of shop drawings, provided such substitution is specifically requested in writing in the
transmittal of the shop drawings to the COR. Such substitution requests shall be submitted in a timely
manner and shall be supported by the required information.

(c) Einal approval on delivery - Acceptance or approval of proposed substitutions under the contract
is conditioned upon approval of items delivered at the site or approval by sample. Approval by
sample shall not limit the Government's right to reject material after delivery to the site if the material
does not conform to the approved sample in all material respects.

H.15.5 "Or-Equal Clause™

References in the specifications and drawings, to materials, products or equipment by trade name,
make, or catalog number, or to specific processes, shall be regarded as establishing a standard of
quality and shall not be construed as limiting competition. The Contractor may propose for approval
or rejection by the COR the substitution of any material, product, equipment or process that the
Contractor believes to be equal to or better than that named in the specifications and drawings, unless
otherwise specifically provided in this contract.

H.15.6 Use and Testing of Samples

(a) Use-approved samples not destroyed in testing will be sent to the COR. Those in good condition
will be marked for identification and may be used in the work. Materials and equipment incorporated
in the work shall match the approved samples within any specified tolerances. Other samples not
destroyed in testing or not approved will be returned to the Contractor at its expense if so requested.

(b) Failure of Samples - Failure of any material to pass the specified tests will be sufficient cause for
refusal to consider, under this contract, any further samples of the same brand or make of that
material or equipment which previously has proved unsatisfactory in service.

(c) Taking and testing of Samples of various materials or equipment delivered on the site or in place
may be taken by the COR for additional testing by the Government outside of those required by the
Contract documents. Samples failing to meet contract requirements will automatically void previous
approvals of the items tested. The Contractor shall replace such materials or equipment found not to
have met contract requirements, unless the Contracting Officer determines it to be in the
Government's interest to accept the non conforming materials or equipment with an appropriate
adjustment of the Contract price as determined by the Contracting Officer.

(d) Cost of additional testing by the Government - Unless otherwise specified, when additional tests
are made, only one test of each sample proposed for use will be made at the expense of the
Government. Samples that do not meet contract requirements will be rejected. Further testing of
additional samples, if required, will be made at the expense of the Contractor.
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H.16 IMPORTED MATERIALS, EQUIPMENT, AND PERSONNEL

H.16.1 Shipment and Customs Clearance

(a) Costs to be borne solely by Contractor The Contractor is solely responsible without right of
reimbursement from the Government for paying all charges, whatsoever, except customs duties as
provided herein, incurred in obtaining materials that must be imported for the project and in
transporting the materials from their place of origin to the construction site. Moving costs shall
include, but not necessarily be limited to packing, handling, cartage, overland freight, ocean freight,
transshipment, port, unloading, customs clearance and duties (other than customs duties as provided
herein), unpacking, storage, and all other charges including administrative costs in connection with
obtaining and transporting the materials from their source to the project site.

(b) Duty-free clearance The Contractor shall follow the instructions of the contract as to the manner
of labeling the shipping containers or otherwise processing shipments of imported materials in order
to obtain, or continue to receive, duty free clearance through customs. The Contractor shall be solely
responsible without right of reimbursement from the Government, for the payment of customs duties,
if any, which (1) are imposed on items which are not labeled and processed in accordance with the
contract instructions, (2) are imposed on the Contractor's tools, construction equipment and
machinery imported for use on the project, or (3) are otherwise ineligible for duty-free entry.

(c) Customs Clearance The Contractor shall be responsible for obtaining customs clearances. The
US Government shall be responsible for obtaining exemption certificates or paying customs duties
not waived, for imported products, materials and equipment that are labeled and processed in
accordance with the contract instructions. The Government shall not be responsible for obtaining
customs clearance for the Contractor's tools, construction equipment or machinery, nor for obtaining
visas, entry or work permits for the Contractor's personnel.

H.16.2 Surplus Materials

Unless otherwise specified, any surplus materials, fixtures, articles or equipment remaining at the
completion of the project shall become the property of the Contractor, except those items furnished by
the Government, the cost of which is not included in the contract price.

H.17 SPECIAL WARRANTIES

H.17.1 Special Warranty Obligations

Any special warranties that may be required under the contract shall be subject to the stipulations set
forth in Section I, 52.246-21, "Warranty of Construction" insofar as they do not conflict with the
provisions of such special warranties.

H.17.2 Warranty Information

The Contractor shall obtain and furnish to the Government all information that is required in order to
make any subcontractor, manufacturer, or supplier's guaranty or warranty legally binding and
effective, and shall submit both the information and the guaranty or warranty to the Government in
sufficient time to permit the Government to meet any time limit requirements specified in the
guaranty or warranty, but not later than completion and acceptance of all work under this contract.
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H.18 EQUITABLE ADJUSTMENTS

H.18.1 Basis for Equitable Adjustments

a) Any circumstance for which the contract provides an equitable adjustment, that causes a change
within the meaning of paragraph (a) FAR 52-243-4 “Changes” clause shall be treated as a change
under that clause; provided, that the Contractor gives the Contracting Officer prompt written notice
within a limit of 20 days stating:

(a) the date, circumstances, and applicable contract clause authorizing an equitable adjustment and
(b) that the Contractor regards the event as a changed condition for which an equitable adjustment is
allowed under the contract.

b) The rates in the Bills of Quantities or Breakdown of Prices by Division or by Drawing, shall
determine the valuation of work of similar character executed under similar conditions as work priced
therein. Where work is not of a similar character or executed under similar conditions, the aforesaid
rates shall serve as the basis for determination of reasonableness, failing which a fair valuation shall
be made.

H.18.2 Differing Site Condition Notice

The Contractor shall provide written notice of a differing site condition within ten (10) calendar days
of occurrence in accordance with additional information provided in FAR 52.236-2, Differing Site
Condition.

H.18.3 Documentation of Proposals for Equitable Adjustments

(a) Itemization of proposals and requests Any request for equitable adjustment in the contract price,
including any change proposal submitted in accordance with the "Changes" clause, shall be submitted
in the form of a lump sum proposal supported with an itemized breakdown of all increases and
decreases in the contract price in at least the detail required by the Contracting Officer, and

shall include all costs and delays related to or arising out of the change or event giving rise to the
proposed adjustment, including any delay damages and additional overhead costs.

(b) Proposed time adjustments The Contractor shall submit with any request for an equitable
adjustment or change proposal a proposed time extension (if applicable) and shall include sufficient
information to demonstrate whether and to what extent the change will delay the contract in its
entirety.

(c) Release by Contractor The price and time adjustment made in any contract modification issued
as a result of a change proposal or request for an equitable adjustment shall be considered to account
for all items affected by the change or other circumstances giving rise to an equitable adjustment.
Upon the issuance of such contract modification, the Government shall be released from any and all
liability under this contract for further equitable adjustments attributable to the facts and
circumstances giving rise to the change proposal or request for equitable adjustment.

H.19 NONCOMPLIANCE WITH CONTRACT REQUIREMENTS

In the event the Contractor, after receiving written notice from the Contracting Officer of
noncompliance with any requirement of this contract, fails to initiate promptly such action as may be
appropriate to comply with the specified requirement within a reasonable period of time, the
Contracting Officer shall have the right to order the Contractor to suspend any or all work under the
contract until the Contractor has complied or has initiated such action as may be appropriate to
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comply within a reasonable period of time. The Contractor will not be entitled to any extension of
contract time or payment for any costs incurred as a result of being ordered to stop work for such a
cause.

H.20 ZONING APPROVALS AND BUILDING PERMITS

The Government is responsible for obtaining proper zoning or other land use control approval for the
project, obtaining the approval of the Contract Drawings and Specifications, paying fees due, and
obtaining and paying for the initial building permits.

H.21  ASSIGNMENT

The Contractor shall not assign the contract or any part thereof without the written consent of the
Contracting Officer, nor shall the Contractor assign any moneys or other benefits due or to become
due to him hereunder, without the prior written consent of the Contracting Officer.

H.22  AVAILABILITY OF FUNDS

As noted in FAR 52.232-18, the Government's obligation under this contract is contingent upon the
availability of appropriated funds from which payment for contract purposes can be made. No legal
liability on the part of the Government for any payment may arise until funds are made available to
the Contracting Officer and until the Contractor receives written notice from the Contracting Officer
confirming such availability.

H.23  ASBESTOS-CONTAINING MATERIALS RESTRICTION

Asbestos-free materials shall be used. The Government reserves the right at no additional cost to the
Government to disapprove and to disallow the installation of any item containing asbestos.

H.24 FAR 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, work equivalent to at least
twenty (20) percent of the total amount of work to be performed under the contract. This percentage
may be reduced by a supplemental agreement to this contract if, during performing the work, the
Contractor requests a reduction and the Contracting Officer determines that the reduction would be to
the advantage of the Government.
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SECTION | - CONTRACT CLAUSES

1.1 FAR 52.252-2 - CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at these address(es):

Referenced FAR provisions and clauses can be obtained from:
http://www.acquisition.gov/comp/far/current/ntml/FARTOCP52.html#wp340130

Referenced DOSAR provisions and clauses can be obtained from:
http://www.statebuy.state.gov/dosar/fullscreen.asp?menu_id=40

(note: click on 652 — 653 sub-chapter, Click on 652 and then scroll down)

FEDERAL ACQUISITION REGULATION CLAUSES (48 CFR Ch. 1)

Clause
52.202-1
52.203-3
52.203-5
52.203-6
52.203-7
52.203-8
1997)
52.203-10
52.203-12
52.203-13
52.204-4
52.204-9
52.204-10
52.209-6

52.215-2
52.215-8
52.222-1
52.222-19
52.225-14
52.228-2
52.228-3
52.228-4
52.228-5
52.228.11
52.228-12
52.228-14
52.228-15
52.229-6
52.232-17
52.232-18

Title and Date

Definitions (JAN 2012)

Gratuities (APR 1984)

Covenant Against Contingent Fees (APR 1984)

Restrictions on Subcontractor sales to the Government (SEP 2006)
Anti-Kickback Procedures (OCT 2010)

Cancellation, Rescission, Recovery of Funds for Illegal or Improper Activity (JAN

Price or Fee Adjustment for Illegal or Improper Activity (JAN 1997)

Limitation on Payments to Influence Certain Federal Transactions (OCT 2010)

Contractor Code of Business Ethics (APR 2010)

Printing/Copying Double-Sided on Recycled Paper (MAY 2011)

Personal Identity Verification of Contractor Personnel (JAN 2011)

Reporting Executive Compensation and First-Tier Subcontract Awards (Aug 2012)

Protecting the Government's Interest When Subcontracting with Contractors Debarred,
Suspended, or Proposed for Debarment (DEC 2010)

Audit and Records - Negotiation (OCT 2010)

Order of Precedence--Uniform Contract Format (OCT 1997)

Notice to the Government of labor disputes (FEB 1997)

Child Labor — Cooperation with Authorities and Remedies (MAR 2012)

Inconsistency between English Version and Translation of Contract (FEB 2000)

Additional Bond Security (OCT 1997)

Workers' Compensation Insurance (Defense Base Act)(APR 1984)

Workers’ Compensation and War-Hazard Insurance Overseas (APR 1984)

Insurance - Work on a Government Installation (JAN 1997)

Pledges of Assets (JAN 2012)

Prospective Subcontractor Requests for Bonds (OCT 1995)

Irrevocable Letter Of Credit (DEC 1999)

Performance and Payment Bonds — Construction (OCT 2010)

Taxes - Foreign Fixed-Price Contracts (JUN 2003)

Interest (OCT 2010)

Availability of Funds (APR 1984)


http://www.acquisition.gov/comp/far/current/html/FARTOCP52.html#wp340130
http://www.statebuy.state.gov/dosar/fullscreen.asp?menu_id=40
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52.232-24 Prohibition of Assignment of Claims (JAN 1986)
52.232-27 Prompt Payment for Construction Contracts (OCT 2008)
52.232-33 Payment by Electronic Funds Transfer — Central Contractor Registration (OCT 2003)
52.233-1 Disputes (JUL 2002)
52.233-3 Protest after Award (AUG 1996)
52.233-4 Applicable Law for Breach of Contract Claim (OCT 2004)
52.236-2 Differing Site Conditions (APR 1984)
52.236-3 Site Investigation and Conditions Affecting the Work (APR 1984)
52.236-5 Material and Workmanship (APR 1984)
52.236-6 Superintendence by the Contractor (APR 1984)
52.236-7 Permits and Responsibilities (NOV 1991)
52.236-8 Other Contracts (APR 1984)
52.236-9 Protection of Existing Vegetation, Structures, Equipment,
Utilities, and Improvements (APR 1984)
52.236-10 Operations and Storage Areas (APR 1984)
52.236-11 Use and Possession Prior to Completion (APR 1984)
52.236-12 Cleaning Up (APR 1984)
52.236-14 Availability and Use of Utility Services (APR 1984)
52.236-26 Pre-construction Conference (FEB 1995)
52.242-13 Bankruptcy (JUL 1995)
52.243-4 Changes (JUN 2007)
52.243-5 Changes and Changed Conditions (APR 1984)
52.244-6 Subcontracts for Commercial Item (Dec 2010)
52.245-1 Government Property (APR 2012)
52.246-21 Warranty of Construction (MAR 1994)
52.247-64 Preference for Privately Owned U.S. Flag commercial vessels (FEB 2006)
52.248-3 Value Engineering - Construction (OCT 2010)
52.249-2 Termination for Convenience of the Government (Fixed-Price)
(APR 2012)
52.249-8 Default (Fixed Price Supply and Service) (APR 1984)
52.249-10 Default (Fixed-Price Construction)(APR 1984)
52.249-14 Excusable Delays (APR 1984)

The following clauses are set forth in full text:

1.252.204-99 SYSTEM FOR AWARD MANAGEMENT REGISTRATION

(AUG 2012) (DEVIATION)

(a) Definitions. As used in this clause -

"Central Contractor Registration (CCR) database” means the retired primary Government repository
for Contractor information required for the conduct of business with the Government.

"Commercial and Government Entity (CAGE) code™ means -
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(1) A code assigned by the Defense Logistics Agency (DLA) Logistics Information Service to
identify a commercial or Government entity; or

(2) A code assigned by a member of the North Atlantic Treaty Organization that DLA records and
maintains in the CAGE master file. This type of code is known as an "NCAGE code."

"Data Universal Numbering System (DUNS) number" means the 9-digit number assigned by Dun and
Bradstreet, Inc. (D&B) to identify unique business entities.

"Data Universal Numbering System +4 (DUNS+4) number" means the DUNS number assigned by
D&B plus a 4-chatacter suffix that may be assigned by a business concern. (D&B has no affiliation
with this 4-character suffix.) This 4-chatacter suffix may be assigned at the discretion of the business
concern to establish additional SAM records for identifying alternative Electronic Funds Transfer
(EFT) accounts (see the FAR at Subpart 32.11) for the same concern.

"Registered in the SAM database™ means that -

(1) The Contractor has entered all mandatory information, including the DUNS number or the
DUNS+4 number, as well as data required by the Federal Funding Accountability and Transparency
Act of 2006 (see Subpart 4.14) into the SAM database;

(2) The Contractors CAGE code is in the SAM database; and

(3) The Government has validated all mandatory data fields, to include validation of the Taxpayer
Identification Number (TIN) with the Internal Revenue Service (IRS), and has marked the record
"Active." The Contractor will be required to provide consent for TIN validation to the Government as
a part of the SAM registration process.

"System for Award Management (SAM)" means the primary Government repository for prospective
federal awardee information and the centralized Government system for certain contracting, grants,
and other assistance related processes. It includes -

(1) Data collected from prospective federal awardees required for the conduct of business with the
Government;

(2) Prospective contractor submitted annual representations and certifications in accordance with
FAR Subpart 4.12; and

(3) The list of all parties suspended, proposed for debarment, debarred, declared ineligible, or
excluded or disqualified under the non-procurement common rule by agencies, Government
corporations, or by the Government Accountability Office.

(b) (1) The Contractor shall be registered in the SAM database prior to submitting an invoice and
through final payment of any contract, basic agreement, basic ordering agreement, or blanket
purchasing agreement resulting from this solicitation.

(2) The SAM registration shall be for the same name and address identified on the contract, with its
associated CAGE code and DUNS or DUNS+4.

(3) Ifindicated by the Government during performance, registration in an alternate system may be
required in lieu of SAM.

(c) If the Contractor does not have a DUNS number, it should contact Dun and Bradstreet directly to
obtain one.
(1) A contractor may obtain a DUNS number -
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(i) Viathe internet at http://fedgov.dnb.com/webform or if the contractor does not have internet
access, it may call Dun and Bradstreet at 1-866-705-5711 if located within the United States; or
(ii) If located outside the United States, by contacting the local DUN and

Bradstreet office. The contractor should indicate that it is a contractor for a U.S. Government contact
when contacting the local DUM and Bradstreet office.

(2) The Contractor should be prepared to provide the following information:

(i) Company legal business name.

(if) Trade style, doing business, or other name by which your entity is commonly recognized.
(iii) Company physical street address, city, state and Zip Code.

(iv) Company mailing address, city, state and Zip Code (if separate from physical).

(v) Company telephone number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) Reserved.

(e) Processing time for registration in SAM, which normally takes five business days, should be
taken into consideration when registering. Contractors who are not already registered should consider
applying for registration at least two weeks prior to invoicing.

(f) The Contractor is responsible for the accuracy and completeness of the data within the SAM
database, and for any liability resulting from the Government’s reliance on inaccurate or incomplete
data. To remain registered in the SAM database after the initial registration, the Contractor is
required to review and update on an annual basis from the date of initial registration or subsequent
updates its information in the SAM database to ensure it is current, accurate and complete. Updating
information in SAM does not alter the terms and conditions of this contract and is not a substitute for
a properly executed contractual document.

(9) (1) (i) IfaContractor has legally changed its business name, "doing business as" name, or
division name (whichever is shown on the contract), or has transferred the assets used in performing
the contract, but has not completed the necessary requirements regarding novation and change-of
name agreements in Subpart 42.12, the Contractor shall provide the responsible Contracting Officer
sufficient documentation to support the legally changed name with a minimum of one business day’s
written notification of its intention to -

(A) Change the name in the SAM database;

(B) Comply with the requirements of subpart 42.12 of the FAR; and

(C) Agree in writing to the timeline and procedures specified by the responsible
Contracting Officer.

(if) If the Contractor fails to comply with the requirements of paragraph (g) (1) (i) of this clause, or
fails to perform the agreement at paragraph (g) (1) (i) (C) of this clause, and, in the absence of a
properly executed novation or change-of-name agreement, the SAM information that shows the
Contractor to be other than the Contractor indicated in the contract will be considered to be incorrect
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information within the meaning of the "Suspension of Payment™ paragraph of the electronic funds
transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as
appropriate, in the SAM record to reflect an assignee for the purpose of assignment of claims (see
FAR Subpart 32.8, Assignment of Claims). Assignees shall be separately registered in the SAM
database. Information provided to the Contractor’s SAM record that indicates payments, including
those made by EFT, to an ultimate recipient other than that Contractor will be considered to be
incorrect information within the meaning of the "Suspension of payment" paragraph of the EFT
clause of this contract.

(h) Contractors may obtain information on registration and annual confirmation requirements via the
SAM accessed through https://www.acguisition.qov or by calling 866-606-8220, or 334-206-7828 for
international calls.

1.3 FAR52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)
(@) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain
to occur, that could result in changes in the evaluation of its capitalized assets in the accounting
records, the Contractor shall notify the Administrative Contracting Officer (ACO) within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset
valuations or any other cost changes have occurred or are certain to occur as a result of a change in
ownership.

(b) The Contractor shall--

(1) Maintain current, accurate, and complete inventory records of assets and their costs;

(2) Provide the ACO or designated representative ready access to the records upon request;

(3) Ensure that all individual and grouped assets, their capitalized values, accumulated
depreciation or amortization, and remaining useful lives are identified accurately before and after
each of the Contractor's ownership changes; and,

(4) Retain and continue to maintain depreciation and amortization schedules based on the asset
records maintained before each Contractor ownership change.

(c) The Contractor shall include the substance of this clause in all subcontracts under this contract that
meet the applicability requirement of FAR 15.408(Kk).

1.4 FAR 52.222-50 COMBATING TRAFFICKING IN PERSONS (FEB 2009)
(a) Definitions. As used in this clause—

“Coercion” means—

(1) Threats of serious harm to or physical restraint against any person;

(2) Any scheme, plan, or pattern intended to cause a person to believe that failure to perform an
act would result in serious harm to or physical restraint against any person; or

(3) The abuse or threatened abuse of the legal process.

“Commercial sex act” means any sex act on account of which anything of value is given to or
received by any person.

“Debt bondage” means the status or condition of a debtor arising from a pledge by the debtor of his or
her personal services or of those of a person under his or her control as a security for debt, if the value
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of those services as reasonably assessed is not applied toward the liquidation of the debt or the length
and nature of those services are not respectively limited and defined.

“Employee” means an employee of the Contractor directly engaged in the performance of work under
the contract who has other than a minimal impact or involvement in contract performance.

“Forced labor” means knowingly providing or obtaining the labor or services of a person—

(1) By threats of serious harm to, or physical restraint against, that person or another person;

(2) By means of any scheme, plan, or pattern intended to cause the person to believe that, if the
person did not perform such labor or services, that person or another person would suffer serious
harm or physical restraint; or

(3) By means of the abuse or threatened abuse of law or the legal process.

“Involuntary servitude” includes a condition of servitude induced by means of—

(1) Any scheme, plan, or pattern intended to cause a person to believe that, if the person did not
enter into or continue in such conditions, that person or another person would suffer serious harm or
physical restraint; or

(2) The abuse or threatened abuse of the legal process.

“Severe forms of trafficking in persons” means—

(1) Sex trafficking in which a commercial sex act is induced by force, fraud, or coercion, or in
which the person induced to perform such act ahs not attained 18 years of age; or

(2) The recruitment, harboring, transportation, provision, or obtaining of a person for labor or
services, through the use of force, fraud, or coercion for the purpose of subjection to involuntary
servitude, peonage, debt bondage, or slavery.

“Sex trafficking” means the recruitment, harboring, transportation, provision, or obtaining of a person
for the purpose of a commercial sex act.

(b) Policy. The United States Government has adopted a zero tolerance policy regarding trafficking in
persons. Contractors and contractor employees shall not—

(1) Engage in severe forms of trafficking in persons during the period of performance of the
contract;

(2) Procure commercial sex acts during the period of performance of the contract; or

(3) Use forced labor in the performance of the contract.

(c) Contractor requirements. The Contractor shall—
(1) Notify its employees of—
(i) The United States Government's zero tolerance policy described in paragraph (b) of this
clause; and
(if) The actions that will be taken against employees for violations of this policy. Such
actions may include, but are not limited to, removal from the contract, reduction in benefits, or
termination of employment; and

(2) Take appropriate action, up to and including termination, against employees or

subcontractors that violate the policy in paragraph (b) of this clause.
(d) Notification. The Contractor shall inform the Contracting Officer immediately of—

(1) Any information it receives from any source (including host country law enforcement) that
alleges a Contractor employee, subcontractor, or subcontractor employee has engaged in conduct that
violates this policy; and

(2) Any actions taken against Contractor employees, subcontractors, or subcontractor
employees pursuant to this clause.
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(e) Remedies. In addition to other remedies available to the Government, the Contractor's failure to
comply with the requirements of paragraphs (c), (d), or (f) of this clause may result in—

(1) Requiring the Contractor to remove a Contractor employee or employees from the
performance of the contract;

(2) Requiring the Contractor to terminate a subcontract;

(3) Suspension of contract payments;

(4) Loss of award fee, consistent with the award fee plan, for the performance period in which
the Government determined Contractor non-compliance;

(5) Termination of the contract for default or cause, in accordance with the termination clause
of this contract; or

(6) Suspension or debarment.
(f) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph
(), in all subcontracts.

(9) Mitigating Factor. The Contracting Officer may consider whether the Contactor had a Trafficking
in Persons awareness program at the time of the violation as a mitigating factor when determining
remedies. Additional information about Trafficking in Persons and examples of awareness programs
can be found at the website for the Department of State’s Office to Monitor and Combat Trafficking
in Persons at http://www.state.gov/g/tip .

1.5 FAR52.225-13 - RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2008)
(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the
Treasury, the Contractor shall not acquire, for use in the performance of this contract, any supplies or
services if any proclamation, Executive order, or statute administered by OFAC, or if OFAC’s
implementing regulations at 31 CFR Chapter V, would prohibit such a transaction by a person subject
to the jurisdiction of the United States.

(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, and Sudan are

prohibited, as are most imports from Burma or North Korea, into the United States or its outlying
areas. Lists of entities and individuals subject to economic sanctions are included in OFAC’s List of
Specially Designated Nationals and Blocked Persons at
http://www.treas.gov/offices/enforcement/ofac/sdn. More information about these restrictions, as well
as updates, is available in the OFAC’s regulations at 31 CFR Chapter V and/or on OFAC’s website at
http://www.treas.gov/offices/enforcement/ofac.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

1.6 FARD52.232-5 PAYMENTS UNDER FIXED PRICE CONSTRUCTION CONTRACTS
(SEPT 2002)
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this

contract.
(b) Progress payments. The Government shall make progress payments monthly as the work
proceeds, or at more frequent intervals as determined by the Contracting Officer, on estimates of
work accomplished which meets the standards of quality established under the contract, as approved
by the Contracting Officer.

(1) The Contractor’s request for progress payments shall include the following substantiation:


http://www.state.gov/g/tip
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(i) An itemization of the amounts requested, related to the various elements of work required
by the contract covered by the payment requested.

(i) A listing of the amount included for work performed by each subcontractor under the
contract.

(iii) A listing of the total amount of each subcontract under the contract.

(iv) A listing of the amounts previously paid to each such subcontractor under the contract.

(v) Additional supporting data in a form and detail required by the Contracting Officer.

(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on
the site and preparatory work done to be taken into consideration. Material delivered to the Contractor
at locations other than the site also may be taken into consideration if—

(i) Consideration is specifically authorized by this contract; and

(if) The Contractor furnishes satisfactory evidence that it has acquired title to such material
and that the material will be used to perform this contract.
(c) Contractor certification. Along with each request for progress payments, the Contractor shall
furnish the following certification, or payment shall not be made: (However, if the Contractor elects
to delete paragraph (c)(4) from the certification, the certification is still acceptable.)

| hereby certify, to the best of my knowledge and belief, that—

(1) The amounts requested are only for performance in accordance with the specifications,
terms, and conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under
the contract have been made, and timely payments will be made from the proceeds of the
payment covered by this certification, in accordance with subcontract agreements and the
requirements of Chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime
contractor intends to withhold or retain from a subcontractor or supplier in accordance with the
terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor’s
performance.

(Name)

(Title)

(Date)
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(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress
payments, discovers that a portion or all of such request constitutes a payment for performance by the
Contractor that fails to conform to the specifications, terms, and conditions of this contract
(hereinafter referred to as the “unearned amount’), the Contractor shall—

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the
8th day after the date of receipt of the unearned amount until—

(i) The date the Contractor notifies the Contracting Officer that the performance deficiency
has been corrected; or
(ii) The date the Contractor reduces the amount of any subsequent certified request for

progress payments by an amount equal to the unearned amount.
(e) Retention. If the Contracting Officer finds that satisfactory progress was achieved during any
period for which a progress payment is to be made, the Contracting Officer shall authorize payment to
be made in full. However, if satisfactory progress has not been made, the Contracting Officer may
retain a maximum of 10 percent of the amount of the payment until satisfactory progress is achieved.
When the work is substantially complete, the Contracting Officer may retain from previously
withheld funds and future progress payments that amount the Contracting Officer considers adequate
for protection of the Government and shall release to the Contractor all the remaining withheld funds.
Also, on completion and acceptance of each separate building, public work, or other division of the
contract, for which the price is stated separately in the contract, payment shall be made for the
completed work without retention of a percentage.
(f) Title, liability, and reservation of rights. All material and work covered by progress payments
made shall, at the time of payment, become the sole property of the Government, but this shall not be
construed as—

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the
contract.
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall,
upon request, reimburse the Contractor for the amount of premiums paid for performance and
payment bonds (including coinsurance and reinsurance agreements, when applicable) after the
Contractor has furnished evidence of full payment to the surety. The retainage provisions in
paragraph (e) of this clause shall not apply to that portion of progress payments attributable to bond
premiums.
(h) Final payment. The Government shall pay the amount due the Contractor under this contract
after—

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and
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(3) Presentation of release of all claims against the Government arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor has specifically excepted from the operation
of the release. A release may also be required of the assignee if the Contractor’s claim to amounts
payable under this contract has been assigned under the Assignment of Claims Act of 1940
(31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress
payments shall not exceed 80 percent on work accomplished on undefinitized contract actions. A
“contract action” is any action resulting in a contract, as defined in FAR Subpart 2.1, including
contract modifications for additional supplies or services, but not including contract modifications
that are within the scope and under the terms of the contract, such as contract modifications issued
pursuant to the Changes clause, or funding and other administrative changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount
payable under paragraph (d)(2) of this clause shall be—

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at
the most recent auction of such bills prior to the date the Contractor receives the unearned amount;
and

(2) Deducted from the next available payment to the Contractor.

1.7 Reserved

1.8 FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

(@) The Contractor shall, within five days after the work commences on the contract or another period
of time determined by the Contracting Officer, prepare and submit to the Contracting Officer for
approval three copies of a practicable schedule showing the order in which the Contractor proposes to
perform the work, and the dates on which the Contractor contemplates starting and completing the
several salient features of the work (including acquiring materials, plant, and equipment). The
schedule shall be in the form of a progress chart of suitable scale to indicate appropriately the
percentage of work scheduled for completion by any given date during the period. If the Contractor
fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval
of progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer,
and upon doing so shall immediately deliver three copies of the annotated schedule to the Contracting
Officer. If, in the opinion of the Contracting Officer, the Contractor falls behind the approved
schedule, the Contractor shall take steps necessary to improve its progress, including those that may
be required by the Contracting Officer, without additional cost to the Government. In this
circumstance, the Contracting Officer may require the Contractor to increase the number of shifts,
overtime operations, days of work, and/or the amount of construction plant, and to submit for
approval any supplementary schedule or schedules in chart form as the Contracting Officer deems
necessary to demonstrate how the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this
clause shall be grounds for a determination by the Contracting Officer that the Contractor is not
prosecuting the work with sufficient diligence to ensure completion within the time specified in the
contract. Upon making this determination, the Contracting Officer may terminate the Contractor’s
right to proceed with the work, or any separable part of it, in accordance with the default terms of this
contract.


http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t29t32+1665+30++%2831%29%20%20AND%20%28%2831%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+2+13++%2841%29%20%20AND%20%28%2841%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
http://acquisition.gov/far/current/html/Subpart%202_1.html#wp1145507
http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t29t32+1665+30++%2831%29%20%20AND%20%28%2831%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
file://Frankfurtfp02/l%20

Dominican National Police Training School Renovation Solicitation Page 43 of 62
Hatillo, San Cristobal

1.9 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)
(@) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at
all times give the Contracting Officer access thereto. Anything mentioned in the specifications and
not shown on the drawings, or shown on the drawings and not mentioned in the specifications, shall
be of like effect as if shown or mentioned in both. In case of difference between drawings and
specifications, the specifications shall govern. In case of discrepancy in the figures, in the drawings,
or in the specifications, the matter shall be promptly submitted to the Contracting Officer, who shall
promptly make a determination in writing. Any adjustment by the Contractor without such a
determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to
time such detailed drawings and other information as considered necessary, unless otherwise
provided.

(b) Wherever in the specifications or upon the drawings the words “directed,” “required,” “ordered,”
“designated,” “prescribed,” or words of like import are used, it shall be understood that the
“direction,” “requirement,” “order,” “designation,” or “prescription,” of the Contracting Officer is
intended and similarly the words “approved,” “acceptable,” “satisfactory,” or words of like import
shall mean “approved by,” or “acceptable to,” or “satisfactory to” the Contracting Officer, unless
otherwise expressly stated.

29 ¢

29 ¢¢

(c) Where “as shown,” “as indicated,” “as detailed,” or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated
otherwise. The word “provided” as used herein shall be understood to mean “provide complete in
place,” that is “furnished and installed.”

(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or

any lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed
fabrication and assembly of structural elements, and (2) the installation (i.e., fit, and attachment
details) of materials or equipment. It includes drawings, diagrams, layouts, schematics, descriptive
literature, illustrations, schedules, performance and test data, and similar materials furnished by the
contractor to explain in detail specific portions of the work required by the contract. The Government
may duplicate, use, and disclose in any manner and for any purpose shop drawings delivered under
this contract.

(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and
review them for accuracy, completeness, and compliance with contract requirements and shall
indicate its approval thereon as evidence of such coordination and review. Shop drawings submitted
to the Contracting Officer without evidence of the Contractor’s approval may be returned for
resubmission. The Contracting Officer will indicate an approval or disapproval of the shop drawings
and if not approved as submitted shall indicate the Government’s reasons therefore. Any work done
before such approval shall be at the Contractor’s risk. Approval by the Contracting Officer shall not
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from
responsibility for complying with the requirements of this contract, except with respect to variations
described and approved in accordance with (f) of this clause.

(f) If shop drawings show variations from the contract requirements, the Contractor shall describe
such variations in writing, separate from the drawings, at the time of submission. If the Contracting
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Officer approves any such variation, the Contracting Officer shall issue an appropriate contract
modification, except that, if the variation is minor or does not involve a change in price or in time of
performance, a modification need not be issued.

(9) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise
indicated) of all shop drawings as called for under the various headings of these specifications. Three
sets (unless otherwise indicated) of all shop drawings, will be retained by the Contracting Officer and
one set will be returned to the Contractor.

1.111 DOSAR 652.225-71 SECTION 8(A) OF THE EXPORT ADMINISTRATION ACT OF
1979, AS AMENDED (AUG 1999)

(a) Section 8(a) of the U.S. Export Administration Act of 1979, as amended (50 U.S.C. 2407(a)),
prohibits compliance by U.S. persons with any boycott fostered by a foreign country against a country
which is friendly to the United States and which is not itself the object of any form of boycott
pursuant to United States law or regulation. The Boycott of Israel by Arab League countries is such a
boycott, and therefore, the following actions, if taken with intent to comply with, further, or support
the Arab League Boycott of Israel, are prohibited activities under the Export Administration Act:

(1) Refusing, or requiring any U.S. person to refuse to do business with or in Israel, with any Israeli
business concern, or with any national or resident of Israel, or with any other person, pursuant to an
agreement of, or a request from or on behalf of a boycotting country;
(2) Refusing, or requiring any U.S. person to refuse to employ or otherwise discriminating against any
person on the basis of race, religion, sex, or national origin of that person or of any owner, officer,
director, or employee of such person;
(3) Furnishing information with respect to the race, religion, or national origin of any U.S. person or
of any owner, officer, director, or employee of such U.S. person;
(4) Furnishing information about whether any person has, has had, or proposes to have any business
relationship (including a relationship by way of sale, purchase, legal or commercial representation,
shipping or other transport, insurance, investment, or supply) with or in the State of Israel, with any
business concern organized under the laws of the State of Israel, with any Israeli national or resident,
or with any person which is known or believed to be restricted from having any business relationship
with or in Israel;
(5) Furnishing information about whether any person is a member of, has made contributions to, or is
otherwise associated with or involved in the activities of any charitable or fraternal organization
which supports the State of Israel; and,
(6) Paying, honoring, confirming, or otherwise implementing a letter of credit which contains any
condition or requirement against doing business with the State of Israel.
(b) Under Section 8(a), the following types of activities are not forbidden “compliance with the
boycott," and are therefore exempted from Section 8(a)'s prohibitions listed in paragraphs
(@)(1)-(6) above:

(1) Complying or agreeing to comply with requirements:

(i) Prohibiting the import of goods or services from Israel or goods produced or services
provided by any business concern organized under the laws of Israel or by nationals or residents of
Israel; or,

(i1) Prohibiting the shipment of goods to Israel on a carrier of Israel, or by a route other than
that prescribed by the boycotting country or the recipient of the shipment;
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(2) Complying or agreeing to comply with import and shipping document requirements with
respect to the country of origin, the name of the carrier and route of shipment, the name of the
supplier of the shipment or the name of the provider of other services, except that no information
knowingly furnished or conveyed in response to such requirements may be stated in negative,
blacklisting, or similar exclusionary terms, other than with respect to carriers or route of shipments as
may be permitted by such regulations in order to comply with precautionary requirements protecting
against war risks and confiscation;

(3) Complying or agreeing to comply in the normal course of business with the unilateral and
specific selection by a boycotting country, or national or resident thereof, of carriers, insurance,
suppliers of services to be performed within the boycotting country or specific goods which, in the
normal course of business, are identifiable by source when imported into the boycotting country;

(4) Complying or agreeing to comply with the export requirements of the boycotting country
relating to shipments or transshipments of exports to Israel, to any business concern of or organized
under the laws of Israel, or to any national or resident of Israel;

(5) Compliance by an individual or agreement by an individual to comply with the immigration or
passport requirements of any country with respect to such individual or any member of such
individual's family or with requests for information regarding requirements of employment of such
individual within the boycotting country; and,

(6) Compliance by a U.S. person resident in a foreign country or agreement by such person to
comply with the laws of that country with respect to his or her activities exclusively therein, and such
regulations may contain exceptions for such resident complying with the laws or regulations of that
foreign country governing imports into such country of trademarked, trade named, or similarly
specifically identifiable products, or components of products for his or her own use, including the
performance of contractual services within that country, as may be defined by such regulations.

1.12 52.228-3 WORKER’S COMPENSATION INSURANCE (DEFENSE BASE ACT) (APR
1984)
The Contractor shall

(@) provide, before commencing performance under this contract, such workers’ compensation
insurance or security as the Defense Base Act (42 U.S.C. 1651, et seq.) requires and

(b) continue to maintain it until performance is completed. The Contractor shall insert, in all
subcontracts under this contract to which the Defense Base Act applies, a clause similar to this clause
(including this sentence) imposing upon those subcontractors this requirement to comply with the
Defense Base Act.

1.13 DOSAR 652.229-71 PERSONAL PROPERTY DISPOSITION AT POSTS ABROAD
(AUG 1999)

Regulations at 22 CFR Part 136 require that U.S. Government employees and their families do not
profit personally from sales or other transactions with persons who are not themselves entitled to
exemption from import restrictions, duties, or taxes. Should the contractor experience importation or
tax privileges in a foreign country because of its contractual relationship to the United States
Government, the contractor shall observe the requirements of 22 CFR Part 136 and all policies, rules,
and procedures issued by the chief of mission in that foreign country.
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1.14 DOSAR 652.236-70 ACCIDENT PREVENTION (APR 2004)

(@) General. The contractor shall provide and maintain work environments and procedures
which will safeguard the public and Government personnel, property, materials, supplies, and
equipment exposed to contractor operations and activities; avoid interruptions of Government
operations and delays in project completion dates; and, control costs in the performance of this
contract. For these purposes, the contractor shall:

(1) Provide appropriate safety barricades, signs and signal lights;

(2) Comply with the standards issued by any local government authority having jurisdiction over
occupational health and safety issues; and,

(3) Ensure that any additional measures the contracting officer determines to be reasonably necessary
for this purpose are taken.

(4) For overseas construction projects, the contracting officer shall specify in writing additional
requirements regarding safety if the work involves:

(i) Scaffolding;

(if) Work at heights above two (2) meters;

(iif) Trenching or other excavation greater than one (1)meter in depth;

(iv) Earth moving equipment;

(v) Temporary wiring, use of portable electric tools, or other recognized electrical hazards.
Temporary wiring and portable electric tools require the use of a ground fault circuit interrupter
(GFCI) in the affected circuits; other electrical hazards may also require the use of a GFCI;

(vi) Work in confined spaces (limited exits, potential for oxygen less that 19.5 percent or combustible
atmosphere, potential for solid or liquid engulfment, or other hazards considered to be immediately
dangerous to life or health such as water tanks, transformer vaults, sewers, cisterns, etc.);

(vii) Hazardous materials — a material with a physical or health hazard including but not limited to,
flammable, explosive, corrosive, toxic, reactive or unstable, or any operations which creates any kind
of contamination inside an occupied building such as dust from demolition activities, paints, solvents,
etc.; or

(viii) Hazardous noise levels.

(b) Records. The contractor shall maintain an accurate record of exposure data on all accidents
incident to work performed under this contract resulting in death, traumatic injury, occupational
disease, or damage to or theft of property, materials, supplies, or equipment. The contractor shall
report this data in the manner prescribed by the contracting officer.

(c) Subcontracts. The contractor shall be responsible for its subcontractors’ compliance with this
clause.

(d) Written program. Before commencing work, the contractor shall:

(1) Submit a written plan to the contracting officer for implementing this clause. The plan shall
include specific management or technical procedures for effectively controlling hazards associated
with the project; and,

(2) Meet with the contracting officer to discuss and develop a mutual understanding relative to
administration of the overall safety program.

(e) Notification. The contracting officer shall notify the contractor of any non-compliance with these
requirements and the corrective actions required. This notice, when delivered to the contractor or the
contractor’s representative on site, shall be deemed sufficient notice of the non-compliance and
corrective action required. After receiving the notice, the contractor shall immediately take corrective
action. If the contractor fails or refuses to promptly take corrective action, the contracting officer may
issue an order suspending all or part of the work until satisfactory corrective action has been taken.
The contractor shall not be entitled to any equitable adjustment of the contract price or extension of
the performance schedule on any suspension of work order issued under this clause.
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1.15 DOSAR 652.242-73 AUTHORIZATION AND PERFORMANCE (AUG 1999)
(@) The contractor warrants the following:
(1) That it has obtained authorization to operate and do business in the country or countries in
which this contract will be performed,;
(2) That it has obtained all necessary licenses and permits required to perform this contract; and,
(3) That it shall comply fully with all laws, decrees labor standards, and regulations of said
country or countries during the performance of this contract.
(b) If the party actually performing the work is a subcontractor or joint venture partner, then such
subcontractor or joint venture partner agrees to the requirements of paragraph (a) of this clause.

1.16 DOSAR 652.243-70 NOTICES (AUG 1999)

Any notice or request relating to this contract given by either party to the other shall be in writing.
Said notice or request shall be mailed or delivered by hand to the other party at the address provided
in the schedule of the contract. All modifications to the contract must be made in writing by the
contracting officer.
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SECTION J - LIST OF ATTACHMENTS

Attachment 1_ STATEMENT OF WORK (SOW) / TECHNICAL SPECIFICATIONS
Attachment 2_ ITEMIZED COST BREAKDOWN FORM (Bill of Quantities)
Attachment 3 OBO SUPPLEMENTS TO THE INTERNATIONAL BUILDING

CODES AND NATIONAL ELECTRIC CODE

Attachment 4 BONDING DOCUMENTATION SAMPLES

o SAMPLE PAYMENT Letter of Credit
o SAMPLE PERFORMANCE Letter of Credit
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SECTION K - REPRESENTATIONS, CERTIFICATIONS AND OTHER STATEMENTS OF
OFFERORS OR RESPONDENTS

K.1 Reserved

K.2 FAR 52.236-28 PREPARATION OF PROPOSALS - CONSTRUCTION (OCT 1997)
(@) Proposals must be

(1) Submitted on the forms furnished by the Government or on copies of those forms, and

(2) Manually signed. The person signing a proposal must initial each erasure or change
appearing on any proposal form.
(b) The proposal form may require offerors to submit proposed prices for one or more items on
various bases, including --

(1) Lump sum price;

(2) Alternate prices;

(3) Units of construction; or

(4) Any combination of paragraphs (b)(1) through (b)(3) of this provision.
(c) If the solicitation requires submission of a proposal on all items, failure to do so may result in the
proposal being rejected without further consideration. If a proposal on all items is not required,
offerors should insert the words "no proposal™ in the space provided for any item on which no price is
submitted.
(d) Alternate proposals will not be considered unless this solicitation authorizes their submission.

K.3 AUTHORIZED CONTRACT ADMINISTRATOR
If the offeror does not fill-in the blanks below, the official who signed the offer will be deemed to be

the offeror's representative for contract administration, which includes all matters pertaining to
payments.

Name:

Address:

Telephone Number:

K.4 DOSAR 652.225-70 - ARAB LEAGUE BOYCOTT OF ISRAEL (AUG 1999)
(a) Definitions. As used in this provision:
Foreign person means any person other than a United States person as defined below:
United States person means any United States resident or national (other than an individual resident
outside the United States and employed by other than a United States person), any domestic concern
(including any permanent domestic establishment of any foreign concern), and any foreign subsidiary
or affiliate (including any permanent foreign establishment) of any domestic concern which is
controlled in fact by such domestic concern, as provided under the Export Administration Act of
1979, as amended.
(b) Certification. By submitting this offer, the offeror certifies that it is not:

(1) Taking or knowingly agreeing to take any action, with respect to the boycott of Israel by
Arab League countries, which Section 8(a) of the Export Administration Act of 1979, as amended (50
U.S.C. 2407(a)) prohibits a United States person from taking; or,

(2) Discriminating in the award of subcontracts on the basis of religion.
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K.5 DOSAR 652.228-70 DEFENSE BASE ACT INSURANCE - COVERED
CONTRACTOR EMPLOYEES (JUN 2006)

Bidders/offerors shall indicate below whether or not any of the following categories of employees
will be employed on the resultant contract, and, if so, the number of such employees:

Category Yes/No Number

(1) United States citizens or residents

(2) Individuals hired in the United States, regardless of

citizenship

(3) Local nationals or third country nationals where contract Local nationals:

performance takes place in a country where there are no local

workers’ compensation laws Third Country
Nationals:

(4) Local nationals or third country nationals where contract Local nationals:

performance takes place in a country where there are local

workers’ compensation laws Third Country
Nationals:

(b) The contracting officer has determined that for performance in the country of Dominican
Republic that:

orkers’ compensation laws EXIST that will cover local nationals and third country nationals.

(c) If the bidder/offeror has indicated “yes” in block (a)(4) of this provision, the bidder/offeror shall
not purchase Defense Base Act insurance for those employees. However, the bidder/offeror shall
assume liability toward the employees and their beneficiaries for war-hazard injury, death, capture, or
detention, in accordance with the clause FAR 52.228-4 Workers’ Compensation and War-Hazard
Insurance Overseas (APR 1984).
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SECTION L - INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS OR
RESPONDENTS

L1  FAR52.252-1- SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
(FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at these address(es):

Referenced FAR provisions and clauses can be obtained from:
http://www.acquisition.gov/comp/far/current/htmlI/FARTOCP52.html#wp340130

Referenced DOSAR provisions and clauses can be obtained from:
http://www.statebuy.state.gov/dosar/fullscreen.asp?menu_id=40
(note: click on 652 — 653 sub-chapter, Click on 652 and then scroll down)

FEDERAL ACQUISITION REGULATION (48 CFR CH. 1)

FAR DATE TITLE

REFERENCE

52.214-34 APR 1991 SUBMISSION OF OFFERS IN ENGLISH LANGUAGE

52.215-1 JAN 2004 INSTRUCTIONS TO OFFERORS — COMPETITIVE
ACQUISITION

52.236-28 OCT 1997 PREPARATION OF PROPOSALS — CONSTRUCTION

52.232-38 MAY 1999 | SUBMISSION OF ELECTRONIC FUNDS TRANSFER
INFORMATION WITH OFFER

L.2 SOLICITATION PROVISIONS IN FULL TEXT

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)
The Government contemplates award of a firm fixed-price construction contract, resulting from this
solicitation.

FAR 52.232-13 NOTICE OF PROGRESS PAYMENTS (APR 1984)

The need for customary progress payments conforming to the regulations in Subpart 32.5 of the
Federal Acquisition Regulation (FAR) will not be considered as a handicap or adverse factor in the
award of the contract. The Progress Payments clause included in this solicitation will be included in
any resulting contract, modified or altered if necessary in accordance with subsection 52.232-16 and
its Alternate | of the FAR. Even though the clause is included in the contract, the clause shall be
inoperative during any time the contractor's accounting system and controls are determined by the
Government to be inadequate for segregation and accumulation of contract costs.
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FAR 52.233-2 SERVICE OF PROTEST (SEPT 2006)
(a) Protests, as defined in Section 33.101 of the Federal Acquisition Regulation, that are filed
directly with an agency, and copies of any protests that are filed with the General Accounting
Office (GAOQ), shall be served on the Contracting Officer (addressed as follows) by obtaining
written and dated acknowledgment of receipt from the Contracting Officer at the following
physical address below: (for mailing address, see block 7 of the SF 1442):

U.S. Department of State

Office of Acquisition Management (A/LM/AQM)
1701 N. Ft. Myer Drive

Arlington, Virginia 22209

Attention: Tim Farrell

(b) The copy of any protest shall be received in the office designated above within one day of filing a
protest with the GAO.

L.3 MAGNITUDE OF CONSTRUCTION PROJECT

It is anticipated that the magnitude of this contract will be between $200,000.00 and $500.000.00 US
Dollars.

L.4 REVIEW OF DOCUMENTS

Each offeror is responsible for:
(1) Obtaining a complete set of contract drawings and specifications;
(2) Thoroughly reviewing such documents and understanding their requirements;
(3) Visiting the project site and becoming familiar with all working conditions, local laws
and regulations; and
(4) Determining that all materials, equipment and labor required for the work are available.
(5) Furnishing complete information to subcontractors and suppliers, to include details of
specifications and quantities.

Any ambiguity in the solicitation, including specifications and contract drawings, shall be reported
immediately to the point of contact (POC) listed in block 9 of the Standard Form 1442. Any
prospective offeror who requires a clarification, explanation or interpretation of the contract
requirements must make a request to the POC listed in block 9 of the Standard Form 1442 not less
than ten working days before the closing date of the solicitation. Offerors may rely ONLY upon
written interpretations by the Contracting Officer.

L.5 SUBMISSION OF OFFERS

L.51 GENERAL

This solicitation is for the performance of construction services described in Section C -
DESCRIPTION/SPECIFICATIONS/WORK STATEMENT, and the Attachments which are a part of
this solicitation.
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L52 QUALIFICATIONS OF OFFERORS

Offerors must be technically qualified and financially responsible to perform the work
described in this solicitation. Ata minimum, each Offeror must meet the following requirements:

1) Have an established business with a permanent address and telephone listing;

(2) Be able to demonstrate prior experience with suitable references;

(3) Have the necessary personnel, equipment and financial resources available to perform
the work;

4 Have all licenses and permits required by local law

(5)  Meetall local insurance requirements;

(6) Have no adverse criminal record; and

(7) Have no political or business affiliation which could be considered contrary to the
interests of the United States.

(8) Be able to understand written and spoken English.

L.53 JOINT VENTURE AGREEMENTS:

Joint Venture Offerors shall furnish with their proposal a notarized legal document that
establishes the Joint Venture. The Joint Venture Agreement shall take effect upon the submission of
the proposal and remain irrevocable until one (1) year after the work has been finally inspected and
accepted by the Government. The Joint Venture Agreement shall include, at a minimum, the
following:

(1) Name of firms that form the Joint Venture and the name of the Joint Venture

(2) Name and title of the corporate officials signing on behalf of each party

(3) Solicitation number

(4) Description of the responsibilities in terms of work category for each partner (for example
Firm A performing Final of C-2-d) that sufficiently demonstrates how the joint venture meets
the work requirements of this solicitation

(5) The statement “The composition and structure of the Joint Venture will remain unchanged
from award to one (1) year after the work has been finally inspected and accepted by the
Government.”

(6) Date of issuance of the agreement and notarized signature of the corporate officials on behalf
of each party.

The U.S. Government reserves the right to review the actual Joint Venture agreement to determine its
basis and compliance with the applicable laws. Any internal agreement affecting the internal
composition of the existing Joint Venture and its potential liabilities in relation to the contract (bonds,
bank guarantees, insurance, etc) will be sent to the Contracting Officer to provide notice of the same.
Any change in the composition of the Joint Venture will require the Joint Venture to formally request
a Novation Agreement in accordance with FAR Part 42 which will be approved/disapproved at the
discretion of the Contracting Officer.

The Joint Venture shall include the warrant required in accordance with DOSAR 652.242-73,
Authorization and Performance.
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L54 SUMMARY OF INSTRUCTIONS

@ Each offer shall consist of the following physically separate volumes:
Volume | Title No. of Copies *
1 Price Proposal, to include:
e SECTION A - Executed Standard Form 1442,
SOLICITATION, OFFER AND AWARD
(Construction, Alteration, or Repair);
e SECTION B - SUPPLIES OR SERVICES AND
PRICES/COSTS: Price Proposal; completed Section o
B.3, CONTRACT PRICE. 1 %ﬂgmal
an
e BREAKDOWN OF PROPOSAL PRICE (Itemized 2 copies
Cost Breakdov_vn Form provided as Attachment J.1.3 0n | 5¢ volume 1
a CD, see section J)
e Completed SECTION K - REPRESENTATIONS,
CERTIFICATIONS AND OTHER STATEMENTS OF
OFFERORS. PROVIDE PROOF OF SAM (System of
Award Registration) REGISTRATION, see Section 1.2
and DUNS NUMBER, see Section L.9.
2 Technical Proposal: 1 original
and
to include all elements specified under Sub-section L.5.5.3 2 copies PLUS
1 copy on CD

(b) The complete offer shall be submitted as follows:

The complete offer shall be submitted at the address indicated at Block 8 of Standard Form SF-1442,
if mailed, or the address set forth below, if delivered by courier or hand-delivered (which the US
Government encourages):

U.S. Department of State
Office of Acquisition Management (A/LM/AQM)
1701 N. Ft. Myer Drive
Arlington, Virginia 22209
Attention: Tim Farrell
703-875-5634

(c) Any deviations, exceptions, or conditional assumptions taken with respect to any of the
instructions or requirements of this solicitation shall be identified and explained/justified in the
appropriate volume of the offer.

L.5.5 DETAILED INSTRUCTIONS
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L.5.5.1 Proposals that are missing a significant amount of the required information may be
eliminated from consideration at the government's discretion.
L.5.5.2 Volume 1:

(@) Standard Form 1442 - Complete blocks 14 through 20c
(b) Section B - Complete Sub-Section B.3
(©) Section J, Attachment 1, Folder J.1.3, Breakdown of Proposal Price — Provide a
comprehensive breakdown of the price proposal; the total of which shall match that of the firm
fixed-price inserted in Sub-Section B.3. The breakdown shall encompass all applicable
categories of construction services including, but not limited to, general requirements; site
work; labor; materials; overhead and profit. Use the Itemized Cost Breakdown Form provided
in Section J to structure breakdown of pricing. Add additional lines to the form to reflect any
additional materials, labor, or services required that are not already listed in the Itemized Cost
Breakdown Form as well as profit and overhead.
As part of the breakdown of price proposal, Contractor shall provide the following:
1) The cost of any letters of credit required
(2) The cost being charged for insurance
(3) The indirect cost of tracking the VAT payments and reimbursements (not the VAT itself)
and the cost of any legal or consultant subcontracts expected to be incurred
(4) The indirect cost of getting normal and customary building permits
(d) Section K, a completed Representations, Certifications and other Statements of Offerors or
Respondents.
(e) Provide proof of SAM Registration; see section 1.2 and proof of DUN’S number
Registration see section L.9.

NOTE: If applicable, the Value Added Tax (VAT) shall be identified as a separate line item in Sub-
section B-3.

L.5.5.3 Volume 2: TECHNICAL PROPOSAL.

(A) PERFORMANCE SCHEDULE AND PERFORMANCE NARRATIVE. The
performance schedule shall be presented in the form of a time scaled Network Diagram CPM
Schedule clearly showing the critical path, indicating commencement and completion of the entire
project within the required contract completion schedule. The schedule shall be in sufficient detail to
clearly show each portion of work and its planned commencement and completion date. In addition,
provide a performance narrative that clearly describes the order in which work will be carried out.
The schedule and narrative shall demonstrate a thorough understanding of how work must be phased
to avoid outages and ensure the necessary equipment and labor is available and installed at the
required times to complete the project in a timely manner. Include a brief discussion of space
required on site for staging of materials and personnel and steps that will be taken to minimize
disruptions to the Post.

Narrative Description of Work Plan/Methodology — Provide a technical description of the logistics
required to perform the work (e.g., concrete poured on site or coming from a plant; equipment for the
work); contingency plans in case of bad weather; interruption of utility services (if applicable);
temporary facilities & utilities; detailed sequence of work; proposed dust control measures (if
applicable); proposed noise control measures (if applicable); safety plan, quality assurance plan, etc.)
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(B) KEY PERSONNEL: The Government considers the offeror’s Program Manager, Project
Engineer, and the Field Superintendent for Construction, to be key personnel under any contract
resulting from this solicitation. The offeror shall provide a detailed resume and the experience of
these individuals. At least two of these individuals shall be current employees who have worked with
the offerer for more than 1 year managing similar projects. If any of these individuals are not current
employees, provide a letter of intent. All of the above are considered to be Key personnel and are
required to be able to read, write, speak, and understand English fluently.

The Contractor shall provide all of the following required information for all key personnel:

1. Name of Individual, Date of Birth, Nationality;
2. Language proficiency;
3. Role on this specific construction project (for example Project Manager, Site
Superintendent, QC Manager).
Describe the Individual’s experience in the location where the work is to be preformed.
5. List experience relevant to the type of work required by this contract in chronological
order, listing most recent experience first. Include following information with each
experience listed:
i. Employing Construction Firm
ii. Project Title and description, highlighting similarities to work required by this
contract
ii. Value of the project (US Dollars)

&

(C) MANAGEMENT INFORMATION: — Provide the following:

1. Company profile including a list of names, addresses and telephone numbers of the
owners, partners, and principal officers of the Offeror;

2. Alist of the names, addresses, and telephone numbers of all subcontractors and all
principal materials suppliers to be used on the project, clearly indicating what portions of
the work will be performed by them. This list shall be presented in sufficient detail to
indicate which work will be performed by the Contractor work force and equipment, and
the work which will be performed by subcontractor work force and equipment.

3. A comprehensive list of equipment owned, equipment available, and equipment projected
to be assigned to the work described in the solicitation. This shall also include a separate
listing of subcontractor equipment assigned to the project;

4. Alisting of the number of personnel - broken down into discipline/craft - that will be
assigned to this project. This shall include both the Contractor work force and that of any
proposed subcontractor;

(D) CONSTRUCTION EXPERIENCE AND PAST PERFORMANCE - Provide the following:

The contractor shall provide a list of 3 (three) projects successfully completed on budget within the
past four years that are similar in nature, materials, design and extent to the work specified in
the Contract Documents Provide references for each project, including the names and contact
information for the Owner and the Architect involved.

If you plan to use sub-contractors, provide for those who perform more than 10% of the work the
same documentation that demonstrates their experience relevant to the works planned to be assigned
to them under the respective subcontracts.
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Clearly demonstrate relevant experience by the type, volume, complexity, and scope of work
previously or currently being performed that is comparable to the work covered by this requirement.

Provide the following information for each contract or project and describe:

1.  Customer's name, address, and telephone numbers of customer's lead contract and technical
personnel,

2.  Contract value, number and type;

3. Date of the contract award place(s) of performance, and completion dates;

4.  Brief description of the work, including responsibilities; discuss comparability to the work
under this solicitation; Brief description of major technical challenges and how they were
addressed

5. Method of acquisition (fully competitive, partially competitive, or noncompetitive), and the
basis for award (cost/price, technical merit, etc.);

6.  Anyterminations (partial or complete) and the reason (convenience or default).

7. If any problems were encountered during the project, the offeror shall provide an
explanation of problems and the corrective action taken.

8.  For each of the projects submitted, provide a written performance evaluation executed at the
completion of the project, if available. If not in English, please provide a courtesy translation
in English.

If more than three (3) projects are submitted, only the three (3) most recent will be evaluated. The
projects may be contracts for the U.S. Government or other clients.

No more than 2, one sided, A4 pages of written material shall be submitted for each project.
Additional photographs may be provided, and shall be limited to four A4 or letter size sheets per
project.

Joint venture offerors SHALL INCLUDE AT LEAST TWO PROJECT EXAMPLES FOR EACH
PARTNER, where the partner performed by itself or performed a major portion of the work as part of
a joint venture..

(E) PRELIMINARY QUALITY MANAGEMENT PROGRAM. In accordance with section
E.5 of the solicitation the contractor shall provide with their offer a Quality Management Program
(QMP) organizational structure for Construction portions of the contract. Describe the key personnel
and roles they will play.. The QMP shall be in sufficient detail to clearly demonstrate to the
Government’s evaluation team that the contractor has a clear understanding of the project and
methods required to properly manage it and ensure quality.

(P AUTHORIZATION AND PERFORMANCE. In accordance with DOSAR 652.242-73
AUTHORIZATION AND PERFORMANCE (AUG 1999) provide written certification that
authorization to operate and do business in the country in which this contract will be performed, has
been obtained.

(G) FINANCIAL CERTIFICATION. A letter or similar documentation from a financial
institution confirming that in the event of contract award, the required contract bonding will be
provided punctually, and in accordance with the contract requirements at Section H.1.
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(H PERFORMANCE OF WORK BY CONTRACTOR. Identify the work, by percentage, that
will be performed by the contractor with its own work force on site. ldentify sub-contractors that will
perform more than 10% of the work. For the sub-contractors identified, list the percentage of work
they will perform, and provide documentation that demonstrates their experience relevant to the
works planned to be assigned to them under the respective subcontracts.

L.5.54 RELATIONSHIP BETWEEN INSTRUCTIONS AND EVALUATION

Your attention is directed to the functional relationship between Sections L and M of this solicitation.
Section L provides information for the purpose of organizing the proposal and is not intended to be
all-inclusive. Section M describes evaluation factors for award. Since the Government evaluation of
proposals will cover areas identified in Section M, proposals should address all such areas of
evaluation.

L.6 FAR52.236-27 - SITE VISIT (FEB 1995) ALTERNATE | (FEB 1995)

@) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and
Conditions Affecting the Work, will be included in any contract awarded as a result of this
solicitation. Accordingly, offerors are urged and expected to inspect the site where the work will be
performed.

(b) A pre-proposal conference and site visit are scheduled for 10:00 hours on AUGUST 14,
2013 at:

U.S. Embassy Santo Domingo
Cesar Nicolas Penson
esq. Leopoldo Navarro

Offerors intending to participate in the pre-proposal conference and site visit shall be required to
submit the names, nationality and passport or national identification card numbers of their company’s
representatives attending to the pre-proposal conference not later than 15.00 hours AUGUST 05,
2013, to the attention of Mr. Tim Farrell, e-mail FarrellTP@state.gov . Attendance is limited to no
more than 3_persons per company.

L.7 652.206-70 COMPETITION ADVOCATE/OMBUDSMAN (AUG 1999)(DEVIATION)

(a) The Department of State’s Competition Advocate is responsible for assisting industry in removing
restrictive requirements from Department of State solicitations and removing barriers to full and open
competition and use of commercial items. If such a solicitation is considered competitively restrictive
or does not appear properly conducive to competition and commercial practices, potential offerors are
encouraged to first contact the contracting office for the respective solicitation. If concerns remain
unresolved, contact the Department of State Competition Advocate on (703) 516-1693, by fax at
(703) 875-6155, or write to: U.S. Department of State, Competition Advocate, Office of the
Procurement Executive (A/OPE), Suite 900, SA-27, Washington, DC 20522-2712.

(b) The Department of State’s Acquisition Ombudsman has been appointed to hear concerns from
potential offerors and contractors during the pre-award and post-award phases of this acquisition. The


mailto:FarrellTP@state.gov

Dominican National Police Training School Renovation Solicitation Page 59 of 62
Hatillo, San Cristobal

role of the ombudsman is not to diminish the authority of the contracting officer, the Technical
Evaluation Panel or Source Evaluation Board, or the selection official. The purpose of the
ombudsman is to facilitate the communication of concerns, issues, disagreements, and
recommendations of interested parties to the appropriate Government personnel, and work to resolve
them. When requested and appropriate, the ombudsman will maintain strict confidentiality as to the
source of the concern. The ombudsman does not participate in the evaluation of proposals, the source
selection process, or the adjudication of formal contract disputes. Interested parties are invited to
contact the contracting activity ombudsman, Benita D. Williams, at 703-875-5230, Email
WilliamsBD @state.gov. For an American Embassy or overseas post, refer to the numbers below for
the Department Acquisition Ombudsman. Concerns, issues, disagreements, and recommendations
which cannot be resolved at a contracting activity level may be referred to the Department of State
Acquisition Ombudsman at (703) 516-1693, by fax at (703) 875-6155, or write to: Department of
State, Acquisition Ombudsman, Office of the Procurement Executive (A/OPE), Suite 900, SA-27,
Washington, DC 20522-2712.

L.8 PROPOSAL DUE DATE

The proposals shall be delivered in a sealed package marked “National Police Basic Training School
Proposal , no later than 15:00 hours C.E.T. AUGUST 26, 2013, by courier to the following address:

U.S. Department of State

Office of Acquisition Management (A/LM/AQM)
1701 N. Ft. Myer Drive

Arlington, Virginia 22209

Attention: Tim Farrell

NOTE: No proposals will be accepted after the time specified above.

L9  FAR52.204-6 - DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER
(OCT 2003)

(@) The offeror shall enter, in the block with its name and address on the cover page of its offer, the
annotation "DUNS" followed by the DUNS number that identifies the offeror's name and address
exactly as stated in the offer. The DUNS number is a nine-digit number assigned by Dun and
Bradstreet Information Services.
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to
obtain one. A DUNS number will be provided immediately by telephone at no charge to the offeror.
For information on obtaining a DUNS number, the offeror, if located within the United States, should
call Dun and Bradstreet at 1-800-333-0505. The offeror should be prepared to provide the following
information:

(1) Company name.

(2) Company address.

(3) Company telephone number.

(4) Line of business.

(5) Chief executive officer/key manager.

(6) Date the company was started.

(7) Number of people employed by the company.

(8) Company affiliation.


mailto:WilliamsBD@state.gov

Dominican National Police Training School Renovation Solicitation Page 60 of 62
Hatillo, San Cristobal

(c) Offerors located outside the United States may obtain the location and phone number of the local
Dun and Bradstreet Information Services office from the Internet home page at:
http://www.customerservice@dnb.com/. If an offeror is unable to locate a local service center, it may
send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com.

SECTION M - EVALUATION FACTORS FOR AWARD
M.1 EVALUATION OF PROPOSALS
M.1.1 GENERAL
To be acceptable and eligible for evaluation, proposals shall be prepared in accordance with Section L

- INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERS OR RESPONDENTS, and shall
meet all the requirements set forth in the other sections of this solicitation.

M.1.2 BASIS FOR AWARD

The Government intends to make award to the lowest priced offer, provided the offeror submits an
acceptable technical proposal, offers a fair and reasonable price, and the offeror is determined to be
responsible. Negotiations may be conducted to obtain clarifications or improvements in the offeror’s
proposal. Evaluations will be conducted in accordance with the procedures set forth below:

@) Initial Evaluation - All proposals received will be evaluated to ensure that each proposal is
complete in terms of submission of each required volume, as specified in Sub-Section L.5,
SUBMISSION OF OFFERS. Proposals that are missing a significant amount of the required
information may be eliminated from consideration at the Government's discretion.

(b) Technical Evaluation - Those proposals remaining after the initial evaluation will be
thoroughly reviewed to determine technical acceptability. Technical Acceptability will
include a review of each element of the Technical Proposal identified in Section L.5.5.3.

(A) Performance Schedule/Phasing plan and Performance Narrative
(B) Key Personnel

(C) Management Information

(D) Construction Experience and Past Performance

(E) Preliminary Quality Management Program.

(F) Authorization and Performance

(G) Financial Certification

(H) Performance of Work by Contractor

(A) The Government will evaluate the performance schedule and performance
narrative to review the sequence of work and to ensure that performance will be
completed on time in accordance with the contract period of performance and that
the contractor has demonstrated a clear understanding of the project. The end result
of this review will be a determination of technical acceptability or unacceptability.
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(©)

(B) The Government will evaluate the key personnel. The review will include a review
of the qualifications of the proposed staff and their range of experience and
knowledge.

(C) The Government will evaluate the information Contractor provided under Section
L.5.5.3, Management Information, including list of names of the owners, partners
and principal officers, list of all subcontractors, a comprehensive list of equipment
owned, equipment available and equipment projected to be assigned including
subcontractors’. The Government will also evaluate the required Contractors local
permits, certification and licenses.

(D) The Government will evaluate the construction projects or contracts provided to
evaluate both experience and past performance. Experience pertains to the types of
work and volume of work previously or currently being performed by the
contractor that are comparable to the types of work envisioned by this requirement
in terms of size, scope and complexity.

(E) The Government will evaluate the Quality Management Program (QMP) to ensure
that the contractor has demonstrated a clear understanding of the project and
quality control measures required. The Government reserves the right to consider
information independently obtained in the evaluation of past performance. The
end result of this review will be a determination of technical acceptability or
unacceptability.

(F) The Government will evaluate the offeror’s proposal to verify that the offeror is in
possession of authorization to operate and do business in the country in which this
contract will be performed in accordance with DOSAR 652.242-73
AUTHORIZATION AND PERFORMANCE (AUG 1999)

(G) The Government will evaluate the offeror’s proposal to verify that the offeror has
provided an acceptable letter or similar documentation from a financial institution
confirming that in the event of contract award, the required contract bonding will
be provided punctually, and in accordance with the contract requirements at
Section H.1.

(H) The Government will evaluate the amount of work to be performed by the
contractor on site and the amount of work to be performed by sub-contractors. The
Government will review the experience of the proposed subcontractors relevant to
the works planned to be assigned to them under this contract.

Responsibility evaluation — Contractor responsibility will be determined by analyzing
whether the apparent successful offeror complies with the requirements of FAR 9.1, including:

(@D Adequate financial resources or the ability to obtain them;

(2)  Ability to comply with the required performance period, taking into consideration all
existing commercial and governmental business commitments;

(3) Satisfactory record of integrity and business ethics;

4 Necessary organization, experience, and skills or the ability to obtain them;
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(5) Necessary equipment and facilities or the ability to obtain them; and
(6) Be otherwise qualified and eligible to receive an award under applicable laws and
regulations.

The Government reserves the right to reject proposals that are unreasonably low or high in price. In
establishing whether or not a price proposed has been understated, a comparison may be made
between the proposed price and that of (1) the independent government estimate; (2) to current price
information from manufactures and independently obtained cost and price data; (3) fabrication,
transportation, and installation costs, and (4) current labor rates

M.1.3 AWARD SELECTION

The prices of all technically acceptable firms will then be reviewed and the award selection will go to
the lowest evaluated priced, technically acceptable, responsible offeror. Unsuccessful offerors will be
notified in accordance with part FAR 15.

M.2 AWARD WITHOUT DISCUSSIONS

In accordance with FAR Provision 52.215-1 (incorporated by reference in Section L of this RFP),
offerors are reminded that the Government may award this contract based on initial proposals and
without holding discussions, pursuant to FAR 15.306(a)(3).

M.3 FAR 52.225-17 - EVALUATION OF FOREIGN CURRENCY OFFERS (FEB 2000)

If the Government receives offers in more than one currency, the Government will evaluate offers by

converting the foreign currency to United States currency using the daily rate published by
FMP/F/IFS in accordance with the following procedures:

@) For acquisitions conducted using sealed bidding procedures, on the date of bid opening.
(b) For acquisitions conducted using negotiation procedures --
1) On the date specified for receipt of offers, if award is based on initial offers;
otherwise

2) On the date specified for receipt of proposal revisions.



