2012 CHANCERY PARKING LOT
U.S. EMBASSY BAGHDAD, IRAQ

S-12100-12-R-0040

ATTACHMENT #6

CONTRACT DOCUMENTS
For

26 MARCH 2012

Statement of Work

Specification Sections

01521
02300
02584
02751
02764
02780
03300

Construction Safety and Occupational Health
Earthwork

Underground Ducts and Utility Structures
Cement Concrete Pavement

Joint Sealants

Unit Pavers

Cast-in-Place Concrete

Drawings

G001
G002
CO001
CI11
C131
CD101
C501

Cover Sheet

Drawing Index

Legend and General Notes
Dimensional Layout Plan

Grading and Drainage Plan
Existing Conditions and Demolition
Details

Page 1 of 14



STATEMENT of WORK

GENERAL CONSTRUCTION SERVICES
2012 CHANCERY PARKING LOT

U.S. EMBASSY
BAGHDAD, IRAQ

1 July 2012



TABLE OF CONTENTS

1. Project Description ..o 3
2. General ConditioNS .....veiieiiiiiie 4
3. Bid FOrmM o 6
4, SCOPE OF WOIK v 7
S. Deliverables ... 11
6. ProjectSchedule ... 12
7. Responsibilities & Project Management .............ooooenii. 13
Attachments:

Specification Sections

01521 Construction Safety and Occupational Health
02300 Earthwork

02584 Underground Ducts and Utility Structures
02751 Cement Concrete Pavement

02764 Joint Sealants

02780 Unit Pavers

03300 Cast-in-Place Concrete

Drawings
G001 Cover Sheet

G002 Drawing Index

CO001 Legend and General Notes

C111 Dimensional Layout Plan

C131 Grading and Drainage Plan
CDI101  Existing Conditions and Demoilition
C501 Details



1. Project Description

1.1 Project Synopsis
A. The project will provide concrete pavement parking lot for
the Chancery building.

1.2 BACKGROUND

A. Previously, Department of State (DoS), Department of
Defense (DoD) and visiting Military and Diplomats have
entered the compound at the Main Gate and proceeded
to the enfrance of the Chancery and Annex |. Following
delivery of personnel, the motorcade vehicles remain lined
along the boulevard in position ready to pick up
passengers as quickly as needed. Often streets in front of
the Annex | and Chancery are lined in both directions with
waiting personal security details. The congested
thoroughfare also needs to be utilized by pedestrians for
passage from Annex | building and residential areas to the
Chancery and mass transit for DoS and DoD personnel that
reside outside the compound to their place of work. There
are also service vehicles that need to provide cleaning
and water services to the representational median. The
amount of vehicle and pedestrian flow at this area creates
dangerous human conditions as there are many blind
corners that are created by the parked vehicle trains.
Second to this is the maintenance that is required on
roadway, curb and flagpole areas due to the fight turning
radius that is necessary to negotiate landscape areas,
building structure and stationary vehicles. Therefore, a new
holding and parking area must be provided around the
Chancery to relieve congestion, provide safe pedestrian
and vehicle thoroughfare and to preserve existing
structures.

1.3 SOLUTION
A. Utilize the paved and unpaved area at the perimeter of

the Chancery to create sufficient waiting and parking
areas that will relieve the vehicle security details from the
representational median and other major compound
roadways/intersections and create designated areas for
PSD parking, motorcade waiting/parking and general
parking.



2. GENERAL CONDITIONS

2.1

2.2

2.3

2.4

2.5

Fixed-Price Proposal. The Contractor shall provide one fixed-
priced Proposal for the complete Project that includes every
aspect of the Work.

Specifications.

A. The Work shall be governed by the latest edition of the
following:
1. Attached specification sections
2. United States Department of State Overseas Buildings

Operations New Embassy Compound, Baghdad, Irag

Master Specifications

International Building Code

International Mechanical Code

International Plumbing Code

. National Electric Code

B. Should there be a discrepancy between any of the items
noted above, the more stringent shall govern.

C. The Conftractor is responsible for compliance with all
Building Codes; Work not in compliance with the Codes
shall be deemed to be unacceptable.

oo s W

Execution. The Work shall be executed in a diligent and
workmanlike manner in accordance with the negotiated fixed-
price, this Scope of Work, the Project Schedule, Codes and
references noted above, and the laws of the City of Baghdad.

Work Hours. Unless otherwise agreed with Facilities
Management, the Work shall be executed during normall
Embassy work hours. Night, weekend or holiday work shall not
be permitted except as arranged in advance with Facilities
Management. Embassy holiday schedule is available from
Faciliies Management.

Safety.

A. The Contractor shall be responsible for conducting the
work in a manner that ensures the safety of residents,
employees and visitors to the Embassy, and the
Contractor's employees.

B. The Contractor is required to comply with the Construction
Safety and Occupational Health Regulations of OBO
Specification Section 01521 and the US Army Corps of



2.6

2.7

2.8

2.9

Engineers Safety and Health requirements Manual.
(EM385).

Workforce.

A. The contractor shall provide all supervision, skilled and
unskilled labor needed to perform the work. The
Contractor shall provide all skiled and unskilled labor
needed to perform the Work.

B. In order to comply with the Embassy’s minimum escort ratfio
requirement of one (1) escort to four (4) workers, the
Contractor will have on his staff an employee(s) with an
RSO vetted “Escort” Badge.

C. If the Contractor has no staff with an Escort Badge the
Contractor will have 10 days from award to submit the
required paperwork. The RSO vetting process could take
up to 30 days and must be shown on the Contractors
Project Schedule.

D. Information for all non-badged staff must be submitted to
the COR for processing to allow the workers access to the
NEC. This list must be resubmitted every 30 days or when
modified.

E. If escorts are needed prior to being vetted by the RSO the
Contractor may submit a request to the COR for
government furnished escorts. The COR will schedule
temporary escorts ONLY if they are available and the
request must be submitted at least 48 hours in advance of
the preferred date.

Subcontractors. Contractor shall be responsible for the
conduct and workmanship of Subcontractors engaged in the
Project, and for Subcontractors compliance with the terms of
this Statement of Work. The Contractor is responsible for the
behavior and workmanship of Subcontractors while on
Embassy property.

Modification to Contract. The Contractor shall not incur any
costs beyond those described in this SOW unless directed
otherwise in writing by the Contracting Officer. Any work
performed by the Contractor beyond this SOW without written
direction from the Contracting Officer will be at the
Contractor’s own risk and at no cost to the Embassy.

Stop Work. At any time during the Project, the Contracting
Officer reserves the right to Stop Work for protection of
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2.10

211

2.12

2.13

2.14

employees or visitors, security, or any other reason at his/her
discretion.

Construction Cost Breakdown. The Government provided
“Construction Cost Breakdown™ is for bid comparison only, and
the confractor is responsible to field measure and to quantify
the required materials and tasks as to complete the job.

Submittals. The contractor is responsible to submit shop
drawings prior to fabrication and release of any materials for
the FAC Engineer’'s review and approval. The Engineer’s
review, however, does not relieve of the contractor’s
responsibility for the engineering work as to provide a
complete working system.

Excavation and Utilities. The contractor is responsible to locate
all existing utility lines prior to any excavation. Prior to
disconnecting any existing utility services, the contractor is
responsible to provide 48-hour advance notice to the COR.

Close-out. Prior to final acceptance, the contractoris to
submit to the Engineer marked up drawings (As-Builts)
reflecting the work as constructed. The drawings shall be
digitally submitted on a CD-ROM in both AutoCAD and PDF
format.

Housekeeping. The contractor is responsible to clean up daily
after working hours. The Confractor is also responsible for Final
Cleaning of the area, ready for use by the Government.



BID FORM - CONSTRUCTION COST BREAKDOWN

. . Unit Price Tq’rol
No | Descriptions Unit Qty Price /
IQD
IQD
] Administration
A | Mobilization / Demobilization LS 1
Submittals — product data & shop
B . LS 1
drawings
Administration Sub-Total
2 Construction Work
Provide 200mm thick parking lot S :
concrete pad
Provide cast-in-placed concrete
B LS 1
curb & gutter
C | Modification of existing sidewalks | LS 1
D Parking striping LS 1
E Close-out LS |
Construction Sub-Total
3 DBA Insurance LS |
Sub-Total
ltems 1 thru 3 Sub-Total
G&A
Sub-Total
Profit
4 Basic Bid - Contract
Cost
. Contract
A | Bid- Cost/IQD




4. SCOPE OF WORK

4.1

General Requirements

A.

The Contractor is to provide all labor, logistics, equipment
and material for the Work requested based on the
attached and referenced drawings and specifications,
and the specific instructions noted in this Statement of
Work.

Comments below supplement the referenced
specifications and are to be incorporated into the Work. If
there are any conflicts, the most stringent standard applies.
Except as noted, within 5 days of Notice to Proceed, the
confractor shall provide to the COR a project schedule
showing start to completion.

Except as noted, within 10 days of NTP, the Contractor shall
provide to the COR details of the proposed installation
utilizing written description or sketches or both.

The contractor is responsible to dispose of the construction
debris outside of the IZ. Include, but not limited to soils,
rock excavation, packing materials, scrap steel, and debris
generated by project.

The contractor is responsible to properly layout and
prepare for the installation based on locations provided by
FAC.

. Concrete surfacing in the area is assumed adequate to

sustain the base plate anchor bolts but must be verified in

the field by the Contractor.

When pursuing the work, the contractor is to take extra

care as not to damage existing structure.

All construction work shall be in conformance with the

following Codes:

1. International Building Code, 2009 Edition plus the 2011
OBO International Code Supplement (ISC).

2. International Mechanical Code, 2009 Edition plus the
2011 OBO International Code Supplement (ISC).

3. International Fire Code, 2009 Edition plus the 2011 OBO
International Code Supplement (ISC).

4. National Electric Code, 2011 Edition plus the 2012 OBO
International Code Supplement (ISC).

5. National Fire Protection Association, NFPA 101, NECA 1-
2010 Standard Practice of Good Workmanship in
Electrical Construction (ANSI), NFPA 33, National
Electrical Safety Code, and NFPA13.
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4.2

Parking Lot Construction

A.

B.

C.

Provide 200mm thick concrete pad as shown on the
drawings for the Chancery Parking Lot.

Remove existing formwork and reinforcement bars at the
site.

Provide compaction test to confirm 95% of maximum dry
unit weight according to ASTM D 698 on existing sub-base.
If the sub-base does not meet the requirement, provide
compaction as required to meet the 95% requirement.
Modify existing grading to conform to the drawing
elevation requirements. The contractor shall use additional
sub-base material as to meet the grade requirements. The
newly installed sub-base shall be compacted to 5%
modified.

Sub-base Material: Naturally or artificially graded mixture of
natural or crushed gravel, crushed stone, and natural or
crushed sand; ASTM D 2940; with at least 90 percent
passing a 1-1/2-inch sieve and not more than 12 percent
passing a No. 200 sieve.

Provide 0.6mm layer of polyethylene under proposed
concrete slab.

. Provide 200mm thick concrete with 25MPa 28-day

compressive strength, sulphate resisting cement Type 5 and
16mm reinforcing steel as per specified at each direction
with a 300mm overlap minimum on crushed gravel base
provided for in item above. Concrete surface is to have
float finish o provide a nonslip surface (i.e. broom finish)
with sloped surface per the drainage plan drawings.
Reinforcement bars shall be provided by the Government.
Provide proper elastomeric expansion joint materials where
existing and additional concrete pad meets.

Provide joint sealants, expansion and control joints per the
aftached specifications.

Provide curing of concrete pad with wet burlaps for
minimum seven (7) days.

Broom Finish: Apply a broom finish to exterior concrete pad
surface. Immediately after float finishing, slightly roughen
trafficked surface by brooming with fiber-bristle broom
perpendicular to main fraffic route. Coordinate required
final finish with COR before application.

. Provide curb and gutter for the parking lot. The curb and

gutter shall be cast-in-placed concrete. No unit C&G shall
be used in this project.
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4.3

N. Modify and repair existing sidewalk entrances. Provide
additional paver tiles as necessary to complete the project.
The additional paver tiles are to match with existing.

O. Backfiling and compaction of soils around the pad
perimeters shall be included in this SOW.

P. Backfilling and compaction of soils around the parking lot
area shall be included in this SOW.

Q. All concrete mix shall be from a local batch plant. No
hand mix concrete shall be used on this project.

R. Prior to placing concrete, the contractor shall provide
detailed layout and scheduled to the COR for review and
approval. The plan shall include each construction and
expansion joint location.

S. Provide 100mm wide parking striping per the drawings with
yellow reflective paint to meet U.S. Department of
Transportation specifications.

Closeout

A. At completion of work, the Contractor shall clean any
impacted areas to a condition equal to original condition.

B. All shipping materials and construction debris are to be
disposed of in a legal manner outside of the IZ.

C. Prior to Final Acceptance the Contractor shall submit to the

Contracting Officer Representative marked up drawings
(As-Builts) reflecting the work as constructed. The drawings
shall be digitally submitted on a CD-ROM in both AutoCAD
and PDF format.
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5. DELIVERABLES—SEE SECTION F 11.

6. PROJECT SCHEDULE-RESERVED

7. RESPONSIBILITIES AND PROJECT MANAGEMENT

/.1

7.2

7.3

7.4

7.5

7.6

COR. A Conftracting Officers Representative (COR) will be
assigned to ensure quality assurance goals are met. The
Contractor shall provide the COR access to the site at all fimes.

Point of Contact (POC). The COR shall be the main point of
contact for this Project. The Contractor shall report to the COR
on (a) status of the Project, (b) changes in Schedule, (c)
accidents and safety issues, (d) disruptions to elevator or ufility
services; and all other important information pertaining to the
Project

English Speaking Representative. The Contractor shall provide
an English-speaking representative on-site during all working
hours with the authority to make all decisions on behalf of the
Contractor and subcontractors.

Management Personnel. The Contractor shall staff the site, full-
time, with a competent senior manager who shall perform
project management. Remote project management is not an
option. This individual shall keep a detailed photographic and
written history of the project and shall update the Government
weekly.

Site Security. The Contractor is responsible for on-site security as
necessary to ensure no unauthorized access to their work sites.
The Contractoris 100% responsible for securing their working
materials and equipment. Any damage to facilities or
infrastructure, which happens due to a lack of security, will be
the responsibility of the Contractor to correct.

Conftractor's Temporary Work Center. The Contractor will be
permitted to use a designated area within the contract limits
for operation of his construction equipment and office if
warranted. If directed by the Contracting Officer, the
Contractor shall not receive additional compensation to
relocate his operations. The Confractor is responsible for
obtaining any required additional mobilization area above
that designated. On completion of the contract, all facilities
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7.7

/.8

7.9

shall be removed from the mobilization area within 5 days of
final acceptance by the Contractor and shall be disposed of
in accordance with applicable host government laws and
regulations. The site shall be cleared of construction debris
and other materials and the area restored to its final grade.
The Contractor is responsible for maintaining this area in a
clear orderly manner.

Health and Safety.

A. The Contractor shall be solely responsible for risk
assessments, managing health, and safety issues
associated with this project. The Contractor must provide
cold water to all workers at the job sites. Based on hazard
assessments, Contractors shall provide or afford each
affected employee personal protective equipment (PPE)
that will protect the employee from hazards. At a minimum
PPE shall consist of eye protection, hard hats, and closed
toe shoes.

B. If the workers arrive on-site with sandals or athletic shoes,
the Conftractor is expected to provide rubber boots to
them or send them home. All construction workers and
management personnel must wear hard hats at all times
on the construction sites. Contractor provided rubber boots
and rubber gloves shall be worn when working around
concrete placement. Other PPE such as gloves, dust masks,
air respirators (sewage work) are also recommended.
These items must be provided at the Contractor’s expense.
Workers may use discretion if they feel unsafe in using the
equipment in a hostile environment. Any worker at an
elevated location above 4 meters, with the exception of a
portable ladder, must be provided and utilize a safety
harness.

C. The Conftractor must adhere to the Construction Safety
and Occupational Health Regulations of OBO
Specification Section 01521.

The Contractor must adhere to OSHA 3120, Control of
Hazardous Energy (Lockout/Tagout)

Confined Spaces.
A. Work conducted in confined spaces must

have a written permit issued by the
POSHO. Confined space is any area limited HREARUCAS.
in dimension or ventilation with restricted | B LT
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means of entry or exit. Identify with the COR any spaces
which may be subject to permit.

Permit-required confined spaces include sewers, electrical
vaults, utility tunnels, sump pits, mechanical rooms, tanks,
pits, excavations deeper than 1200 mm, as well as other
types of enclosures. Any space that is accessed by lifting a
manhole cover is a permit-required confined space. COR
will provide forms for the permit. Contractor is responsible
to identify activity in confined space and to apply for the
POSHO permit prior to initiating work.
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