
         

MILLENNIUM CHALLENGE CORPORATION 
reducing poverty through economic growth  
good policies matter, country ownership, focus on results 

 $540 million five year Compact signed b/w USG’s MCC and Senegal in September 2009 

  Entry into Force: September 2010;  Implementation Period: September 2010-2015 

 Compact Program: 1) expand Senegal’s irrigation systems to improve agricultural 
productivity and 2) rehabilitate national roads to increase market and service access 

 Roads Rehabilitation Project (USD$324m): 

 RN2- 120 km from Richard-Toll to Ndioum (including Ndioum Bridge) 

 RN6- 256 km from Ziguinchor to Kounkane (including Kolda Bridge) 

 For safety reasons, some market relocation/improvements envisioned 

 Irrigation and Water Resource Management Project (USD $170m):  

 Delta : improve irrigation infrastructure unlocking 39,000 ha of irrigated land 

 Podor: detailed design for widespread irrigation, also works at N'Gallenka (440 ha) 

 Land Tenure: studies and improves land tenure in project zones 

 Social Safeguards:  project may fund daycares, livestock centers, warehouses 

 Program Administration and M&E (USD $46m) 



MILLENNIUM CHALLENGE CORPORATION 
Implementation progress to date (June 2012): 

 Implementation framework has been set up and final designs (technical and 
resettlement) are nearing completion:   
 MCA-Senegal, Compact GoS accountable entity, established, staffed and operational 
 Procurement and financial management operations ongoing by GFA/Charles Kendall 
 Banking Arrangements made with CBAO Groupe Attijariwafa 
 Delta Irrigation:  EGIS BCEOM/IDEV-IC finalizing detailed technical design 
 Podor Irrigation: SCET Tunisie finalized detailed technical design 
 Irrigation  (Delta and Podor):  AECOM/TECSULT Inc finalizing resettlement design 
 RN2/Ndioum Bridge:  CIRA Ingenieurs Conseil finalized technical & resettlement design 
 RN6/Kolda Bridge:  Louis Berger-AGEIM finalized technical and resettlement design 
 Land tenure preparatory work being finalized by FIT/CIRAD/SONED Afrique 
 Baseline survey being produced by Senegal’s National Statistical Agency (ANSD) 
 Implementing Entity PMUs operational within AGEROUTE (roads) /SAED (irrigation) 

 Bidding documents for works already launched for several activities 
 More info:  Visit www.mcc.gov or www.mcasenegal.org 
 MCC Senegal:   Tanya Southerland, Resident Country Director, southerlandt@mcc.gov 
 MCA Senegal:  Ibrahima Dia, Director General, ibradia@mcasenegal.org 



 

 

SENEGAL COMPACT IMPLEMENTATION ARCHITECTURE 

ANTICIPATED START OF WORKS, FALL 2012 
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Agence d’Execution-Routes 

AGEROUTE  

Agence d’Execution-irrigation 

SAED 

MISSION RÉSIDENTE MCC 

WWW.MCC.GOV 

 

RR, Tanya Southerland 

RRA, Randall Wood 
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 Cellule d’Appui au MCA-Sénégal  

Coordonnateur:  Mamadou Niang 
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Louis Berger-AGEIM) 
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(3lots) 

Etude foncière 

FIT/CIRAD/SONED Afrique 
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(CIRA Ingenieurs Conseil) 
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Supervision travaux 

RN2/Pont de Ndioum, 

Delta( 2 DAOs) 

MILLENNIUM CHALLENGE ACCOUNT – SÉNÉGAL 

WWW.MCASENEGAL.ORG 

Conseil de Surveillance 

9 représentants GdS; 4 membres société civile et secteur prive; 2 observateurs 

 

Comités des Parties Prenantes 

Organes consultatives MCA-S, une en Casamance, une dans la vallée de 

fleuve du Sénégal    

 

Direction Générale 

DG:  Ibrahima Dia; DGA:  Pape Modou Ndiaye 
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Suivi/Evaluation 
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AECOM/TECSULT INC 

 

Agence d’Execution-
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ANSD 

 

*GREEN:  signed contracts/agreements    *NB:  All contracts are signed and administered by MCA-Senegal 

*RED:  RFP/IFB launched, but not yet awarded *YELLOW:  IFB/RFP not yet launched  
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Implementation 
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http://www.mcc.gov/
http://www.mcasenegal.org/

